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RESOURCE REPORT 1 – GENERAL PROJECT DESCRIPTION 
SUMMARY OF COMMISSION FILING INFORMATION 

 

INFORMATION FOUND IN 

Provide a detailed description and location map of the Project 
facilities (§ 380.12 (c)(1)). 

Section 1.1 
Attachment 1a 

Describe any non-jurisdictional facilities that would be built in 
association with the Project (§ 380.12 (c)(2)). Section 1.7 

Provide current original U.S. Geological Survey (“USGS”) 7.5-
minute series topographic maps with mileposts showing the 

Project facilities (§ 380.12 (c)(3)). 
Attachment 1a 

Provide aerial images or photographs or alignment sheets based 
on these sources with mileposts showing the Project facilities (§ 

380.12 (c)(3)). 
Attachment 1a 

Provide plot/site plans of compressor stations showing the 
location of the nearest noise-sensitive areas (“NSA”) within 1 

mile (§ 380.12 (c)(3,4)). 

To be provided in a subsequent 
filing of this Resource Report 1 

(following identification of specific 
locations for new compressor 

stations) 

Describe construction and restoration methods 
(§ 380.12 (c)(6)). 

Section 1.3 

Identify the permits required for construction across surface 
waters (§ 380.12 (c)(9)). Section 1.6 

Provide the names and addresses of all affected landowners and 
certify that all affected landowners will be notified as required in 

§157.6(d) (§ 380.12 (c)(10)).  

Section 1.8 
Volume III, Appendix AA 
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1.0 GENERAL PROJECT DESCRIPTION 

Tennessee Gas Pipeline Company, L.L.C. (“Tennessee” or “TGP”) is filing an application seeking the 
issuance of a certificate of public convenience and necessity from the Federal Energy Regulatory 
Commission (“Commission” or “FERC”) for the construction and operation of the proposed Northeast 
Energy Direct Project (“NED Project” or “Project”).1  Tennessee proposes to expand and modify its 
existing pipeline system in Pennsylvania, New York, Massachusetts, Connecticut, New Hampshire, and 
Rhode Island.2  The NED Project is being developed to meet the increased demand in the Northeast 
United States (“U.S.”) for transportation capacity of natural gas.   

The NED Project will provide up to 2.2 billion cubic feet per day (“Bcf/d”) of new firm natural gas 
transportation capacity to meet the growing energy needs in the Northeast U.S., particularly in New 
England.  The proposed Project involves the following facilities: 

• Approximately 32 miles of pipeline looping on Tennessee’s 300 Line in Pennsylvania;  
• Approximately 135 miles of new pipeline proposed to be generally co-located with the 

Constitution Pipeline Project proposed by Constitution Pipeline Company, LLC (“Constitution”)3 
in Pennsylvania and New York (extending from Tennessee’s existing 300 Line near Auburn 
Center , Pennsylvania to Wright, New York);  

• Approximately 53 miles of pipeline generally co-located with Tennessee’s existing 200 Line and 
an existing utility corridor in New York;  

• Approximately 64 miles of  pipeline generally co-located with an existing utility corridor in 
Massachusetts;  

• Approximately 71 miles of pipeline generally co-located with an existing utility corridor in New 
Hampshire (extending southeast to Dracut, Massachusetts); 

                                                      

1 In compliance with Section 157.21(f)(5) of the Commission's regulations, 18 C.F.R. § 157.21(f)(5)(2014), Tennessee is filing 
this draft of Resource Report 1 for the NED Project.  This draft of Resource Report 1 reflects the information available as of 
the date of filing regarding the proposed Project facilities and anticipated land requirements, construction procedures, and 
permitting/clearance requirements for the NED Project.  Tennessee will submit an updated version of this Resource Report 1 to 
be submitted in a subsequent filing of the ER. 

2 Although capacity at Tennessee’s existing Cranston Meter Station located in Rhode Island will be increased as a result of the 
Project, no modifications to the existing meter station facilities or land disturbance are required.   

3 Jointly owned by Williams Partners Operating, LLC; Cabot Pipeline Holdings, LLC; Piedmont Constitution Pipeline 
Company, LLC; and Capital Energy Ventures Corporation.   

Information contained within this Resource Report 1 related to the Constitution Pipeline Project was based on the “Draft 
Environmental Impact Statement: Constitution Pipeline and Wright Interconnect Projects,” FERC EIS No. 0249D, Docket 
Numbers CP13-499-000, CP13-502-000, and PF12-9-000 (“Constitution DEIS”).  Tennessee notes that on December 2, 2014 
the Commission issued an Order Issuing Certificates and Approving Abandonment, Constitution Pipeline Company, LLC, 149 
FERC 61,199 (2014), for the Constitution Pipeline Project, which adopted the recommendations from the Final Environmental 
Impact Statement for the Constitution Pipeline Project “Final Environmental Impact Statement: Constitution Pipeline and 
Wright Interconnect Projects,” FERC EIS No. 0249F, Docket Numbers CP13-499-000, CP13-502-000, and PF12-9-000 
(“Constitution FEIS”), issued October 24, 2014.  At the time the Constitution FEIS was issued by the Commission, Tennessee 
was in the process of finalizing the drafts of Resource Reports 1 and 10 for filing with the Commission on November 5, 2014 
and had not had an opportunity to finalize its review of the Constitution FEIS and incorporate any revisions to its proposed 
route based on that review.  Tennessee will determine if any revisions to its proposed route are necessary after its review of the 
Constitution certificate order and Constitution FEIS and incorporate any such revisions in subsequent filings of the ER. 
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• Various laterals and pipeline looping segments in Massachusetts, Connecticut, and New 
Hampshire to serve local markets;  

• Construction of nine  new compressor stations and 15 new meter stations, and modifications to 
existing compressor and meter stations throughout the Project area; and 

• Construction of appurtenant facilities, including mainline valves (“MLVs”), cathodic protection, 
and pig launcher/receivers through the Project area. 

To the extent that it is practicable, feasible, and in compliance with existing law, Tennessee proposes to 
locate proposed pipeline facilities (either pipeline looping segments or co-located pipeline facilities)4 
within or adjacent to its existing right-of-way (“ROW”) associated with its existing 300 Line in 
Pennsylvania and Connecticut, its 200 Line in New York, and Massachusetts, and an existing utility 
corridor in New York, Massachusetts, and New Hampshire.  Table 1.0-1 provides a summary of the NED 
Project facilities.   

Tennessee is requesting issuance of a certificate order for the Project in October 2016 and proposes to 
commence construction activities in January 2017, in anticipation of placing the Project facilities in-
service by November 2018 (with the exception of two proposed pipeline looping segments in 
Connecticut, which would be placed in-service by November 2019) consistent with the terms and 
conditions of the precedent agreements executed with Project Shippers.   

Tennessee’s existing pipeline infrastructure consists of approximately 14,000 miles of pipeline designated 
as the 100, 200, 300, 400, 500, and 800 Lines, based on the region they serve.  The proposed NED Project 
focuses on the existing 200 and 300 Lines.  The 200 Line consists of multiple pipelines varying from 
24 inches to 36 inches in diameter beginning on the suction of Compressor Station 200 in Greenup 
County, Kentucky, and extending east through Ohio, Pennsylvania, New York, and New England.  The 
300 Line system consists of two pipelines (24 inches and 30 inches in diameter) beginning on the 
discharge side of Compressor Station 219 in Mercer County, Pennsylvania, traveling east through 
Pennsylvania, New Jersey, New York, Connecticut and terminating as a 16-inch-diameter pipeline at 
Compressor Station 261 in Hampden County, Massachusetts. 

TABLE 1.0-1 
SUMMARY OF NED PROJECT FACILITIES 

Facility Name Facility 
Type 

New/ 
Modified County Length 

(miles)3 
Nearest 

MP4 

Associated 
Pipeline 

Segment5 

Pennsylvania 
Loop 317-3 Pipeline New Bradford 22.92 N/A N/A 

Loop 319-3 Pipeline New 
Bradford 4.81 N/A 

N/A 
Susquehanna 4.24 N/A 

                                                      

4 Pipeline loops are those pipeline segments which are laid parallel to another pipeline and used as a way to increase capacity 
along what is possible on one line.  These lines are connected to move a larger flow of gas through a single pipeline segment.  
Co-located pipelines are those that are laid parallel to another existing pipeline, but are not connected in any way.   
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TABLE 1.0-1 
SUMMARY OF NED PROJECT FACILITIES 

Facility Name Facility 
Type 

New/ 
Modified County Length 

(miles)3 
Nearest 

MP4 

Associated 
Pipeline 

Segment5 

Pennsylvania to 
Wright Pipeline 

Segment 
(Pennsylvania 

Portion) 

Pipeline New Susquehanna 39.87 N/A N/A 

Station 319 
Upgrades 

Compressor 
Station Modified Bradford N/A 0.00-0.20 Loop 319-3 

Supply Path 
Head Station 

Compressor 
Station New Susquehanna N/A 18.30-22.40 

Pennsylvania to 
Wright Pipeline 

Segment 
(Pennsylvania 

Portion) 
Pennsylvania Subtotal 71.84     

New York 

Pennsylvania to 
Wright Pipeline 
Segment (New 
York Portion) 

Pipeline New 

Broome 16.17 N/A 

N/A 
Chenango 2.44 N/A 
Delaware 45.60 N/A 
Schoharie 30.92 N/A 

Wright to 
Dracut Pipeline 
Segment (New 
York Portion) 

Pipeline New 

Schoharie 3.88 N/A 

N/A Albany 24.18 N/A 

Rensselaer 25.38 N/A 

Supply Path 
Mid Station 

Compressor 
Station New Delaware N/A 75.40-79.50 Pennsylvania to 

Wright Pipeline 
Segment (New 
York Portion) 

Supply Path 
Tail Station 

Compressor 
Station New Schoharie N/A 124.80-

129.40 
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TABLE 1.0-1 
SUMMARY OF NED PROJECT FACILITIES 

Facility Name Facility 
Type 

New/ 
Modified County Length 

(miles)3 
Nearest 

MP4 

Associated 
Pipeline 

Segment5 

Market Path 
Head Station 

Compressor 
Station New Schoharie N/A 0.10-2.10 

Wright to Dracut 
Pipeline Segment 

(New York 
Portion) 

Market Path 
Mid Station 1 

Compressor 
Station New Rensselaer N/A 36.57 - 

40.60 
IGT-

Constitution 
Bi-Directional 

Meter 

Meter 
Station New Schoharie N/A 0.03 

NED Check Meter 
Station New Schoharie N/A 0.12 

NED/200 Line 
Bi-Directional 
OPP & Check 

Meter 
Station New Schoharie N/A 0.14 

New York Subtotal 148.57   

Massachusetts 
Wright to 

Dracut Pipeline 
Segment 

(Massachusetts 
Portion) 

Pipeline New 

Berkshire 21.41 N/A 

N/A 
Hampshire 5.57 N/A 
Franklin 33.99 N/A 

Middlesex 2.82 N/A 
North 

Worcester 
Lateral 

Pipeline New Worcester 14.15 N/A N/A 

Fitchburg 
Lateral 

Extension 
Pipeline New 

Middlesex 5.20 N/A 
N/A 

Worcester 3.70 N/A 

Lynnfield 
Lateral Pipeline New 

Essex 4.75 N/A 
N/A 

Middlesex 11.16 N/A 

Haverhill 
Lateral Pipeline New 

Essex 4.05 
N/A N/A 

Middlesex 1.66 
Concord 

Delivery Line Pipeline New Middlesex 0.51 N/A N/A 

Maritimes 
Delivery Line Pipeline New Middlesex 1.21 N/A N/A 

Peabody 
Lateral Pipeline New Essex 5.30 N/A N/A 
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TABLE 1.0-1 
SUMMARY OF NED PROJECT FACILITIES 

Facility Name Facility 
Type 

New/ 
Modified County Length 

(miles)3 
Nearest 

MP4 

Associated 
Pipeline 

Segment5 

Market Path 
Mid Station 2 

Compressor 
Station New Berkshire N/A 70.01-74.35 

Wright to Dracut 
Pipeline Segment 
(Massachusetts 

Portion) 

Market Path 
Mid Station 3 

Compressor 
Station New Franklin N/A 107.67-

111.74 
Market Path 
Tail Station 

Compressor 
Station New Middlesex N/A 186.71-

187.82 
North Adams 

Check 
Meter 
Station New Berkshire N/A 60.75 

Dalton Meter 
Station New Berkshire N/A 66.68 

West 
Greenfield 

Meter 
Station New Franklin N/A 94.04 

200-2 Check Meter 
Station New Middlesex N/A 0.06 Concord Delivery 

Line 

Maritimes Meter 
Station New Middlesex N/A 1.21 Maritimes 

Delivery Line 
Fitchburg 

Lateral Check 
Meter 
Station New Worcester N/A 13.98 Fitchburg Lateral 

Extension 
North 

Worcester 
Meter 
Station New Worcester N/A 14.15 North Worcester 

Lateral 
Haverhill 

Check 
Meter 
Station New Middlesex N/A 0.10 Haverhill Lateral 

200-1 Check Meter 
Station New Essex N/A 15.91 Lynnfield Lateral 

North Adams 
Custody 
(20103)1 

Meter 
Station Modified Berkshire N/A Existing 

Facility 
Existing TGP 

Line 256A 

Longmeadow1 Meter 
Station New Hampden N/A Proposed 

Facility 
Existing TGP 

Line 200 
Lawrence 
(20121)1 

Meter 
Station Modified Essex N/A Existing 

Facility 
Existing TGP 

Line 270B 
Granite/Pleasan
t St. (20206)1, 2 

Meter 
Station 

Flow 
Change Essex N/A Existing 

Facility 
Existing TGP 

Line 273B 

Everett1 Meter 
Station New Middlesex N/A Proposed 

Facility 
Existing TGP 

Line 270C 
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TABLE 1.0-1 
SUMMARY OF NED PROJECT FACILITIES 

Facility Name Facility 
Type 

New/ 
Modified County Length 

(miles)3 
Nearest 

MP4 

Associated 
Pipeline 

Segment5 

Massachusetts Subtotal 115.48   

Connecticut 
Stamford Loop Pipeline New Fairfield 1.51 N/A N/A 
300 Line CT 

Loop Pipeline New Hartford 14.72 N/A N/A 

Stamford 
(20124) 

Meter 
Station Modified Fairfield N/A 1.51 Stamford Loop 

Long Ridge 
(20434)1 

Meter 
Station Modified Fairfield N/A Existing 

Facility 
Existing TGP 

Line 339A 
New Britain 

(20129)1 
Meter 
Station Modified Hartford N/A Existing 

Facility 
Existing TGP 

Line 350A 
Connecticut Subtotal 16.23   

New Hampshire 
Wright to 

Dracut Pipeline 
Segment (New 

Hampshire 
Portion) 

Pipeline New 

Cheshire 28.95 N/A N/A 
Hillsborough 36.88 N/A N/A 

Rockingham 4.77 N/A N/A 

Fitchburg 
Lateral 

Extension 
Pipeline New Hillsborough 5.08 N/A N/A 

Haverhill 
Lateral Pipeline New Rockingham 2.01 N/A N/A 

Market Path 
Mid Station 4 

Compressor 
Station New Hillsborough N/A 147.86-

151.82 
Wright to Dracut 
Pipeline Segment 
(New Hampshire 

Portion) West Nashua Meter 
Station New Hillsborough N/A 162.75 

New Hampshire Subtotal 77.69   
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TABLE 1.0-1 
SUMMARY OF NED PROJECT FACILITIES 

Facility Name Facility 
Type 

New/ 
Modified County Length 

(miles)3 
Nearest 

MP4 

Associated 
Pipeline 

Segment5 

Rhode Island 
Cranston 

(20750)1, 2 
Meter 
Station 

Flow 
Change Providence N/A Existing 

Facility 
Existing TGP 

Line 265E 
Rhode Island Subtotal N/A     

Project Total 429.81     
1 Mileposts for these facilities are not provided because these facilities are located along other pipeline segments of Tennessee's 

existing system that are not proposed to be modified as part of this Project. 
2 Although capacity at these two identified existing meter stations will be increased as a result of the Project, no modifications to 

the existing station facilities or land disturbance will be required.  Tennessee is evaluating whether there will be increased flow at 
other existing meter stations and will provide that information in a subsequent filing of the Environmental Report (“ER”). 

3 N/A-Not Applicable for aboveground facilities (compressor stations and meter stations).  Pipeline length applies only to the 
proposed pipeline facilities as reflected in the attached detailed topographic and aerial photography maps included with this 
Resource Report 1.  Addends may not exactly total due to rounding. 

4 N/A-Not Applicable for proposed pipeline facilities.  The nearest mileposts are provided for the existing compressor station and 
the existing and new meter stations located along new proposed pipeline segments only.  Mileposts are not provided for meter 
stations located along TGP’s existing system.  For new compressor stations, the mileposts provided reflect an area where 
Tennessee is evaluating potential sites along the associated pipeline segment. 

5 N/A-Not Applicable for proposed pipelines.  This column indicates the associated pipeline segment for each aboveground 
facility (compressor stations and meter stations). 

 

1.1 PROPOSED FACILITIES 

1.1.1 Purpose and Need 

Tennessee proposes to construct, install, and operate the Project facilities to meet the growing energy 
needs in the Northeast and, more specifically, New England.  The Project, as described further herein, is a 
major new pipeline project that consists of (1) approximately 167 miles of new and co-located pipeline 
and two pipeline looping segments on Tennessee’s existing 300 Line in Pennsylvania, and compression 
facilities designed to receive gas from Tennessee’s 300 Line for deliveries to Tennessee’s existing 200 
Line system and/or Market Path Component of the NED Project, as defined below, near Wright, New 
York, Iroquois Gas Transmission System, LP, and/or the Constitution Pipeline Project (may be referred to 
as the “Supply Path Component” of the NED Project), and (2) approximately 188 miles of new and co-
located pipeline facilities extending from Wright, New York to an interconnect with the Joint Facilities of 
Maritimes & Northeast Pipeline System and Portland Natural Gas Transmission System (“Joint 
Facilities”) at Dracut, Massachusetts and Tennessee’s existing 200 Line near Dracut, Massachusetts (may 
be referred to as the “Market Path Component” of the NED Project).  In addition, the Project includes the 
construction of nine new compressor stations, modifications at an existing compressor station, and 
approximately 75 miles of market delivery laterals and pipeline looping segments located in the states of 
Pennsylvania, New York, Massachusetts, Connecticut, and New Hampshire.  Additionally, the Project 
includes construction of 15 new meter stations and additional modifications to existing meter stations 
throughout the Project area. 
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Upon completion, the Project will provide up to 2.2 Bcf/d of additional natural gas transportation capacity 
to meet the growing energy needs in the Northeast U.S., particularly in New England.  This includes 
needs of local distribution companies (“LDCs”), gas-fired power generators, industrial plants, and other 
New England consumers.  Tennessee has reached commercial agreement, subject to the customary 
approvals, for approximately 500,000 dekatherms per day (“Dth/d) of long-term firm transportation 
capacity on the Market Path Component of the proposed NED Project with The Berkshire Gas Company, 
Columbia Gas of Massachusetts, Connecticut Natural Gas Corporation, Liberty Utilities (EnergyNorth 
Natural Gas) Corporation, National Grid, Southern Connecticut Gas Corporation, City of Westfield Gas 
and Electric Light Department, and two other LDCs, which demonstrates the market need for the Project 
capacity.  Negotiations continue with additional Project Shippers on both the Supply Path and Market 
Path Components of the Project.  This Project and its in-service date of November 2018 are supported by 
the shippers committed to the Project’s capacity.   

Multiple studies have concluded that additional pipeline infrastructure is needed in the region to serve 
increasing demand from LDCs and the power sector.5  As a result of the fact that current natural gas 
transportation infrastructure is inadequate to meet the growing demand in the New England region, gas 
prices in New England are the highest in the U.S.6  Limited natural gas transportation infrastructure also 
has led to extremely high electricity prices in the Northeast U.S., and threatens the reliability of the 
region’s electric grid.7  In fact, National Grid recently announced an increase in the electric rates they will 
charge their customers, by an average of 37 percent, this winter 2014-15 due to “continued constraints on 
the natural gas pipelines serving the region, which decrease natural gas availability at times of peak 
demand, causing some generators to buy gas on the spot market at higher prices, switch over to alternate 
fuels or not run at all.”8  Additional natural gas infrastructure may benefit the region in the form of lower 
energy costs and enhanced reliability to both the gas transmission system and the power grid, while also 
reducing the region’s reliance on coal and oil-fired power plants with the added benefit of reducing 
greenhouse gas emissions.  A recent study by the Interstate Natural Gas Association of America 
(“INGAA”) Foundation and ICF International predicted that 6.0 Bcf/d of new natural gas pipeline 

                                                      

5 Current natural gas transportation infrastructure is inadequate to meet the growing demand in the New England region.  See, 
e.g., U.S. Dept. of Energy, Quadrennial Energy Review Meeting, Statement of Gordon van Welie, President and Chief 
Executive Officer of ISO New England, at pp. 4-5 (Apr. 21, 2014), available at www.iso-
ne.com/pubs/pubcomm/pres_spchs/2014/van_welie_statement_4-21-14.pdf; U.S. Dept. of Energy, Energy Information 
Administration, High Prices Show Stresses in New England Natural Gas Delivery System at 1 (Feb. 7, 2014), available at 
www.eia.gov/naturalgas/issuesandtrends/deliverysystem/2013/pdf/newengland_natgas.pdf.  Id. at 8; see also U.S. Dept. of 
Energy, Energy Information Administration, Natural Gas Explained: Natural Gas Prices (Jun. 29, 2010), available at 
www.eia.gov/energyexplained/index.cfm?page=natural_gas_prices. 

6 See ISO New England, 2013 Wholesale Electricity Prices in New England Rose on Higher Natural Gas Prices: Pipeline 
Constraints and Higher Demand Pushed Up Prices for Both Natural Gas and Power at 1 (Mar. 18, 2014), available at 
http://www.iso-ne.com/nwsiss/pr/2014/2013_price%20release_03182014_final.pdf. 

7 Id. at 2.  See also Massachusetts Office of The Attorney General, Overview of Electricity & Natural Gas Rates, available at 
http://www.mass.gov/ago/doing-business-in-massachusetts/energy-and-utilities/energy-rates-and-billing/electric-and-gas-
rates.html.   

8 National Grid, National Grid Files for Winter Rates in Massachusetts (Sept. 24, 2014), available at 
https://www.nationalgridus.com/aboutus/a3-1_news2.asp?document=8764.   

http://www.iso-ne.com/pubs/pubcomm/pres_spchs/2014/van_welie_statement_4-21-14.pdf
http://www.iso-ne.com/pubs/pubcomm/pres_spchs/2014/van_welie_statement_4-21-14.pdf
http://www.eia.gov/naturalgas/issuesandtrends/deliverysystem/2013/pdf/newengland_natgas.pdf
http://www.eia.gov/energyexplained/index.cfm?page=natural_gas_prices
http://www.iso-ne.com/nwsiss/pr/2014/2013_price%20release_03182014_final.pdf
http://www.mass.gov/ago/doing-business-in-massachusetts/energy-and-utilities/energy-rates-and-billing/electric-and-gas-rates.html
http://www.mass.gov/ago/doing-business-in-massachusetts/energy-and-utilities/energy-rates-and-billing/electric-and-gas-rates.html
https://www.nationalgridus.com/aboutus/a3-1_news2.asp?document=8764
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capacity will be needed in the Northeast U.S. by 2020, and 10.1 Bcf/d of capacity will be needed by 
2035.9  

The New England region as a whole will benefit from the Project as it will enable New England to sustain 
its electric grid and lower energy costs to compete on a more level economic playing field with other 
regions of the nation with access to low-cost gas.  As part of Tennessee’s fully integrated natural gas 
pipeline transportation system, the Project will provide incremental access to diverse and economic 
supplies of natural gas to customers in the New England region.  As demand for natural gas in New 
England increases, Tennessee’s LDC Project Shippers have expressed the need for additional firm 
transportation capacity to serve their growing residential, commercial, industrial, and power generation 
markets.   

Construction of the Project, therefore, will help to alleviate the natural gas pipeline capacity constraint in 
New England by increasing capacity in high-demand markets in New England.  The Project will serve the 
emergent need for significant natural gas transportation capacity into New England by delivering 
sufficient incremental supplies that will, based upon basic market forces of supply and demand, put 
considerable downward pressure on energy commodity prices which are among the highest in the U.S.  
This will assure greater reliability and fuel certainty in the electric generation sector via the expanded 
natural gas pipeline transportation infrastructure.  The proposed interconnection with the Joint Facilities, 
together with the anticipated reversal of the primary flow direction of the Joint Facilities and Maritimes & 
Northeast Pipeline, will potentially enable the Project to access more markets in the region, including 
those in New Hampshire and Maine, the Atlantic Canada region, as well as markets on Algonquin Gas 
Transmission’s (“AGT”) system through its HubLine Pipeline.  Additionally, the Project significantly 
increases capacity via a backhaul on Tennessee’s existing 200 Line system and will increase deliverability 
at an important supply feed to the Algonquin Gas Transmission via an existing Tennessee-Algonquin 
interconnect at Mendon, Massachusetts.   

A significant portion of the Market Path Component facilities are proposed to be co-located with existing 
utility corridors other than Tennessee’s existing ROW through the Commonwealth of Massachusetts.  
Tennessee’s existing system is located in densely populated and developed parts of Connecticut and 
Massachusetts.  When Tennessee evaluated the market need in New England, and the scope of facilities 
that would be required to provide the infrastructure that New England needs to reduce its high energy 
costs and enhance electric reliability, Tennessee conducted extensive evaluation of options to: (1) loop the 
pipeline along its existing 200 Line pipeline corridor in southern Massachusetts; (2) construct a new 
pipeline along a route across northern Massachusetts, utilizing existing utility corridors where feasible, or 
(3) construct a new pipeline along a route across eastern New York, western Massachusetts and southern 
New Hampshire, utilizing existing utility corridors where feasible.  An evaluation of the alternatives that 
Tennessee is considering is set forth in the draft Resource Report 10 filed November 5, 2014.  Based on 
an evaluation that includes environmental and landowner impacts, quickest time-to-market gas delivery, 
constructability, and many other factors, Tennessee has proposed the New York, Massachusetts and New 
Hampshire route for the Market Path Component which predominantly follows existing utility corridors 
for its Project.  Tennessee believes that the Project would provide the transformative solution that New 
England needs to reduce energy costs, enhance electric reliability and stimulate economic growth for the 
New England region.  The Project will provide New England with direct access to low-cost gas supplies 
                                                      

9 The INGAA Foundation, North American Midstream Infrastructure through 2035: Capitalizing on Our Energy Abundance at 
12 (Mar. 18, 2014), available at http://www.ingaa.org/File.aspx?id=21498.   

http://www.ingaa.org/File.aspx?id=21498
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on the large scale necessary to significantly lower energy costs to the region’s homes and businesses.  
Tennessee’s proposed route for the Project would disturb significantly fewer stakeholders and result in 
lower costs to consumers than it would have if Tennessee were to expand only along its existing 200 Line 
system corridor.  Additionally, the New York, Massachusetts and New Hampshire utility corridor route 
will provide economic service to several geographic areas in northern Massachusetts and southern New 
Hampshire that are not currently served by an interstate pipeline.   

In summary, the purpose of the Project, to create new natural gas transportation capacity to meet the 
growing energy needs in the Northeast U.S., particularly New England, is clear.  The new capacity 
created by the Project will help reduce natural gas costs for homes and businesses in the region, lower 
electricity prices, increase the reliability of the electric grid and stimulate economic growth.  The Project 
will also have ancillary environmental benefits by reducing the region’s reliance on greenhouse gas 
emitting coal and oil-fired power plants.   

The Public Convenience and Necessity section of the certificate application for the Project will include 
further discussion of the purpose and need for the Project.  The certificate application for the Project, 
including a final version of this Resource Report 1, is anticipated to be submitted to the Commission in 
September 2015.   

1.1.2 Location and Description of Facilities 

The proposed Project includes two components: (1) the Supply Path Component of the Project which is 
comprised of the proposed Project facilities from Troy, Pennsylvania, to Wright, New York, and (2) the 
Market Path Component of the Project, which is comprised of the proposed Project facilities from Wright, 
New York, to Dracut, Massachusetts.  A summary of the proposed facilities for the Project is provided in 
Table 1.0-1. 

The Project facilities are described geographically in a general west-to-east direction and by category.  
Milepost (“MP”) notations are used throughout this filing to identify resources and facilities along the 
proposed routes for the pipeline looping segments, co-located pipeline segments, and new pipeline 
segments and are included on the aerial photography maps provided with this Resource Report 1.  
Milepost designations begin at 0.00 for each pipeline looping segment and the new pipeline segment that 
begins in Pennsylvania and ends at Wright, New York as part of the Supply Path Component of the 
Project.  MPs designations begin again at 0.00 in Wright, New York, continue through Massachusetts and 
into New Hampshire and end at Dracut, Massachusetts for the Wright to Dracut Pipeline Segment that is 
part of the Market Path Component of the Project, including both the co-located pipeline segments and 
the new pipeline segment.  Each pipeline lateral in Massachusetts, Connecticut and New Hampshire also 
begin at MP 0.00 for reference.  The pipeline looping segments have been assigned geographical 
designations by Tennessee to provide for easy identification.  The Project facilities are summarized in 
Table 1.0-1.  To the extent practicable, the existing 200 and 300 Line pipeline will be referred to as the 
“existing pipeline,” “200 Line,” or “300 Line” while the proposed pipeline segments will be discussed 
using the assigned geographic designations identified in Table 1.0-1.   

Attachment 1a provides an overview map of the proposed Project.  Attachment 1a also provides  
11 x 17-inch U.S. Geological Survey (“USGS”) topographic mapping of the pipeline (pipeline looping 
segments, co-located pipeline segments and new pipeline segments) and specific locations for the existing 
compressor and meter station locations that are proposed to be modified, as well as the general locations 
for the proposed new compressor and meter stations.  Tennessee is also submitting detailed aerial 
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photographic maps for the properties along the proposed route for the NED Project, with the proposed 
pipeline facilities and all major aboveground facilities superimposed over the images, in conformance 
with Section 380.12(c)(3) of the Commission’s regulations, 18 C.F.R. § 380.12(c)(3) (2014).  On the 
attached USGS topographic mapping and aerial photographic maps Tennessee has included a shaded 
band centered over the proposed pipeline routes within which the proposed new compressor stations will 
be located in the counties/states identified in Table 1.0-1.10  The specific locations for the new compressor 
stations have not yet been identified, but will be included in a revised Resource Report 1 to be submitted 
in a subsequent filing of the Environmental Report (“ER”).  At that time, Tennessee will also include 
location-specific plot plans for each new compressor station.   

1.1.2.1 Pipeline Facilities 

Initial route planning was selected through desktop analysis of environmental resources and the potential 
impacts to the resources crossed by the Project.  The desktop analysis was supported by field and aerial 
reconnaissance.  Co-location of the proposed route with existing linear infrastructure was a primary 
consideration during the initial phases of routing and to the extent practicable avoidance of sensitive 
areas.  Areas along the Project routes that parallel existing infrastructure (either pipeline looping segments 
or co-located facilities) is provided in Table 1.1-2.  Areas evaluated for the location of looping or co-
locating proposed pipeline segments with existing facilities were based on the identification of existing 
Tennessee pipelines and other known pipelines within 25 feet of the proposed pipeline segments and 
existing powerline ROWs within 50 feet of the proposed pipeline segments. 

1.1.2.1.1 Pennsylvania 

The proposed Project pipeline facilities in Pennsylvania include two pipeline looping segments and new 
mainline pipeline.  The pipeline looping in Pennsylvania will consist of two separate pipeline looping 
segments of 36-inch-diameter pipeline totaling approximately 32 miles in length and installed generally 
parallel to Tennessee’s existing 300 Line, referred to as Loop 317-3 (approximately 22.92 miles in length) 
and Loop 319-3 (approximately 9.05 miles in length).  The pipeline looping segments will be located 
within or directly adjacent to Tennessee’s existing pipeline ROW, to the extent practicable, feasible and 
in compliance with existing law.  For both pipeline looping segments, the pipeline will be designed for a 
maximum allowable operating pressure (“MAOP”) of 1,200 pounds per square inch (“psig”) and a 
maximum operating pressure (“MOP”) of 1,170 psig.  In addition to the pipeline looping segments in 
Pennsylvania, approximately 40 miles of new 30-inch-diameter pipeline will be installed extending from 
Tennessee’s existing 300 Line pipeline toward Wright, New York (referred to as the Pennsylvania to 
Wright Pipeline Segment).  A portion of the Pennsylvania to Wright Pipeline Segment will be located in 
Pennsylvania and a portion will be located in New York (as discussed below).  A portion of the 30-inch-
diameter pipeline in Pennsylvania will be largely co-located with the pipeline facilities proposed as part 
of the Constitution Pipeline Project in Docket No. CP13-499-000.11  On December 2, 2014, the 
                                                      

10 Each of the aerial photographic maps includes a highlighted band reflecting the flown image boundary.  This band generally 
follows the proposed pipeline route as set forth in this draft Resource Report 1.  Several of the aerial photographic maps, 
however, reflect a deviation of the flown image boundary from the proposed pipeline route resulting from route deviations that 
have been made since the proposed pipeline route was originally flown in May 2014.  Tennessee intends to re-fly the entirety 
of the currently proposed pipeline route and include that information in the alignment sheet mapping to be included in a 
subsequent filing of the ER.   

11 Information contained within this Resource Report 1 related to the Constitution Pipeline Project was based on the 
“Draft Environmental Impact Statement: Constitution Pipeline and Wright Interconnect Projects,” FERC EIS No. 0249D, 
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Commission issued an Order Issuing Certificates and Approving Abandonment for the Constitution 
Pipeline Project.  Tennessee is still evaluating the final location of this segment of the 30-inch-diameter 
pipeline that would be co-located with the Constitution Pipeline Project facilities.  Tennessee will design 
the 30-inch-diameter pipeline in Pennsylvania for an MAOP and MOP of 1,460 psig with the exception of 
the pipeline upstream of the Supply Path Head Station.  Tennessee will design this portion for an MAOP 
of 1,460 psig and MOP of 1,170 psig.  The Pennsylvania pipeline facilities are described in further detail 
in Table 1.0-1.  Additionally, a summary of the individual pipeline facilities and MP designations within 
each township, county, and state for each pipeline facility is provided in Table 1.1-1.   

1.1.2.1.2 New York 

The proposed Project pipeline facilities in New York consist of approximately 95 miles of new 30-inch-
diameter pipeline, also planned to be generally co-located with the Constitution Pipeline Project for a 
majority of its length, extending to Wright, New York (referred to as the Pennsylvania to Wright Pipeline 
Segment).  A portion of the Pennsylvania to Wright Pipeline Segment will be located in Pennsylvania and 
a portion will be located in New York (as discussed above), as well as approximately 53 miles of new 36-
inch-diameter pipeline generally co-located with Tennessee’s existing 200 Line pipeline and an existing 
utility corridor (referred to as the Wright to Dracut Pipeline Segment).  Portions of the Wright to Dracut 
Pipeline Segment will be located in New York, Massachusetts, and New Hampshire (as discussed below).  
The approximately 53 miles of 36-inch-diameter pipe will be located within or directly adjacent to 
Tennessee’s existing pipeline ROW and the existing utility corridor, to the extent practicable, feasible and 
in compliance with existing law.  The New York pipeline facilities will be designed for a MAOP and 
MOP of 1,460 psig, except for approximately 10.2 miles of pipe leaving the Supply Path Tail Station 
which is designed for 1,600 psig.   

The New York pipeline facilities are described in further detail in Table 1.0-1.  Additionally, a summary 
of the individual pipeline facilities and MP designations within each township, county, and state for each 
pipeline segment are provided in Table 1.1-1.   

1.1.2.1.3 Massachusetts 

The proposed Project mainline pipeline facilities in Massachusetts consist of approximately 64 miles of 
36-inch-diameter pipeline, beginning at the New York/Massachusetts border and extending to the 
Massachusetts/New Hampshire border in Franklin County in western Massachusetts.  This mileage also 
includes the portion of mainline from the New Hampshire/Massachusetts border to Dracut in Middlesex 
County in eastern Massachusetts (referred to as the Wright to Dracut Pipeline Segment).  Portions of the 

                                                                                                                                                                           

Docket Numbers CP13-499-000, CP13-502-000, and PF12-9-000 (“Constitution DEIS”).  Tennessee notes that on December 2, 
2014 the Commission issued an Order Issuing Certificates and Approving Abandonment, Constitution Pipeline Company, LLC, 
149 FERC ¶ 61,199 (2014), for the Constitution Pipeline Project, which adopted the recommendations from, the Final 
Environmental Impact Statement for the Constitution Pipeline Project “Final Environmental Impact Statement: Constitution 
Pipeline and Wright Interconnect Projects,” FERC EIS No. 0249F, Docket Numbers CP13-499-000, CP13-502-000, and  
PF12-9-000 (“Constitution FEIS”), issued October 24, 2014.  At the time the Constitution FEIS was issued by the Commission, 
Tennessee was in the process of finalizing the drafts of Resource Reports 1 and 10 for filing with the Commission on  
November 5, 2014 and had not had an opportunity to finalize its review of the Constitution FEIS and incorporate any revisions to 
its proposed route based on that review.  Tennessee will determine if any revisions to its proposed route are necessary after its 
review of the Constitution certificate order and Constitution FEIS and incorporate any such revisions in subsequent filings of the 
ER. 
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Wright to Dracut Pipeline Segment will be located in New York, Massachusetts, and New Hampshire (as 
discussed above).  Approximately 58 miles of this new proposed mainline pipeline (beginning at the New 
York/Massachusetts border) will be generally co-located with an existing utility corridor to the extent 
practicable, feasible and in compliance with existing law.  The remainder of the proposed mainline 
pipeline facilities in Massachusetts will be new pipeline.  The entirety of the proposed mainline pipeline 
facilities in Massachusetts (64 miles of 36-inch-diameter pipeline) will be designed for a MAOP and 
MOP of 1,460 psig.   

Additionally, Tennessee is proposing seven separate new laterals in Massachusetts as part of the Project:  

• The 12-inch diameter North Worcester Lateral will be 14.15 miles in length with a MAOP of 
1,460 psig and an MOP of 750 psig.  

• The 12-inch diameter Fitchburg Lateral Extension will be 13.98 miles in length with a MAOP 
and MOP of 1,460 psig.  This lateral will be an extension of Tennessee’s existing Fitchburg 
Lateral which will connect to the Wright to Dracut Pipeline Segment in New Hampshire.  
Approximately 8.90 miles (of which 3.85 miles will be co-located with an existing utility 
corridor) of the 13.98 miles will be located in Massachusetts. 

• The 20-inch diameter Lynnfield Lateral will be 15.91 miles in length with a MAOP and MOP of 
1,460 psig.  Approximately 6.65 miles of the 15.91 miles will be co-located with an existing 
utility corridor.  

• The 16-inch diameter Haverhill Lateral will be approximately 7.72 miles in length that will 
extend from Massachusetts through New Hampshire with a MAOP of 1,460 psig and MOP of 
750 psig.  This lateral will be a partial take-up and relay of Tennessee’s existing 10-inch diameter 
Haverhill Lateral pipeline.  Approximately 5.71 miles of the 7.72 miles will be located in 
Massachusetts.  Of the 5.71 miles in Massachusetts, 3.22 miles will be co-located with an existing 
utility corridor and 2.49 miles will be co-located with Tennessee’s existing ROW.  

• The 24-inch diameter Concord Delivery Line will be 0.51 miles in length with a MAOP and 
MOP of 1,460 psig which will extend from the Market Path Tail Station to Tennessee’s existing 
Concord Lateral. 

• The 30-inch diameter Maritimes Delivery Line will be 1.21 miles in length with a MAOP and 
MOP of 1,460 psig  and will extend from the Market Path Tail Station to an interconnect with the 
Maritimes and Northeast Pipeline System.  

• The 24-inch diameter Peabody Lateral will be 5.30 miles in length with a MAOP and MOP of 
1,460 psig and MOP of 730 psig and will extend from the new Lynnfield Lateral noted herein.  

The Massachusetts pipeline facilities are described in further detail in Table 1.0-1 above.  Additionally, a 
summary of the individual pipeline facilities and MP designations within each township, county, and state 
for each pipeline facility are provided in Table 1.1-1.   

1.1.2.1.4 Connecticut 

The proposed Project pipeline facilities in Connecticut include the Stamford Loop and the 300 Line 
Connecticut Loop.  The Stamford Loop consists of approximately 1.51 miles of 12-inch-diameter 
pipeline, generally paralleling Tennessee’s existing Stamford Delivery Line to the extent practicable, 
feasible, and in compliance with existing law.  This proposed loop will be designed for an MAOP of 
1,460 psig and MOP of 719 psig.  The 300 Line Connecticut Loop consists of approximately 14.72 miles 
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of new 24-inch-diameter pipeline generally located within or directly adjacent to Tennessee’s existing 
300 Line’s ROW.  This proposed loop segment will be designed for a MAOP and MOP of 800 psig.   

The Connecticut pipeline facilities are described in further detail in Table 1.0-1.  Additionally, a summary 
of the individual pipeline facilities and MP designations within each township, county, and state for each 
pipeline facility are provided in Table 1.1-1.   

1.1.2.1.5 New Hampshire 

The proposed Project mainline pipeline facilities in New Hampshire consist of approximately 71 miles of 
36-inch-diameter pipeline, beginning at the Massachusetts/New Hampshire border and extending east to 
Dracut, Massachusetts (referred to as the Wright to Dracut Pipeline Segment).  Portions of the Wright to 
Dracut Pipeline Segment will be located in New York, Massachusetts, and New Hampshire (as discussed 
above).  Approximately 61 miles this new proposed mainline pipeline (beginning at the 
Massachusetts/New Hampshire border) will be generally co-located with an existing utility corridor to the 
extent practicable, feasible and in compliance with existing law. The proposed Project pipeline facilities 
in New Hampshire also include the remaining lengths of the Fitchburg Lateral Extension and the 
Haverhill Lateral (described above in the discussion of Massachusetts pipeline facilities).  Approximately 
5.08 miles of the 13.98-mile Fitchburg Lateral Extension and approximately 2.01 miles of the 7.72-mile 
Haverhill Lateral will be located in New Hampshire.  The remaining portions of these laterals will be 
located within Massachusetts.  The MAOP of these pipeline laterals will be 1,460 psig.  

TABLE 1.1-1 
PROPOSED PIPELINE FACILITIES FOR THE PROJECT 

Facility ID Diameter 
(inches) 

Milepost1 Length 
(miles) Township County 

Begin End 

Pennsylvania 

Loop 317-3 36 

0.00 0.58 0.58 Troy Bradford 
0.58 8.52 7.94 Granville Bradford 
8.52 10.10 1.58 West Burlington Bradford 

10.10 14.28 4.18 Burlington Bradford 
14.28 16.58 2.30 Towanda Bradford 
16.58 20.14 3.56 Monroe Bradford 
20.14 22.92 2.78 Asylum Bradford 

Loop 319-3 36 
0.00 0.19 0.19 Wyalusing Bradford 
0.19 4.81 4.62 Tuscarora Bradford 
4.81 9.05 4.24 Auburn Susquehanna 
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TABLE 1.1-1 
PROPOSED PIPELINE FACILITIES FOR THE PROJECT 

Facility ID Diameter 
(inches) 

Milepost1 Length 
(miles) Township County 

Begin End 

Pennsylvania to 
Wright Pipeline 

Segment 
(Pennsylvania 

Portion) 

30 

0.00 4.16 4.16 Auburn Susquehanna 
4.16 10.11 5.95 Dimock Susquehanna 

10.11 17.78 7.67 Bridgewater Susquehanna 
17.78 25.78 8.00 New Milford Susquehanna 
25.78 30.21 4.43 Jackson Susquehanna 
30.21 33.59 3.38 Thompson Susquehanna 
33.59 39.87 6.28 Harmony Susquehanna 

Pennsylvania Subtotal 71.84       

New York 

Pennsylvania to 
Wright Pipeline 
Segment (New 
York Portion) 

30 

39.87 56.04 16.17 Sanford Broome 
56.04 58.48 2.44 Afton Chenango 
58.48 63.04 4.56 Masonville Delaware 
63.04 74.70 11.66 Sidney Delaware 
74.70 84.12 9.42 Franklin Delaware 
84.12 99.52 15.40 Davenport Delaware 
99.52 104.08 4.56 Harpersfield Delaware 
104.08 104.43 0.35 Summit Schoharie 
104.43 104.62 0.19 Jefferson Schoharie 
104.62 106.45 1.83 Summit Schoharie 
106.45 107.04 0.59 Jefferson Schoharie 
107.04 107.49 0.45 Summit Schoharie 
107.49 109.48 1.99 Jefferson Schoharie 
109.48 115.56 6.08 Summit Schoharie 
115.56 120.69 5.13 Richmondville Schoharie 
120.69 122.87 2.18 Cobleskill Schoharie 
122.87 128.18 5.31 Middleburgh Schoharie 
128.18 133.05 4.87 Schoharie Schoharie 
133.05 135.00 1.95 Wright Schoharie 
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TABLE 1.1-1 
PROPOSED PIPELINE FACILITIES FOR THE PROJECT 

Facility ID Diameter 
(inches) 

Milepost1 Length 
(miles) Township County 

Begin End 

Wright to Dracut 
Pipeline Segment 

(New York 
Portion) 

36 

0.00 3.88 3.88 Wright Schoharie 
3.88 8.85 4.97 Knox Albany 
8.85 13.36 4.51 Berne Albany 

13.36 20.65 7.29 New Scotland Albany 
20.65 28.06 7.41 Bethlehem Albany 
28.06 39.19 11.13 Schodack Rensselaer 
39.19 45.86 6.67 Nassau Rensselaer 
45.86 53.44 7.58 Stephentown Rensselaer 

New York Subtotal 148.57   

Massachusetts 

Wright to Dracut 
Pipeline Segment 
(Massachusetts 

Portion) 

36 

53.44 55.96 2.52 Hancock Berkshire 
55.96 60.95 4.99 Lanesborough Berkshire 
60.95 62.87 1.92 Cheshire Berkshire 
62.87 66.27 3.40 Dalton Berkshire 
66.27 69.26 2.99 Hinsdale Berkshire 
69.26 70.14 0.88 Peru Berkshire 
70.14 74.85 4.71 Windsor Berkshire 
74.85 80.42 5.57 Plainfield Hampshire 
80.42 87.51 7.09 Ashfield Franklin 
87.51 90.92 3.41 Conway Franklin 
90.92 92.16 1.24 Shelburne Franklin 
92.16 97.57 5.41 Deerfield Franklin 
97.57 102.29 4.72 Montague Franklin 
102.29 104.50 2.21 Erving Franklin 
104.50 105.74 1.24 Northfield Franklin 
105.74 106.32 0.58 Erving Franklin 
106.32 113.63 7.31 Northfield Franklin 
113.63 114.41 0.78 Warwick Franklin 
185.00 187.82 2.82 Dracut Middlesex 
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TABLE 1.1-1 
PROPOSED PIPELINE FACILITIES FOR THE PROJECT 

Facility ID Diameter 
(inches) 

Milepost1 Length 
(miles) Township County 

Begin End 

North Worcester 
Lateral 12 

0.00 2.62 2.62 Bolton Worcester 
2.62 6.83 4.21 Berlin Worcester 
6.83 6.89 0.06 Northborough Worcester 
6.89 7.17 0.28 Boylston Worcester 
7.17 7.41 0.24 Northborough Worcester 
7.41 13.49 6.08 Boylston Worcester 

13.49 13.88 0.39 West Boylston Worcester 
13.88 14.02 0.14 Shrewsbury Worcester 
14.02 14.12 0.10 West Boylston Worcester 
14.12 14.15 0.03 Worcester Worcester 

Fitchburg Lateral 
Extension 12 

5.08 10.28 5.20 Townsend Middlesex 
10.28 13.98 3.70 Lunenburg Worcester 

Lynnfield Lateral 20 

0.00 2.71 2.71 Dracut Middlesex 
2.71 3.74 1.03 Andover Essex 
3.74 4.17 0.43 Tewksbury Middlesex 
4.17 4.67 0.50 Andover Essex 
4.67 5.12 0.45 Tewksbury Middlesex 
5.12 5.87 0.75 Andover Essex 
5.87 6.38 0.51 Tewksbury Middlesex 
6.38 7.31 0.93 Andover Essex 
7.31 8.01 0.70 Tewksbury Middlesex 
8.01 9.18 1.17 Andover Essex 
9.18 11.95 2.77 Wilmington Middlesex 

11.95 15.16 3.21 North Reading Middlesex 
15.16 15.54 0.38 Reading Middlesex 
15.54 15.91 0.37 Lynnfield Essex 

Haverhill Lateral 16 
0.00 1.66 1.66 Dracut Middlesex 
1.66 5.43 3.77 Methuen Essex 
7.44 7.72 0.28 Methuen Essex 

Concord Delivery 
Line 24 0.00 0.51 0.51 Dracut Middlesex 
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TABLE 1.1-1 
PROPOSED PIPELINE FACILITIES FOR THE PROJECT 

Facility ID Diameter 
(inches) 

Milepost1 Length 
(miles) Township County 

Begin End 

Maritimes 
Delivery Line 30 0.00 1.21 1.21 Dracut Middlesex 

Peabody Lateral 24 

0.00 2.43 2.43 Lynnfield Essex 
2.43 2.77 0.34 Middleton Essex 
2.77 4.60 1.83 Peabody Essex 
4.60 5.30 0.70 Danvers Essex 

Massachusetts Subtotal 115.48   
Connecticut 

Stamford Loop 12 0.00 1.51 1.51 Stamford Fairfield 

300 Line CT Loop 24 

0.00 0.65 0.65 East Granby Hartford 
0.65 3.62 2.97 Windsor Hartford 
3.62 8.61 4.99 Bloomfield Hartford 
8.61 8.74 0.13 Simsbury Hartford 
8.74 10.49 1.75 Bloomfield Hartford 

10.49 14.03 3.54 West Hartford Hartford 
14.03 14.28 0.25 Farmington Hartford 
14.28 14.62 0.34 West Hartford Hartford 
14.62 14.72 0.10 Farmington Hartford 

Connecticut Subtotal 16.23       
New Hampshire 

Wright to Dracut 
Pipeline Segment 
(New Hampshire 

Portion) 

36 

114.41 119.98 5.57 Winchester Cheshire 
119.98 126.12 6.14 Richmond Cheshire 
126.12 127.23 1.11 Troy Cheshire 
127.23 127.37 0.14 Fitzwilliam Cheshire 
127.37 127.77 0.40 Troy Cheshire 
127.77 128.78 1.01 Fitzwilliam Cheshire 
128.78 128.86 0.08 Troy Cheshire 
128.86 134.46 5.60 Fitzwilliam Cheshire 
134.46 143.36 8.90 Rindge Cheshire 
143.36 149.66 6.30 New Ipswich Hillsborough 
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TABLE 1.1-1 
PROPOSED PIPELINE FACILITIES FOR THE PROJECT 

Facility ID Diameter 
(inches) 

Milepost1 Length 
(miles) Township County 

Begin End 

Wright to Dracut 
Pipeline Segment 
(New Hampshire 
Portion) (con’t.) 

36 
(con’t.) 

149.66 151.35 1.69 Greenville Hillsborough 
151.35 155.25 3.90 Mason Hillsborough 
155.25 156.43 1.18 Milford Hillsborough 
156.43 159.16 2.73 Brookline Hillsborough 
159.16 161.09 1.93 Milford Hillsborough 
161.09 165.13 4.04 Amherst Hillsborough 

Wright to Dracut 
Pipeline Segment 
(New Hampshire 

Portion) 

36 

165.13 169.62 4.49 Merrimack Hillsborough 
169.62 172.30 2.68 Litchfield Hillsborough 
172.30 174.84 2.54 Londonderry Rockingham 
174.84 177.32 2.48 Hudson Hillsborough 
177.32 179.55 2.23 Windham Rockingham 
179.55 185.01 5.46 Pelham Hillsborough 

Fitchburg Lateral 
Extension 12 0.00 5.08 5.08 Mason Hillsborough 

Haverhill Lateral 16 5.43 7.44 2.01 Salem Rockingham 
New Hampshire Subtotal 77.69       

Project Total 429.81       
1 Milepost designations are derived individually based on the current proposed start and end points of each pipeline facility. 
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TABLE 1.1-2 
AREAS OF PIPELINE LOOPING AND CO-LOCATION FOR THE PIPELINE FACILITIES 

Facility ID 
Co-Location 

Type 
Owner/Operator 

Milepost1 Length 
(miles) Township County 

Width of 
Existing 

ROW (ft)3 

Width of Existing 
ROW To Be 
Used During 

Construction (ft)4 

Width of Existing 
ROW To Be Used 
During Operation 

(ft)5 Begin End 

Pennsylvania 

Loop-317-3 Pipeline TGP 0.00 22.92 22.92 Troy, Granville, West Burlington, Burlington, Towanda, 
Monroe, Asylum Bradford 75 - 150 40 25 

Loop-319-3 Pipeline TGP 0.00 9.05 9.05 Wyalusing, Tuscarora, Auburn Bradford, 
Susquehanna 75 - 150 40 25 

Pennsylvania to 
Wright Pipeline 

Segment 
(Pennsylvania 

Portion) 

Pipeline TGP 0.00 0.60 0.60 Auburn Susquehanna 150 40 25 

Powerline Pennsylvania A 
Electric Co. 16.83 19.13 2.30 Bridgewater, New Milford Susquehanna TBD 15 0 

Powerline Pennsylvania A 
Electric Co. 19.28 20.01 0.73 New Milford Susquehanna TBD 15 0 

Pipeline Constitution2 23.14 23.43 0.29 New Milford Susquehanna 50 20 0 

Powerline 
Claverack Rural 

Electric 
Cooperative, Inc. 

24.63 26.17 1.54 New Milford, Jackson Susquehanna TBD 15 0 

Powerline Pennsylvania A 
Electric Co. 27.22 28.98 1.76 Jackson Susquehanna TBD 15 0 

Powerline Pennsylvania A 
Electric Co. 29.95 30.14 0.19 Jackson Susquehanna TBD 15 0 

Pipeline Constitution2 39.03 39.87 0.84 Harmony Susquehanna 50 40 0 
Pennsylvania Miles of Looping/Co-Location Subtotal 40.22           

New York 
Pennsylvania to 
Wright Pipeline 
Segment (New 
York Portion) 

Pipeline Constitution2 39.87 50.11 10.24 Stanford Broome 50 20 0 

Pipeline Constitution2 63.60 123.63 60.03 Sydney, Franklin, Davenport, Harpersfield, Summit, 
Jefferson, Richmondville, Cobleskill, Middleburgh Delaware, Schoharie 50 20 0 

Wright to Dracut 
Pipeline 

Segment (New 
York Portion) 

Pipeline TGP 0.00 21.93 21.93 Wright, Knox, Berne, New Scotland, Bethlehem Schohaire, Albany 75 - 150 40 25 
Powerline National Grid 21.93 24.41 2.48 Bethlehem Albany TBD 15 0 
Pipeline TGP 26.00 33.96 7.96 Bethlehem, Schodack Albany, Rensselaer 75 - 160 40 25 

Powerline National Grid 34.28 45.56 11.28 Schodack, Nassau Rensselaer TBD 15 0 
Powerline National Grid 46.04 53.43 7.39 Stephentown Rensselaer TBD 15 0 

New York Miles of Looping/Co-Location Subtotal 121.31           
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TABLE 1.1-2 
AREAS OF PIPELINE LOOPING AND CO-LOCATION FOR THE PIPELINE FACILITIES 

Facility ID 
Co-Location 

Type 
Owner/Operator 

Milepost1 Length 
(miles) Township County 

Width of 
Existing 

ROW (ft)3 

Width of Existing 
ROW To Be 
Used During 

Construction (ft)4 

Width of Existing 
ROW To Be Used 
During Operation 

(ft)5 Begin End 

Massachusetts 

Wright to Dracut 
Pipeline 
Segment 

(Massachusetts 
Portion) 

Powerline Western Mass 
Electric 53.43 72.87 19.44 Hancock, Lanesborough, Cheshire, Dalton, Hinsdale, 

Peru, Windsor Berkshire TBD 15 0 

Powerline Western Mass 
Electric 73.19 85.79 12.60 Windsor, Plainfield, Ashfield  Berkshire, 

Hampshire, Franklin TBD 15 0 

Powerline Western Mass 
Electric 86.89 94.22 7.33 Ashfield, Conway, Shelburne, Deerfield  Franklin TBD 15 0 

Powerline Western Mass 
Electric 95.93 100.15 4.22 Deerfield, Montague Franklin TBD 15 0 

Powerline Western Mass 
Electric 100.51 104.65 4.14 Montague, Erving, Northfield Franklin TBD 15 0 

Powerline Western Mass 
Electric 105.51 114.41 8.90 Northfield, Erving, Warwick Franklin TBD 15 0 

Powerline Massachusetts 
Electric 185.01 186.77 1.76 Dracut Middlesex TBD 15 0 

Fitchburg Lateral 
Extension 

Powerline Fitchburg Gas & 
Electric 7.47 10.85 3.38 Townsend, Lunenburg Middlesex, Worcester TBD 15 0 

Powerline Fitchburg Gas & 
Electric 13.51 13.98 0.47 Lunenburg Worcester TBD 15 0 

North Worcester 
Lateral Powerline New England Power 12.63 12.68 0.05 Boylston Worcester TBD 15 0 

Lynnfield 
Lateral 

Powerline New England Power 0.00 3.66 3.66 Dracut, Andover Middlesex, Essex  TBD 15 0 
Powerline New England Power 9.98 10.23 0.25 Wilmington Middlesex TBD 15 0 
Powerline New England Power 12.29 13.86 1.57 North Reading  Middlesex TBD 15 0 
Powerline New England Power 14.58 15.75 1.17 North Reading , Reading,  Lynnfield Middlesex, Essex  TBD 15 0 

Haverhill Lateral 
Powerline Massachusetts 

Electric 0.00 3.22 3.22 Dracut, Methuen Middlesex, Essex  TBD 15 0 

Pipeline TGP 3.22 5.41 2.19 Methuen Essex 30 - 50 40 25 
Pipeline TGP 7.43 7.72 0.29 Methuen Essex 30 - 50 40 25 
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TABLE 1.1-2 
AREAS OF PIPELINE LOOPING AND CO-LOCATION FOR THE PIPELINE FACILITIES 

Facility ID 
Co-Location 

Type 
Owner/Operator 

Milepost1 Length 
(miles) Township County 

Width of 
Existing 

ROW (ft)3 

Width of Existing 
ROW To Be 
Used During 

Construction (ft)4 

Width of Existing 
ROW To Be Used 
During Operation 

(ft)5 Begin End 

Peabody Lateral 

Powerline New England Power 0.12 0.20 0.08 Lynnfield Essex TBD 15 0 
Pipeline TGP 0.25 0.45 0.20 Lynnfield Essex 30 - 50 40 25 

Powerline New England Power 3.43 4.47 1.04 Peabody Essex TBD 15 0 

Powerline/Pipeline New England 
Power/ TGP 4.47 4.90 0.43 Peabody, Danvers  Essex TBD /  

30 - 50 15 / 40 0 / 25 

Powerline New England Power 4.90 5.29 0.39 Danvers Essex TBD TBD 0 
Concord 

Delivery Line Powerline Massachusetts 
Electric 0.00 0.39 0.39 Dracut Middlesex TBD 15 0 

Maritimes 
Delivery Line 

Powerline Massachusetts 
Electric 0.00 0.10 0.10 Dracut Middlesex TBD 15 0 

Powerline Massachusetts 
Electric 1.05 1.21 0.16 Dracut Middlesex TBD 15 0 

Massachusetts Miles of Looping/Co-Location Subtotal 77.43           
Connecticut 

Stamford Loop Pipeline TGP 0.00 1.51 1.51 Stamford Fairfield 30 25 25 

300 Line CT 
Loop 

Pipeline TGP 0.00 0.06 0.06 East Granby Hartford 30 30 25 
Pipeline TGP 0.42 2.75 2.33 East Granby, Windsor Hartford 30 30 25 
Pipeline TGP 3.68 4.53 0.85 Bloomfield Hartford 30 30 25 
Pipeline TGP 5.02 9.31 4.29 Bloomfield Hartford 30 30 25 

Powerline Connecticut Light & 
Power Company 9.31 10.40 1.09 Bloomfield Hartford TBD 15 0 

Powerline/Pipeline 
Connecticut Light & 

Power 
Company/TGP 

10.40 14.57 4.17 Bloomfield, West Hartford, Farmington Hartford 30 30 25 

Connecticut Miles of Looping/Co-Location Subtotal 14.30           
New Hampshire 

Wright to Dracut 
Pipeline 

Segment (New 
Hampshire 

Portion) 

Powerline Public Service of 
New Hampshire 114.41 115.29 0.88 Winchester Cheshire TBD 15 0 

Powerline Public Service of 
New Hampshire 120.30 158.52 38.22 Richmond, Troy, Fitzwilliam, Rindge, New Ipswich, 

Greenville, Mason, Milford, Brookline  
Cheshire, 

Hillsborough TBD 15 0 
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TABLE 1.1-2 
AREAS OF PIPELINE LOOPING AND CO-LOCATION FOR THE PIPELINE FACILITIES 

Facility ID 
Co-Location 

Type 
Owner/Operator 

Milepost1 Length 
(miles) Township County 

Width of 
Existing 

ROW (ft)3 

Width of Existing 
ROW To Be 
Used During 

Construction (ft)4 

Width of Existing 
ROW To Be Used 
During Operation 

(ft)5 Begin End 

Wright to Dracut 
Pipeline 

Segment (New 
Hampshire 

Portion) 

Powerline Public Service of 
New Hampshire 158.78 162.25 3.47 Brookline, Milford, Amherst Hillsborough TBD 15 0 

Powerline Public Service of 
New Hampshire 162.71 163.70 0.99 Amherst Hillsborough TBD 15 0 

Powerline Public Service of 
New Hampshire 164.97 168.81 3.84 Amherst, Merrimack Hillsborough TBD 15 0 

Powerline Public Service of 
New Hampshire 169.87 172.69 2.82 Litchfield, Londonderry Hillsborough, 

Rockingham TBD 15 0 

Powerline Public Service of 
New Hampshire 173.21 179.72 6.51 Londonderry, Hudson, Windham, Pelham Rockingham, 

Hillsborough TBD 15 0 

Powerline Public Service of 
New Hampshire 180.28 185.01 4.73 Pelham Hillsborough TBD 15 0 

Haverhill Lateral Pipeline TGP 5.41 7.43 2.01 Salem Rockingham 30 - 50 40 25 
New Hampshire Miles of Looping/Co-Location Subtotal 63.47           

Total Project Miles of Looping/Co-Location Total 316.73           
% of Total Project Looping/Co-Location (429.81 miles) 74%           

1 Milepost designations are derived individually based on the start and end points of each current proposed pipeline facility. 
2 Based on agreements to be negotiated with individual landowners, Tennessee proposes to be adjacent to or overlap with ROW for the Constitution Pipeline Project.  The location of the Constitution pipeline route is based upon the proposed route for that project as of February 2014 (as    contained 

within the Constitution DEIS issued by the Commission in February 2014).  As noted above, the Commission, on October 24, 2014, issued the Constitution FEIS.  At the time the Constitution FEIS was issued by the Commission, Tennessee was in the process of finalizing the drafts of Resource 
Reports 1 and 10 for filing with the Commission on November 5, 2014 and had not had an opportunity to finalize its review of the Constitution FEIS and incorporate any revisions to its proposed route based on that review.  On December 2, 2014, the Commission issued an Order Issuing Certificates 
and Approving Abandonment, Constitution Pipeline Company, LLC, 149 FERC ¶ 61,199 (2014), for the Constitution Pipeline Project, which adopted the recommendations from the Constitution FEIS.  Tennessee will determine if any revisions to its proposed route are necessary after its review of 
the Constitution certificate order and Constitution FEIS and incorporate any such revisions in subsequent filings of the ER. 

3 TBD-To be Determined.  Tennessee is in process of determining the widths of existing ROWs. 
4 Existing ROW widths anticipated to be used during construction of the Project facilities (these widths may vary as Tennessee obtains additional information about the use of existing ROWs for construction of the Project, and will be adjusted in a revised Resource Report 1 to be submitted in a 

subsequent filing of the ER): 
Constitution: 20-50 ft  
Powerlines: 15-50 ft 
Existing TGP: 25-50 ft 
TBD-To be determined.   

5 Existing ROW widths anticipated to be used for operations for the Project facilities (these widths may vary as Tennessee obtains additional information about the use of existing ROWs during operation of the Project facilities, and will be adjusted in a revised Resource Report 1 to be submitted in a 
subsequent filing of the ER).   

Constitution: 0 ft  
Powerlines: 0 ft 
Existing TGP: 25 ft. 
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1.1.2.2 Aboveground Facilities 

This section details information related to the associated aboveground facilities required for the Project.  
These facilities include new and modified compressor stations, new and modified meter stations, new 
MLVs, pig launchers/receivers and other pipeline appurtenances.  Table 1.1-3 provides a summary, by 
location, of all new and modified compressor station facilities associated with the Project.  Table 1.1-4 
provides a summary, with location, of the new and modified meter stations.   
Table 1.1-5 provides a summary and location of all new appurtenant aboveground facilities including 
MLVs and internal inspection facilities (e.g., pig launchers and receivers). 

The facility locations are shown in Attachment 1a to the extent that the locations have been identified at 
this time and will be included on full size aerial imagery alignments and 7.5-minute USGS topographic 
maps to be provided in a subsequent filing of this ER.   

1.1.2.3 Compressor Stations 

As part of the Project, Tennessee proposes to modify facilities at an existing compressor station, 
Station 319, located along Tennessee’s existing 300 Line, as well as construct nine new compressor 
stations.  Compressor stations are facilities which aid in the transportation of natural gas.  Compressor 
stations compress the natural gas, increase its pressure and provide energy to move the natural gas 
through the pipeline system.  Compressor stations are placed along a pipeline route at varying intervals 
based on the diameter of the pipeline, the volume of gas to be moved, and the terrain.   

The new compressor stations proposed for the Supply Path Component portion of the Project will provide 
Tennessee’s system up to 92,000 horsepower.  Additionally, the new compressor stations proposed for the 
Market Path Component of the Project will provide the system up to 373,000 horsepower.  On the 
attached USGS topographic mapping and aerial photographic maps included in Attachment 1a, Tennessee 
has included a shaded band centered over the proposed pipeline routes within which the proposed new 
compressor stations will be located in the counties/states identified in Table 1.0-1.  Tennessee is still 
evaluating exact locations of the new compressor stations and will provide updated locations in a revised 
Resource Report 1 to be submitted in a subsequent filing of the ER.  Table 1.1-3 provides further 
information on the proposed modifications to the existing compressor station and the addition of new 
compressor stations.   

1.1.2.3.1 Pennsylvania 

In Pennsylvania, Tennessee proposes to modify the existing Station 319, as well as add one new natural 
gas-powered compressor station.  Proposed modifications to Station 319 include upgrades to its piping 
systems to accommodate the new 36-inch-diameter pipeline looping segments, re-staging of a centrifugal 
compressor, and adding blow down silencers.  All modifications are proposed within the existing fence 
line of Station 319.  Tennessee owns the property where Station 319 is located as well as the surrounding 
property (29.2 acres in total).  The new compressor station, Supply Path Head Station, will be constructed 
in Susquehanna County.  Tennessee proposes to install two Mars 100 turbines, designed for 32,000 
horsepower at the compressor station.   
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1.1.2.3.2 New York 

Four new natural gas-powered compressor stations will be constructed in New York.  The Supply Path 
Mid Station will be located in Delaware County, and will include one Titan 250 turbine, designed for 
30,000 horsepower.  The Supply Path Tail Station will be located in Schoharie County, and will include 
one Titan 250 turbine, designed for 30,000 horsepower.  The Market Path Head Station is also proposed 
to be located in Schoharie County, which will include two Taurus compressors, designed for a total of 
20,000 horsepower.  The Market Path Mid Station 1 will be located in Rensselaer County and will include 
three Titan 250 turbines, designed for a total of 90,000 horsepower.  

1.1.2.3.3 Massachusetts 

Facilities in Massachusetts will include three new compressor stations.  The Market Path Mid Station 2 
will be located in Berkshire County and will include two Titan 250 turbines and one Titan 130 turbine, 
designed for a total of 80,000 horsepower.  The Market Path Mid Station 3 will be located in Franklin 
County and will also include two Titan 250 turbines and one Titan 130 turbine, designed for a total of 
80,000 horsepower.  The Market Path Tail Station will  be located in Middlesex County and will include 
a 23,000 horsepower electrical unit.   

1.1.2.3.4 New Hampshire 

Facilities in New Hampshire will include the addition of a new compressor station.  The Market Path Mid 
Station 4 will be located in Hillsborough County and will include two Titan 250 turbines and one Titan 
130 turbine designed for a total of 80,000 horsepower.   
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TABLE 1.1-3 
PROPOSED COMPRESSOR STATIONS FOR THE PROJECT 

Facility Name Nearest MP1 
New 

Horsepower 
(“hp”) 

Area 
Required for 
Construction 

(acres)2 

Area 
Required for 

Operation 

(acres)3 

New / 
Modified Township4 County 

Associated 
Pipeline 

Segment5 

Pennsylvania 
Station 319 
Upgrades 0.00-0.20 N/A 10.80 0.00 Modified Wyalusing Bradford Loop 319-3 

Supply Path Head 
Station 18.30-22.40 32,000 20.00 10.00 New TBD Susquehanna 

Pennsylvania 
to Wright 
Pipeline 
Segment 

(Pennsylvania 
Portion) 

Pennsylvania Subtotals 32,000 30.80 10.00         
New York 

Supply Path Mid 
Station 75.40-79.50 30,000 20.00 10.00 New TBD Delaware Pennsylvania 

to Wright 
Pipeline 

Segment (New 
York Portion) 

Supply Path Tail 
Station 124.80-129.40 30,000 20.00 10.00 New TBD Schoharie 

Market Path Head 
Station 0.10-2.10 20,000 20.00 10.00 New TBD Schoharie Wright to 

Dracut Pipeline 
Segment (New 
York Portion) 

Market Path Mid 
Station 1 36.57-40.60 90,000 20.00 10.00 New TBD Rensselaer 

New York Subtotals 170,000 80.00 40.00         
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TABLE 1.1-3 
PROPOSED COMPRESSOR STATIONS FOR THE PROJECT 

Facility Name Nearest MP1 
New 

Horsepower 
(“hp”) 

Area 
Required for 
Construction 

(acres)2 

Area 
Required for 

Operation 

(acres)3 

New / 
Modified Township4 County 

Associated 
Pipeline 

Segment5 

Massachusetts 
Market Path Mid 

Station 2 70.01-74.35 80,000 20.00 10.00 New TBD Berkshire Wright to 
Dracut Pipeline 

Segment 
(Massachusetts 

Portion) 

Market Path Mid 
Station 3 107.67-111.74 80,000 20.00 10.00 New TBD Franklin 

Market Path Tail 
Station 186.71-187.82 23,000 20.00 10.00 New TBD Middlesex 

Massachusetts Subtotals 183,000 60.00 30.00         



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-28 
 

December 2014 

TABLE 1.1-3 
PROPOSED COMPRESSOR STATIONS FOR THE PROJECT 

Facility Name Nearest MP1 
New 

Horsepower 
(“hp”) 

Area 
Required for 
Construction 

(acres)2 

Area 
Required for 

Operation 

(acres)3 

New / 
Modified Township4 County 

Associated 
Pipeline 

Segment5 

New Hampshire 

Market Path Mid 
Station 4 147.86-151.82 80,000 20.00 10.00 New TBD Hillsborough 

Wright to 
Dracut Pipeline 
Segment (New 

Hampshire 
Portion) 

New Hampshire Subtotals 80,000 20.00 10.00         
Project Totals 465,000 190.80 90.00         

1 For new compressor stations, the mileposts provided reflect a range of area where Tennessee is evaluating potential sites along the associated pipeline segment. 
2 The modified compressor station has been assumed to require the area of the existing fenced in facility (5.80 acres) and an additional five acres of temporary construction 

workspace.  New compressor stations are assumed to require 20 acres of temporary construction workspace.  Updated acreages will be provided in a revised Resource Report 1 
to be submitted in a subsequent filing of the ER. 

3 Modifications at Station 319 will operate within the existing fenced facility boundaries and will not require additional permanent workspace for operational use.  New 
compressor stations are assumed to require 10 acres for operation.  Updated acreages will be provided in a revised Resource Report 1 to be submitted in a subsequent filing of the 
ER. 

4 TBD-To Be Determined. 
5 This column indicates the associated pipeline segment for each compressor station. 
NOTE: New parcels purchased for new compressor station sites will vary based on available land. 
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1.1.2.4 Meter Stations 

As part of the Project, Tennessee proposes to construct 15 new meter stations and modify five existing 
meter stations within New York, Massachusetts, Connecticut, and New Hampshire.12  Meter stations are 
built for the purposes of measuring continuous natural gas flow entering and exiting a pipeline system.  
Meter stations also possess regulating components which regulate the pressure and delivery volumes of 
natural gas into and out of the pipeline system.  

The construction and modification of custody transfer meters is to meet the specific needs of Project 
Shippers contracting for firm transportation service on the Project.  Metering facilities will include the 
installation of tap, metering, regulation, heating, flow control, and overpressure protection, as necessary 
unless specified otherwise.   

Table 1.1-4 provides further information on the proposed modifications to existing and new stations.  

1.1.2.4.1 New York 

New meter stations in New York will include the following: 

• IGT-Constitution Bi-Directional Meter-Schoharie County, New York 
• NED Check-Schoharie County, New York 
• NED/200 Line Bi-Directional OPP and Check-Schoharie County, New York 

1.1.2.4.2 Massachusetts 

The new and modified meter stations in Massachusetts will include the following: 

• North Adams Check-Berkshire County, Massachusetts  
• Dalton-Berkshire County, Massachusetts  
• West Greenfield-Franklin County, Massachusetts 
• 200-2 Check-Middlesex County, Massachusetts 
• Maritimes-Middlesex County, Massachusetts 
• Fitchburg Lateral Check-Worcester County, Massachusetts 
• North Worcester-Worcester County, Massachusetts 
• Haverhill Check-Middlesex County, Massachusetts 
• 200-1 Check-Essex County, Massachusetts 
• North Adams Custody-Berkshire County, Massachusetts (modifications include installation of a 

new tie-in assembly that includes fitting, tap valve, riser, and check valve, and new 
interconnecting station piping and metering).  

• Longmeadow-Hampden County, Massachusetts 
• Lawrence-Essex County, Massachusetts (modifications include installation of a new tie-in 

assembly that includes fitting, valve, and riser, modifications to the existing interconnecting 
station piping and metering, and the addition of cathodic protection)  

                                                      

12  Additionally, two existing meter stations (Cranston [20750] and Granite/Pleasant St. [20206]) will have an increase of flow as 
a result of the Project; however, no modifications to the facilities or land disturbance will be required.   
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• Granite/Pleasant St.-Essex, Massachusetts 
• Everett-Middlesex County, Massachusetts 
• Cranston-Providence, Rhode Island 

1.1.2.4.3 Connecticut 

The modified meter stations in Connecticut will include the following: 

• Stamford-Fairfield County, Connecticut (modifications include installation of an additional hot 
tap assembly, as well as upgraded interconnecting station piping and metering) 

• Long Ridge-Fairfield County, Connecticut (modifications include installation of new 
interconnecting station piping) 

• New Britain-Hartford County, Connecticut (modifications include installation of two new tap 
assemblies and new interconnecting station piping) 

1.1.2.4.4 New Hampshire 

The new meter station in New Hampshire will be the following: 

• West Nashua-Hillsborough County, New Hampshire 



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-31 
 

December 2014 

 

TABLE 1.1-4 
PROPOSED METER STATIONS FOR THE PROJECT 

Facility Name New / 
Modified Township County Nearest 

MP2 

New 
Capacity 
(Dth/d) 

Area 
Required for 
Construction 

(acres)3 

Area 
Required 

for 
Operation 

(acres)4 

Associated 
Pipeline 

Segment5 

New York 
IGT-Constitution 

New Wright Schoharie 0.03 1,000,000 1.43 0.92 
Wright to 

Dracut Pipeline 
Segment (New 
York Portion) 

Bi-Directional Meter 
NED Check New Wright Schoharie 0.12 2,200,000 1.43 0.92 

NED/200 Line 
New Wright Schoharie 0.14 1,000,000 1.43 0.92 Bi-Directional OPP and 

Check 
New York Subtotal 4.29 2.76   

Massachusetts 
North Adams Check New Lanesborough Berkshire 60.75 130,000 1.43 0.92 Wright to 

Dracut Pipeline 
Segment 

(Massachusetts 
Portion) 

Dalton New Dalton Berkshire 66.68 11,000 1.43 0.92 

West Greenfield New Deerfield Franklin 94.04 21,500 1.43 0.92 

200-2 Check New Dracut Middlesex 0.06 670,000 1.43 0.92 Concord 
Delivery Line 

Maritimes New Dracut Middlesex 1.21 120,000 1.43 0.92 Maritimes 
Delivery Line 

Fitchburg Lateral Check New Lunenburg Worcester 13.98 120,000 1.43 0.92 
Fitchburg 

Lateral 
Extension 
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TABLE 1.1-4 
PROPOSED METER STATIONS FOR THE PROJECT 

Facility Name New / 
Modified Township County Nearest 

MP2 

New 
Capacity 
(Dth/d) 

Area 
Required for 
Construction 

(acres)3 

Area 
Required 

for 
Operation 

(acres)4 

Associated 
Pipeline 

Segment5 

North Worcester New Worcester Worcester 14.15 50,000 1.43 0.92 
North 

Worcester 
Lateral 

Haverhill Check New Dracut Middlesex 0.10 300,000 1.43 0.92 Haverhill 
Lateral 

200-1 Check New Lynnfield Essex 15.91 300,000 1.43 0.92 Lynnfield 
Lateral 

North Adams Custody 
(20103) Modified North Adams Berkshire Existing 

Facility 17,240 0.53 0.23 Existing TGP 
Line 256A 

Longmeadow New Longmeadow Hampden Proposed 
Facility 6,600 1.43 0.92 Existing TGP 

Line 200 

Lawrence (20121) Modified Methuen Essex Existing 
Facility 87,581 0.54 0.23 Existing TGP 

Line 270B 
Granite/Pleasant St. 

(20206)1 
Flow 

Change Haverhill Essex Existing 
Facility 31,251 0.00 0.00 Existing TGP 

Line 273B 

Everett New Everett Middlesex Proposed 
Facility 35,000 1.43 0.92 Existing TGP 

Line 270C 
Massachusetts Subtotal 16.80 10.58   



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-33 
 

December 2014 

TABLE 1.1-4 
PROPOSED METER STATIONS FOR THE PROJECT 

Facility Name New / 
Modified Township County Nearest 

MP2 

New 
Capacity 
(Dth/d) 

Area 
Required for 
Construction 

(acres)3 

Area 
Required 

for 
Operation 

(acres)4 

Associated 
Pipeline 

Segment5 

Connecticut 
Stamford (20124) Modified Stamford Fairfield 1.51 43,336 0.54 0.23 Stamford Loop 

Long Ridge (20434) Modified Stamford Fairfield Existing 
Facility 48,672 0.53 0.23 Existing TGP 

Line 339A 

New Britain (20129) Modified New Britain Hartford Existing 
Facility 25,494 0.53 0.23 Existing TGP 

Line 350A 
Connecticut Subtotal 1.60 0.69   

New Hampshire 

West Nashua New Amherst Hillsborough 162.75 65,000 1.43 0.92 

Wright to 
Dracut Pipeline 
Segment (New 

Hampshire 
Portion) 

New Hampshire Subtotal 1.43 0.92   
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TABLE 1.1-4 
PROPOSED METER STATIONS FOR THE PROJECT 

Facility Name New / 
Modified Township County Nearest 

MP2 

New 
Capacity 
(Dth/d) 

Area 
Required for 
Construction 

(acres)3 

Area 
Required 

for 
Operation 

(acres)4 

Associated 
Pipeline 

Segment5 

Rhode Island 

Cranston (20750)1 Flow 
Change Cranston Providence Existing 

Facility 34,000 0.00 0.00 Existing TGP 
Line 265E 

Rhode Island Subtotal 0.00 0.00   

Project Total 24.12 14.95   
1 Although capacity at these two existing meter stations will be increased as a result of the Project, no modifications to the existing meter stations or land disturbance will be 

required.  
2 Nearest mileposts are provided for meter stations and refer to the mileposts of the meter stations’ associated pipeline segment.   
3 Modified meter stations will require the area of the existing facility and an approximate 152 ft x 152 ft area (22,500 ft2 = 0.53 acres) of temporary workspace during construction.  

New meter stations will require approximately 250 ft x 250 ft (62,500 ft2 = 1.43 acres) of temporary workspace during construction.  Updated acreages will be provided in a revised 
Resource Report 1 to be submitted in a subsequent filing of the ER. 

4 Modified meter stations will require approximately 100 ft x 100 ft (10,000 ft2 = 0.23 acres) of permanent workspace for operation.  New meter stations will require 200 ft x 200 ft 
(40,000 ft2 = 0.92 acres) of permanent workspace for operations.  Updated acreages will be provided in a revised Resource Report 1 to be submitted in a subsequent filing of the 
ER. 

5 This column indicates the associated pipeline segment for each meter station.  
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1.1.2.5 Mainline Valves, Pig Launcher/Receivers and Cathodic Protection 
Facilities (Appurtenant Aboveground Facilities) 

MLVs are integral operation and safety components in a transmission pipeline.  The Code of Federal 
Regulations (“CFR”), under Title 49, Part 192.179 outlines the requirements for MLV spacing.  The 
guidelines are as follows: 

a) Each transmission line, other than offshore segments, must have sectionalizing block valves 
spaced as follows, unless in a particular case the Administrator finds that alternative spacing 
would provide an equivalent level of safety:  

(1) Each point on the pipeline in a Class 4 location must be within 2.5 miles (4 kilometers) of a 
valve.  

(2) Each point on the pipeline in a Class 3 location must be within 4 miles (6.4 kilometers) of a 
valve.  

(3) Each point on the pipeline in a Class 2 location must be within 7.5 miles (12 kilometers) of a 
valve.  

(4) Each point on the pipeline in a Class 1 location must be within 10 miles (16 kilometers) of a 
valve.  

(b) Each sectionalizing block valve on a transmission line, other than offshore segments, must 
comply with the following:  

(1) The valve and the operating device to open or close the valve must be readily accessible and 
protected from tampering and damage.  

(2) The valve must be supported to prevent settling of the valve or movement of the pipe to which 
it is attached.  

(c) Each section of a transmission line, other than offshore segments, between mainline valves must 
have a blowdown valve with enough capacity to allow the transmission line to be blown down as 
rapidly as practicable.  Each blowdown discharge must be located so the gas can be blown to the 
atmosphere without hazard and, if the transmission line is adjacent to an overhead electric line, so 
that the gas is directed away from the electrical conductors.  

For the Project, Tennessee proposes that MLVs will generally be installed and operated within the 
proposed permanent ROW associated with the applicable pipeline segment(s).  Each MLV will consist of 
a 25-foot by 25-foot graveled area and will be fenced within the permanent ROW.  Permanent access 
roads to these sites will be required.  Tennessee is in the process of conducting a class study on each 
proposed pipeline segment and will design MLV locations that will meet or exceed the federal spacing 
requirements.  This information will be provided in a revised Resource Report 1 to be submitted in a 
subsequent filing of the ER. 

Locations of MLVs will be provided in Table 1.1-5 and included on full size 7.5-minute USGS 
topographic maps and alignment sheets which will be provided in a revised Resource Report 1 to be 
submitted in a subsequent filing of the ER.   
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TABLE 1.1-5 
PROPOSED APPURTENANT ABOVEGROUND FACILITIES FOR THE PROJECT 

Facility ID Approximate 
Milepost 

Approximate 
Area (acres) Township County State 

TBD TBD TBD TBD TBD TBD 
TBD TBD TBD TBD TBD TBD 
TBD TBD TBD TBD TBD TBD 

NOTE: Information related to appurtenant facilities will be included in a revised Resource Report 1 to be submitted in a 
subsequent filing of the ER. 

 

In addition to MLVs, Tennessee also intends on installing launcher and receiver barrels to accommodate 
internal inspection of the pipeline segments in accordance with 49 CFR, Part 192, Subpart O which 
provides requirements for gas transmission pipeline integrity management.  At a minimum, these barrels 
will be installed at compressor stations and the beginning and end of each proposed laterals.  Permanent 
access roads to these sites will also be required.  

As Tennessee continues the design of the Project, additional launcher/receiver sites may be deemed 
necessary.  Locations of launcher/receivers will be provided in Table 1.1-5 and included on full size  
7.5-minute USGS topographic maps and alignment sheets which will be provided in a revised Resource 
Report 1 to be submitted in a subsequent filing of the ER.   

Requirements for pipeline corrosion control are provided in 49 CFR Subpart I, Part 192.  Tennessee 
intends to design cathodic protection for the Project in accordance with these regulations.  For pipeline 
segments that are proposed to be co-located with Tennessee’s pipeline system, the new segments will be 
interconnected to the existing cathodic protection system and evaluated for compliance with USDOT 
regulations.  Enhancements will be provided if required to comply with the regulations.  On new 
segments, a new cathodic protection system will be designed and installed.  This will include above 
ground rectifiers and buried ground beds.  The rectifiers will generally be installed on poles within the 
permanent ROW.  These rectifiers will require low voltage power and thus are typically located at road 
crossing or other facility sites.  These sites may be graveled so that future maintenance can be performed 
in a safe manner.  The locations of these rectifiers and ground beds will be provided in Table1.1-5 and 
included on full size 7.5 minute USGS topographic maps in a subsequent filing of this Resource Report 1. 

Tennessee anticipates the need to install buried ground beds that will extend perpendicular from the 
pipeline due to the relatively shallow bedrock that is anticipated.  Deep well ground beds will be 
considered if subsurface conditions permit.  Additional information regarding the locations of the ground 
beds will be provided in a revised Resource Report 1 to be submitted in a subsequent filing of the ER. 

A portion of the proposed pipeline segments will be located adjacent to or co-located with high voltage 
powerlines.  Tennessee will design an AC mitigation system that will protect the pipeline facilities and 
operations personnel.  It is anticipated that the design will include zinc ribbon, grounding mats, and other 
equipment, most of which will be buried.   
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1.1.3 Location Maps, Detailed Site Maps, and Plot/Site Maps 

The location of the Project is illustrated in Attachment 1a.  Attachment 1a provides 11 x 17-inch USGS 
topographic mapping of the pipeline (pipeline looping segments, co-located pipeline segments, and new 
pipeline segments) and specific locations for the existing compressor and meter station locations that are 
proposed to be modified, as well as the specific locations for the proposed new meter stations.  Tennessee 
is also submitting detailed aerial photographic maps for the properties along the proposed route for the 
NED Project, with the proposed pipeline facilities and all major aboveground facilities superimposed over 
the images, in conformance with Section 380.12(c)(3), 18 C.F.R. § 380.12(c)(3) (2014).  The specific 
locations for the new compressor stations have not yet been identified, but will be identified in a revised 
Resource Report 1 to be submitted in a subsequent filing of the ER.  At that time, Tennessee will also 
include location-specific plot plans for each new compressor station.  Tennessee has included a shaded 
band on the attached USGS topographic mapping and aerial photographic maps centered over the 
proposed pipeline routes depicting where the proposed new compressor stations may be located in the 
counties/states identified in Table 1.0-1.13  

1.2 LAND REQUIREMENTS 

The construction workspace (including temporary workspace (“TWS”), additional temporary workspace 
(“ATWS”), permanent (or operational ) ROW, temporary and permanent access roads, pipeyards and 
contractor yards and aboveground facilities for the Project (to the extent that these areas have been 
identified) will total approximately 6,574.75 acres (Table 1.2-1).  Operation of the Project facilities will 
require approximately 2,709.87 acres that will be maintained as permanent ROW (or fee property as it 
pertains to compressor station facilities (Table 1.2-1).  Table 1.2-1 includes a summary of all Project-
related land requirements that will be affected by construction and operation of the Project facilities 
(pipeline facilities, new and modified compressor stations, and new and modified meter stations), 
temporary and permanent access roads, and pipeyards and contractor yards, to the extent that these areas 
have been identified.  The photo-based alignment sheets to be provided in a subsequent filing of this 
Resource Report 1 will depict the location and configuration of all temporary and permanent construction 
workspace and access roads required for the Project.  Typical construction workspace configurations will 
also be provided in a subsequent filing of this Resource Report 1. 

 

 

                                                      

13 Each of the aerial photographic maps includes a highlighted band reflecting the flown image boundary.  This band generally 
follows the proposed pipeline route as set forth in this draft Resource Report 1.  Several of the aerial photographic maps, 
however, reflect a deviation of the flown image boundary from the proposed pipeline route resulting from route deviations that 
have been made since the proposed pipeline route was originally flown in May 2014.  Such deviations include the entirety of 
the pipeline route across eastern New York, western Massachusetts and southern New Hampshire as set forth in Section 1.1.1 
herein.  Tennessee intends to re-fly the entirety of the currently proposed pipeline route and include that information in the 
alignment sheet mapping to be included in a subsequent filing of the ER.   
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TABLE 1.2-1 
SUMMARY OF LAND REQUIREMENTS FOR THE PROJECT 

Facility 

Land Affected 
During 

Construction 

(acres)5 

Land Affected 
During Operation 

(acres)5 

Land Affected 
within TGP Existing 
Operational ROW 

(acres)5,6 
Pennsylvania 

Pipeline 870.791 435.402 98.73 
Additional Temporary Workspace3 511.12 0.00 0.00 

Compressor Stations 30.80 10.00 5.80 
Meter Stations N/A N/A N/A 

Cathodic Protection Ground Beds TBD TBD N/A 
Total Temporary and Permanent 

Access Roads TBD TBD TBD 

Pipeyards and Contractor Yards TBD TBD TBD 
Appurtenant Facilities4 TBD TBD TBD 
Pennsylvania Subtotal 1,412.71 445.40 104.53 

New York 
Pipeline 1,800.851 900.432 90.58 

Additional Temporary Workspace3 290.90 0.00 0.00 
Compressor Stations 80.00 40.00 0.00 

Meter Stations 4.29 2.76 0.00 
Cathodic Protection Ground Beds TBD TBD N/A 
Total Temporary and Permanent 

Access Roads TBD TBD TBD 

Pipeyards and Contractor Yards TBD TBD TBD 
Appurtenant Facilities4 TBD TBD TBD 

New York Subtotal 2,176.04 943.19 90.58 
Massachusetts 

Pipeline 1,286.281 699.882 8.12 
Additional Temporary Workspace3 272.25 0.00 0.00 

Compressor Stations 60.00 30.00 0.00 
Meter Stations 16.80 10.58 0.03 

Cathodic Protection Ground Beds TBD TBD TBD 
Total Temporary and Permanent 

Access Roads TBD TBD TBD 

Pipeyards and Contractor Yards TBD TBD TBD 
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TABLE 1.2-1 
SUMMARY OF LAND REQUIREMENTS FOR THE PROJECT 

Facility 

Land Affected 
During 

Construction 

(acres)5 

Land Affected 
During Operation 

(acres)5 

Land Affected 
within TGP Existing 
Operational ROW 

(acres)5,6 
Appurtenant Facilities4 TBD TBD TBD 

Massachusetts Subtotal 1,635.33 740.46 8.15 
Connecticut 

Pipeline 174.311 98.362 40.03 
Additional Temporary Workspace3 36.57 0.00 0.00 

Compressor Stations N/A N/A N/A 
Meter Stations 1.60 0.69 0.04 

Cathodic Protection Ground Beds TBD TBD N/A 
Total Temporary and Permanent 

Access Roads TBD TBD TBD 

Pipeyards and Contractor Yards TBD TBD TBD 
Appurtenant Facilities4 TBD TBD TBD 
Connecticut Subtotal 212.48 99.05 40.07 

New Hampshire 
Pipeline 920.211 470.852 6.12 

Additional Temporary Workspace3 196.55 0.00 0.00 
Compressor Stations 20.00 10.00 0.00 

Meter Stations 1.43 0.92 0.00 
Cathodic Protection Ground Beds TBD TBD N/A 
Total Temporary and Permanent 

Access Roads TBD TBD TBD 

Pipeyards and Contractor Yards TBD TBD TBD 
Appurtenant Facilities4 TBD TBD TBD 

New Hampshire Subtotal 1,138.19 481.77 6.12 
Project Subtotals 

Total Pipeline 5,052.441 2,604.922 243.58 
Total Additional Temporary 

Workspace3 1,307.39 0.00 0.00 

Total Compressor Stations 190.80 90.00 5.80 
Total Meter Stations 24.12 14.95 0.07 
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TABLE 1.2-1 
SUMMARY OF LAND REQUIREMENTS FOR THE PROJECT 

Facility 

Land Affected 
During 

Construction 

(acres)5 

Land Affected 
During Operation 

(acres)5 

Land Affected 
within TGP Existing 
Operational ROW 

(acres)5,6 
Total Cathodic Protection Ground 

Beds TBD TBD TBD 

Total Temporary and Permanent 
Access Roads TBD TBD TBD 

Pipeyards and Contractor Yards TBD TBD TBD 
Total Appurtenant Facilities4 TBD TBD TBD 

Project Grand Totals 6,574.75 2,709.87 249.45 
1 Construction workspace acreage impacts were calculated along the pipeline facilities according to the following construction 

ROW widths (which encompasses TWS and the operational ROW widths described in footnote 2).  Construction workspace 
through wetlands and waterbodies will be reduced to 75 ft as required and were practicable.  However, these reduced areas 
have not yet been incorporated into the overall construction workspace acreage calculations. 

Pipe Diameter Construction ROW Width (ft) 
 8" - 16"  75 
 18" - 24"  90 
 26" - 36"  100 

2 Operational workspace acreage impacts were calculated along the pipeline facilities according to the following permanent 
ROW widths: 

Pipe Diameter Operational ROW Width (ft) 
 8" - 16"  50 
 18" - 24"  50 
 26" - 36"  50 

3 Acreages for additional temporary workspace are not included in the Land Affected During Construction pipeline acreage 
values.  

4 All appurtenant ancillary aboveground facilities, including MLVs, and pig launcher/receivers will be constructed and operated 
within areas of existing or new permanent easements associated with the pipeline facilities.  This information will be provided 
in a revised Resource Report 1 to be submitted in a subsequent filing of the ER. 

5 TBD (To Be Determined).  The locations for certain Project components have not yet been determined; therefore, acreage 
impacts have not yet been calculated but will be provided in a revised Resource Report 1 to be submitted in a subsequent 
filing of the ER.  Project components designated as N/A (not applicable) indicate that these facility types are not proposed in 
those states. 

6 The permanent ROW for the proposed pipeline segments will overlap approximately 25 ft of existing TGP ROW.  N/A (not 
applicable) indicates that certain Project components will not overlap existing ROW.  TBD-To Be Determined, indicates some 
Project components have not yet been determined; therefore, acreage impacts within existing ROW have not yet been 
calculated but will be provided in a revised Resource Report 1 to be submitted in a subsequent filing of the ER. 

 

1.2.1 Pipeline Facilities 

The approximate land requirements for the pipeline facilities are summarized in Table 1.2-1.  Tennessee 
will provide additional detail in a subsequent filing of this Resource Report 1.  The pipeline acreages are 
based on varying construction ROW widths to accommodate the outer diameter of the pipeline proposed 
for each pipeline segment.  Tennessee’s proposed construction ROW widths for each pipeline segment 
are provided in Table 1.2-2 and construction and operational impacts along individual pipeline facilities 
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are provided in Table 1.2-3.  These widths will be maintained through uplands and a reduced construction 
ROW width of 75 feet is proposed for areas crossing wetlands and waterbodies.  However, these reduced 
areas have not yet been incorporated into the overall construction workspace acreage calculations.  
Preliminary pipeline ROW workspace configurations and dimensions are depicted on the aerial alignment 
sheets to be provided in a subsequent filing of the ER. 

TABLE 1.2-2 
PROPOSED CONSTRUCTION ROW WIDTHS FOR THE 

PROJECT PIPELINE FACILITIES 

Facility Name 
Pipeline 

Diameter 
(inches) 

Construction 
ROW 

(ft)1 

Operational 
ROW 

(ft) 
Pennsylvania 

Loop 317-3 36 100 50 
Loop 319-3 36 100 50 

Pennsylvania to Wright Pipeline Segment  
(Pennsylvania Portion) 30 100 50 

New York 
Pennsylvania to Wright Pipeline Segment  

(New York Portion) 30 100 50 

Wright to Dracut Pipeline Segment (New York Portion) 36 100 50 
Massachusetts 

Wright to Dracut Pipeline Segment  
(Massachusetts Portion) 36 100 50 

North Worcester Lateral 12 75 50 
Fitchburg Lateral Extension 12 75 50 

Lynnfield Lateral 20 90 50 
Haverhill Lateral 16 75 50 

Concord Delivery Line 24 90 50 
Maritimes Delivery Line 30 100 50 

Peabody Lateral 24 90 50 
Connecticut 

Stamford Loop 12 75 50 
300 Line CT Loop 24 90 50 
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TABLE 1.2-2 
PROPOSED CONSTRUCTION ROW WIDTHS FOR THE 

PROJECT PIPELINE FACILITIES 

Facility Name 
Pipeline 

Diameter 
(inches) 

Construction 
ROW 

(ft)1 

Operational 
ROW 

(ft) 
New Hampshire 

Wright to Dracut Pipeline Segment  
(New Hampshire Portion) 36 100 50 

Fitchburg Lateral Extension 12 75 50 
Haverhill Lateral 16 75 50 

1 Construction workspace through wetlands and waterbodies will be reduced to 75 ft as required and where practicable.  
However, these reduced areas have not yet been incorporated into the overall construction workspace acreage calculations. 

 

TABLE 1.2-3 
LAND REQUIREMENTS FOR THE PROJECT PIPELINE FACILITIES 

Facility Name 
Pipeline 

Diameter 
(inches) 

Pipeline 
Length 
(miles) 

Construction 
ROW (acres)1 

Operational 
ROW (acres)2 

Pennsylvania 
Loop 317-3 36 22.92 277.82 138.91 
Loop 319-3 36 9.05 109.70 54.85 

Pennsylvania to Wright 
Pipeline Segment 

(Pennsylvania Portion) 
30 39.87 483.27 241.64 

Pennsylvania Subtotal 71.84 870.79 435.40 
New York 

Pennsylvania to Wright 
Pipeline Segment (New York 

Portion) 
30 95.13 1,153.09 576.55 

Wright to Dracut Pipeline 
Segment 

(New York Portion) 
36 53.44 647.76 323.88 

New York Subtotal 148.57 1,800.85 900.43 
Massachusetts 

Wright to Dracut Pipeline 
Segment 

(Massachusetts Portion) 
36 63.79 773.21 386.61 

North Worcester Lateral 12 14.15 128.64 85.76 
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TABLE 1.2-3 
LAND REQUIREMENTS FOR THE PROJECT PIPELINE FACILITIES 

Facility Name 
Pipeline 

Diameter 
(inches) 

Pipeline 
Length 
(miles) 

Construction 
ROW (acres)1 

Operational 
ROW (acres)2 

Fitchburg Lateral Extension 12 8.90 80.91 53.94 
Lynnfield Lateral 20 15.91 173.56 96.42 
Haverhill Lateral 16 5.71 51.91 34.61 

Concord Delivery Line 24 0.51 5.56 3.09 
Maritimes Delivery Line 30 1.21 14.67 7.33 

Peabody Lateral 24 5.30 57.82 32.12 
Massachusetts Subtotal 115.48 1,286.28 699.88 

Connecticut 
Stamford Loop 12 1.51 13.73 9.15 

300 Line CT Loop 24 14.72 160.58 89.21 
Connecticut Subtotal 16.23 174.31 98.36 

New Hampshire 
Wright to Dracut Pipeline 

Segment  
(New Hampshire Portion) 

36 70.60 855.76 427.88 

Fitchburg Lateral Extension 12 5.08 46.18 30.79 
Haverhill Lateral 16 2.01 18.27 12.18 

New Hampshire Subtotal 77.69 920.21 470.85 
Project Total 429.81 5,052.44 2,604.92 

1 Construction workspace acreage impacts were calculated along the pipeline facilities according to the following construction 
ROW widths (which encompasses the operational ROW widths described in footnote. 

2 Construction workspace through wetlands and waterbodies will be reduced to 75 ft as required and where practicable.  
However, these reduced areas have not yet been incorporated into the overall construction workspace acreage calculations. 
 
Pipe Diameter  Construction ROW Width (ft) 

8" - 16"     75 
18" - 24"    90 
26" - 36"    100 

3 Operational workspace acreage impacts were calculated along the pipeline facilities according to the following permanent 
ROW widths: 
 
Pipe Diameter  Operational ROW Width (ft) 

8" - 16"     50 
18" - 24"    50 
26" - 36"    50 

 



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-44 
 

December 2014 

1.2.2 Aboveground Facilities 

The land requirements for the new and modified aboveground facilities to the extent that the locations 
have been identified as of the date of the filing of this draft Resource Report 1, are summarized in 
Table 1.2-4.   

1.2.3 Access Roads 

Construction access to the Project areas and ancillary facilities will be by way of the construction ROW 
and existing roads.  Tennessee will utilize temporary and permanent access roads during the construction 
of each portion of the Project.  Where public road access is unavailable, Tennessee will identify private 
access roads.  As these sites are identified and acquired for use, Tennessee will provide locations, lengths, 
and acreages in a subsequent filing of this ER.  Locations of proposed temporary and permanent access 
roads will be depicted on full size 7.5-minute USGS topographic maps to be provided in a subsequent 
filing of this ER.   
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TABLE 1.2-4 
LAND REQUIREMENTS FOR THE PROJECT 

ABOVEGROUND AND APPURTENANT FACILITIES 

Facility Name Facility Type New / 
Modified Nearest MP1 Township2 County 

Land 
Affected 
During 

Construction 
(acres)3 

Land 
Affected 
During 

Operation 
(acres)4 

Associated 
Pipeline 

Segment5 

Pennsylvania 
Station 319 
Upgrades 

Compressor 
Station Modified 0.00-0.20 Wyalusing Bradford 10.80 0.00 Loop 319-3 

Supply Path 
Head Station 

Compressor 
Station New 18.30-22.40 TBD Susquehanna 20.00 10.00 

Pennsylvania 
to Wright 
Pipeline 
Segment 

(Pennsylvania 
Portion) 

Pennsylvania Subtotals 30.80 10.00   

New York 
Supply Path Mid 

Station 
Compressor 

Station New 75.40-79.50 TBD Delaware 20.00 10.00 Pennsylvania 
to Wright 
Pipeline 

Segment (New 
York Portion) 

Supply Path Tail 
Station 

Compressor 
Station New 124.80-129.40 TBD Schoharie 20.00 10.00 
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TABLE 1.2-4 
LAND REQUIREMENTS FOR THE PROJECT 

ABOVEGROUND AND APPURTENANT FACILITIES 

Facility Name Facility Type New / 
Modified Nearest MP1 Township2 County 

Land 
Affected 
During 

Construction 
(acres)3 

Land 
Affected 
During 

Operation 
(acres)4 

Associated 
Pipeline 

Segment5 

IGT-
Constitution 

Meter Station New 0.03 Wright Schoharie 1.43 0.92 

Wright to 
Dracut 

Pipeline 
Segment (New 
York Portion) 

Bi-Directional 
Meter 

Market Path 
Head Station 

Compressor 
Station New 0.10-2.10 TBD Schoharie 20.00 10.00 

NED Check Meter Station New 0.12 Wright Schoharie 1.43 0.92 
NED/200 Line 

Meter Station New 0.14 Wright Schoharie 1.43 0.92 Bi-Directional 
OPP and Check 

Market Path 
Mid Station 1 

Compressor 
Station New 36.57-40.60 TBD Rensselaer 20.00 10.00 

New York Subtotals 84.29 42.76   

Massachusetts 

North Adams 
Check Meter Station New 60.75 Lanesborough Berkshire 1.43 0.92 

Wright to 
Dracut 

Pipeline 
Segment 

(Massachusetts 
Portion) 
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TABLE 1.2-4 
LAND REQUIREMENTS FOR THE PROJECT 

ABOVEGROUND AND APPURTENANT FACILITIES 

Facility Name Facility Type New / 
Modified Nearest MP1 Township2 County 

Land 
Affected 
During 

Construction 
(acres)3 

Land 
Affected 
During 

Operation 
(acres)4 

Associated 
Pipeline 

Segment5 

Dalton Meter Station New 66.68 Dalton Berkshire 1.43 0.92 

Wright to 
Dracut 

Pipeline 
Segment 

(Massachusetts 
Portion) 

Market Path 
Mid Station 2 

Compressor 
Station New 70.01-74.35 TBD Berkshire 20.00 10.00 

Wright to 
Dracut 

Pipeline 
Segment 

(Massachusetts 
Portion) 

West Greenfield Meter Station New 94.04 Deerfield Franklin 1.43 0.92 

Wright to 
Dracut 

Pipeline 
Segment 

(Massachusetts 
Portion) 
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TABLE 1.2-4 
LAND REQUIREMENTS FOR THE PROJECT 

ABOVEGROUND AND APPURTENANT FACILITIES 

Facility Name Facility Type New / 
Modified Nearest MP1 Township2 County 

Land 
Affected 
During 

Construction 
(acres)3 

Land 
Affected 
During 

Operation 
(acres)4 

Associated 
Pipeline 

Segment5 

Market Path 
Mid Station 3 

Compressor 
Station New 107.67-111.74 TBD Franklin 20.00 10.00 Wright to 

Dracut 
Pipeline 
Segment 

(Massachusetts 
Portion) 

Market Path Tail 
Station 

Compressor 
Station New 186.71-187.82 TBD Middlesex 20.00 10.00 

200-2 Check Meter Station New 0.06 Dracut Middlesex 1.43 0.92 Concord 
Delivery Line 

Maritimes Meter Station New 1.21 Dracut Middlesex 1.43 0.92 Maritimes 
Delivery Line 

Fitchburg 
Lateral Check Meter Station New 13.98 Lunenburg Worcester 1.43 0.92 

Fitchburg 
Lateral 

Extension 

North Worcester Meter Station New 14.15 Worcester Worcester 1.43 0.92 
North 

Worcester 
Lateral 

Haverhill Check Meter Station New 0.10 Dracut Middlesex 1.43 0.92 Haverhill 
Lateral 

200-1 Check Meter Station New 15.91 Lynnfield Essex 1.43 0.92 Lynnfield 
Lateral 

North Adams 
Custody (20103) Meter Station Modified Existing 

Facility North Adams Berkshire 0.53 0.23 Existing TGP 
Line 256A 
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TABLE 1.2-4 
LAND REQUIREMENTS FOR THE PROJECT 

ABOVEGROUND AND APPURTENANT FACILITIES 

Facility Name Facility Type New / 
Modified Nearest MP1 Township2 County 

Land 
Affected 
During 

Construction 
(acres)3 

Land 
Affected 
During 

Operation 
(acres)4 

Associated 
Pipeline 

Segment5 

Longmeadow Meter Station New Proposed 
Facility Longmeadow Hampden 1.43 0.92 Existing TGP 

Line 200 
Lawrence 
(20121) Meter Station Modified Existing 

Facility Methuen Essex 0.54 0.23 Existing TGP 
Line 270B 

Granite/Pleasant 
St. (20206)6 Meter Station Flow 

Change 
Existing 
Facility Haverhill Essex 0.00 0.00 Existing TGP 

Line 273B 

Everett Meter Station New Proposed 
Facility Everett Middlesex 1.43 0.92 Existing TGP 

Line 270C 
Massachusetts Subtotals 76.80 40.58   

Connecticut 
Stamford 
(20124) Meter Station Modified 1.51 Stamford Fairfield 0.54 0.23 Stamford Loop 

Long Ridge 
(20434) Meter Station Modified Existing 

Facility Stamford Fairfield 0.53 0.23 Existing TGP 
Line 339A 

New Britain 
(20129) Meter Station Modified Existing 

Facility New Britain Hartford 0.53 0.23 Existing TGP 
Line 350A 

Connecticut Subtotals 1.60 0.69   
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TABLE 1.2-4 
LAND REQUIREMENTS FOR THE PROJECT 

ABOVEGROUND AND APPURTENANT FACILITIES 

Facility Name Facility Type New / 
Modified Nearest MP1 Township2 County 

Land 
Affected 
During 

Construction 
(acres)3 

Land 
Affected 
During 

Operation 
(acres)4 

Associated 
Pipeline 

Segment5 

New Hampshire 
Market Path 

Mid Station 4 
Compressor 

Station New 147.86-151.82 TBD Hillsborough 20.00 10.00 Wright to 
Dracut 

Pipeline 
Segment (New 

Hampshire 
Portion) 

West Nashua Meter Station New 162.75 Amherst Hillsborough 1.43 0.92 

New Hampshire Subtotals 21.43 10.92   
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TABLE 1.2-4 
LAND REQUIREMENTS FOR THE PROJECT 

ABOVEGROUND AND APPURTENANT FACILITIES 

Facility Name Facility Type New / 
Modified Nearest MP1 Township2 County 

Land 
Affected 
During 

Construction 
(acres)3 

Land 
Affected 
During 

Operation 
(acres)4 

Associated 
Pipeline 

Segment5 

Rhode Island 
Cranston 
(20750)6 Meter Station Flow 

Change 
Existing 
Facility Cranston Providence 0.00 0.00 Existing TGP 

Line 265E 
Rhode Island Subtotals 0.00 0.00   

Project Total 214.92 104.95   
1 Nearest mileposts provided for the existing compressor station and the existing and new meter stations refer to the mileposts of the aboveground facilities’ associated pipeline 

segments.  For new compressor stations, the mileposts provided reflect a range of area where Tennessee is evaluating potential sites along the associated pipeline segment.  
2 TBD-To Be Determined.  Final locations of the compressor stations have not yet been determined. 
3 Modified meter stations will require the area of the existing facility and an approximate 152 ft x 152 ft area (22,500 ft2 = 0.53 acres) of temporary workspace during 

construction.  New meter stations will require approximately 250 ft x 250 ft (62,500 ft2 = 1.43 acres) of temporary workspace during construction.  The modified compressor 
station will require the area of the existing fenced in facility (5.8 acres) and an additional five acres of temporary construction workspace.  New compressor stations will require 
20 acres of temporary construction workspace.  Updated acreages will be provided in a revised Resource Report 1 to be submitted in a subsequent filing of the ER. 

4 Modified meter stations will require approximately 100 ftx100 ft (10,000 ft2 = 0.23 acres) of permanent workspace for operation.  New meter stations will require 200 ft x 200 ft 
(40,000 ft2 = 0.92 acres) of permanent workspace for operations.  Modifications at Station 319 will operate within the existing fenced facility boundary and will require no 
additional permanent workspace for operational use.  New compressor stations will require 10 acres for operation.  Updated acreages will be provided in a revised Resource 
Report 1 to be submitted in a subsequent filing of the ER. 

5 This column indicates the associated pipeline segment for each aboveground facility. 
6 Although capacity at these two existing meter stations will be increased as a result of the Project, no modifications to the existing meter stations or land disturbance will be 

required.  
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1.2.4 Additional Temporary Workspace 

ATWS requirements are summarized in Table 1.2-1.  A complete list of ATWS locations by MP will be 
provided in Resource Report 8 of this ER (to be provided in a subsequent filing of the ER).  

ATWS areas typically are required at road, railroad, wetland, and waterbody crossing locations and for 
areas requiring specialized construction techniques, including steep slopes and agricultural land.  The 
configurations and sizes of ATWS areas will be based on site-specific conditions and vary in accordance 
with the construction methodology, crossing type, and other construction needs.  Tennessee currently is in 
the process of identifying areas where potential ATWS will be required to facilitate construction and 
anticipates providing detailed information relative to location, size and land acreage requirements in a 
revised Resource Report 1 to be submitted in a subsequent filing of the ER.  

1.2.5 Pipeyards and Contractor Yards 

Tennessee is in the initial phases of identifying potential sites and exact locations to be utilized for 
pipeyards and contractor yards.  As these sites are identified and acquired for use, Tennessee will provide 
locations and acreages in Table 1.2-5 in a revised Resource Report 1 to be submitted in a subsequent 
filing of the ER.  Locations of proposed pipeyards and contractor yards will be depicted on full size 7.5-
minute USGS topographic maps and alignment sheets to be provided in a revised Resource Report 1 to be 
submitted in a subsequent filing of the ER.   

These areas will be used for equipment, pipe, and material storage, as well as temporary field offices and 
pipe preparation/field assembly areas.  Site selection and acquisition will continue throughout the 
planning and permitting stages of the Project.  Resource Report 8 (to be provided in a subsequent filing of 
the ER) will provide additional information regarding pipeyards and contractor yards associated with the 
Project.   

TABLE 1.2-5 
LAND REQUIREMENTS FOR THE PROJECT 

PIPEYARDS AND CONTRACTOR YARDS 

Name/Purpose Approximate 
Location Address 

Existing 
Land use 

Classification 

Size 
(acres) Comments 

TBD TBD TBD TBD TBD TBD 
TBD TBD TBD TBD TBD TBD 

Project Total TBD TBD 
NOTE: Information related to pipeyards and contractor yards will be included in a revised Resource Report 1 to be submitted in a 
subsequent filing of the ER. 
 

1.2.6 Areas of No Access 

Tennessee is in the process of contacting affected landowners and obtaining survey permission for the 
properties proposed to be crossed by the Project.  Field surveys on properties for which Tennessee 
obtained survey access began in July 2014.  These surveys include wetland and waterbody delineation 
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surveys, rare species habitat assessments and cultural resource surveys.  The schedule for completing field 
surveys will depend on the timing of obtaining survey permission on all affected parcels.  Survey 
permission was requested from landowners within a 400 foot corridor on the proposed pipelines.  The 
status of landowner permissions obtained to date is provided in Table 1.2-6. 

Tennessee will provide an update on the status of field surveys, including a detailed account of the 
location (by MP) and extent of all non-surveyed areas, in a revised Resource Report 1 to be submitted in a 
subsequent filing of the ER.  In the event that a certificate order is ultimately issued by the Commission 
for the Project, Tennessee would have eminent domain authority to obtain access to these properties to 
conduct necessary surveys.   

TABLE 1.2-6 
AREAS OF NO ACCESS FOR THE PROJECT BY STATE 

Pennsylvania1 
Total Landowners with No Access - in Pennsylvania 107 
Percent of No Access in Pennsylvania 26% 

New York1 
Total Landowners with No Access - in New York 560 
Percent of No Access in New York 56% 

Massachusetts1 
Total Landowners with No Access - in Massachusetts 534 
Percent of No Access in Massachusetts 47% 

Connecticut1 
Total Landowners with No Access - in Connecticut 77 
Percent of No Access in Connecticut 42% 

New Hampshire1 
Total Landowners with No Access - in New Hampshire 821 
Percent of No Access in New Hampshire 99% 

Total No Access 2,099 
Total Percent of No Access 67% 

1 The information in this table represents survey permission for those landowners located within the Project survey 
corridor (400 ft).  

 

1.3 CONSTRUCTION PROCEDURES 

The Project facilities will be designed, constructed, tested, operated, and maintained to conform with 
applicable federal, state, and local requirements, including U.S. Department of Transportation 
(“USDOT”) regulations at 49 CFR Part 192, “Transportation of Natural and Other Gas by Pipeline: 
Minimum Federal Safety Standards” and Commission regulations at 18 CFR Section 380.15, “Siting and 
Maintenance Requirements”.  In addition, unless otherwise authorized through a variance granted by the 



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-54 
 

December 2014 

Commission, Tennessee will comply with the Commission’s Upland Erosion Control, Revegetation and 
Maintenance Plan (the “Plan”, May 2013 version) and the Commission’s Wetland and Waterbody 
Construction and Mitigation Procedures (the “Procedures”, May 2013 version), and will also follow 
Tennessee’s Spill Prevention and Response Procedures (“SPRP”), Unanticipated Discovery Plan for 
cultural resources, Waste Management Plan, and typical construction workspace layout drawings.  These 
documents will be provided in Tennessee’s Project-specific Environmental Construction Plans (“ECPs”) 
for each state which will be submitted in a subsequent filing of the ER.  These Project-specific ECPs for 
each state will incorporate the Commission’s Plan and Procedures with the exception of any variances 
granted by the Commission.  Proposed Project-specific variances to the Plan and Procedures will be 
detailed in Section 1.3.2.9, and further explained in Resource Report 8 (to be submitted with the draft of 
the ER).   

1.3.1 Pipeline Construction 

The general procedures for pipeline construction that will be followed for the Project are described in this 
section.  Tennessee will use conventional techniques for buried pipeline construction and will follow the 
requirements set forth in Tennessee’s Project-specific ECPs for each state to ensure safe, stable, and 
reliable transmission facilities consistent with Commission and USDOT specifications.  At a minimum, 
Tennessee will perform the following procedures: 

• Marking the corridor; 
• Clearing and grading; 
• Trenching; 
• Stringing; 
• Pipe preparation (bending, welding, X-ray, weld coating and coating repair) and lowering in; 
• Backfilling and grade restoration; 
• Hydrostatic testing and tie-ins; and 
• Cleanup and restoration.  

The above-listed procedures will typically follow in the sequence listed.  Areas requiring special 
construction techniques include road or utility crossings, waterbodies and wetlands, unusual topographies 
such as unstable soils and trench conditions, residential or urban areas, agricultural areas, areas requiring 
rock removal and permanent recreation facilities.   

1.3.1.1 Marking the Corridor 

Land survey crews will mark the centerline of Tennessee’s pipeline mainline, looping segments, and 
laterals with stakes prior construction.  The centerline will be marked at frequent intervals as well as at 
known crossings of foreign lines and utilities, at road crossings, and at points of inflection.  Additionally, 
avoidance areas including wetland boundaries, cultural resource sites, and rare species habitat, as 
applicable, will be marked with appropriate fencing, signage, and/or flagging, based on environmental 
and archaeology surveys and environmental permit conditions, prior to construction. 

1.3.1.2 Erosion and Sediment Control 

Temporary soil erosion and sediment control measures will be installed along the proposed construction 
ROW, ATWS areas, access roads, and other work areas, as applicable, in accordance with Tennessee’s 
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Project-specific ECPs for each state.  Typically, staked straw bales and/or silt fence barriers are 
positioned along the limit of wetland boundaries within the construction workspace.  To ensure that 
appropriate erosion and sediment control measures are maintained until the construction workspace is 
fully stabilized, full-time Environmental Inspectors (“EIs”) will be assigned to the Project and will inspect 
all disturbed areas of the construction spread(s) (e.g., construction ROW, pipeyards and contractor yards) 
that have not been permanently stabilized in accordance with the following schedule: (1) on a daily basis 
in areas of active construction; (2) on a weekly basis in areas with no construction or equipment 
operation; or (3) within 24 hours of the end of a storm event that produces 0.5 inch or greater of 
precipitation. 

1.3.1.3 Clearing, Grading, and Fencing 

The construction corridor will be cleared and graded to remove brush, trees, roots, and other obstructions 
such as large rocks and stumps.  Non-woody vegetation may be mowed to ground level.  Temporary 
fences and gates will be installed as needed.  No cleared material will be placed within wetland areas. 

Tennessee anticipates disposal of trees cleared from the ROW using several different methods.  Trees, if 
suitable, may be taken off-site by the clearing contractor and used for timber.  Trees and stumps may be 
chipped on-site and removed.  Chipped material not removed may be spread across the ROW within 
upland areas in a manner that does not inhibit revegetation.  Wood chips will not be left within 
agricultural lands, wetlands or within 50 feet of wetlands.  Also, wood chips will not be stockpiled in a 
manner that they may be transported into a wetland.   

Grading activities will be scheduled to minimize the time between initial clearing operations and the 
actual installation of pipe.  Access to the construction corridor will normally be obtained via public roads 
that intersect the ROW.  Permission will be obtained from landowners for the use/upgrade of access roads 
across their property to the construction corridor.  At the request of a landowner, Tennessee will erect 
temporary gates along access roads where necessary.   

Grading of the construction workspace will allow for the movement of heavy equipment and the safe 
passage of work crews.  Grading will include removing rock outcrops, tree stumps, ridges and 
topographic irregularities.  Generally, machinery will operate on one side of the trench (working side) 
with excavated materials stockpiled on the other (non–working side). 

As appropriate, the clearing and grading operations will incorporate special construction procedures to 
minimize the amount of vegetation removed from stream banks and slopes, prevent undue disturbance of 
the soil profile, restore the original contours of the natural ground, and prevent topsoil erosion.  To 
minimize impact to the soil profile on agricultural lands, up to 12 inches of topsoil will be segregated 
from subsoil during trenching and will remain segregated during construction to avoid loss due to mixing 
with subsoil material.  Tennessee will utilize either full ROW topsoil segregation or ditch plus spoil side 
topsoil segregation, as requested by the landowner, as required by the applicable U.S. Department of 
Agriculture (“USDA”) National Resource Conservation Service (“NRCS”) District or County 
Conservation District, or as appropriate based upon site-specific conditions.  Upon the completion of 
backfilling operations, the topsoil will be properly replaced over the graded area.  Grading activities will 
be scheduled to minimize the time between initial clearing operations and the actual installation of pipe.   
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1.3.1.4 Trenching 

In most areas characterized by normal soils, the trench for the pipeline is excavated by crawler-mounted, 
rotary wheel-type trenching machines or track–mounted excavators.  The trench generally will be 
approximately 12 inches wider than the diameter of the pipe and of sufficient depth to allow for the 
minimum cover requirements to the top of the pipe in accordance with USDOT regulations pursuant to 
the Natural Gas Pipeline Safety Act of 1968, as amended.  Landowner requests or permitting 
requirements may dictate greater depth.   

Except as depicted on site-specific plans, the depth of cover for the proposed pipeline facilities, as well as 
the depth of cover for other, non-typical conditions, such as horizontal directional drills (“HDD”), will be 
in accordance with Tennessee’s minimum specifications, as set forth in Table 1.3-1.  Scour analysis and 
potential for external damage may increase these depths.  In actively cultivated agricultural lands, 
Tennessee plans to install the pipeline with 48 inches of cover, except where rock prevents this depth.  In 
these cases, Tennessee’s minimum specifications for depth of cover will be used. 

TABLE 1.3-1 
TENNESSEE MINIMUM SPECIFICATIONS FOR DEPTH OF COVER (INCHES) 

Location1 Normal Soil Consolidated Rock 
USDOT PHMSA Class 1 36 24 
USDOT PHMSA Classes 2, 3, and 4 36 24 
Land in Agriculture 48 24 
Drainage ditches of public roads or railroad crossings 36 24 
Navigable river, stream, or harbor 60 24 
Minor stream crossings 60 24 
1  As defined by USDOT Pipeline and Hazardous Materials Safety Administration (“PHMSA”) at 49 CFR 192.5. 
 Class 1: offshore areas and areas within 220 yards of a pipeline with ≤10 buildings intended for human occupancy. 
 Class 2: areas within 220 yards of a pipeline with >10 but <46 buildings intended for human occupancy. 
 Class 3: areas within 220 yards of a pipeline with >46 buildings intended for human occupancy and areas within 100 yards of 

either a building or a small, well defined outside area (such as a playground, recreation area, outdoor theater, or other place of 
public assembly) that is occupied by 20 or more persons on at least five days a week for 10 weeks in any 12-month period. 

 Class 4: areas within 220 yards of a pipeline where buildings with four or more stories are prevalent. 
 

Crossing of foreign pipelines will generally require the pipeline to be buried at greater depths depending 
upon the depth of the foreign pipeline.  A minimum of 12 inches of clearance will be maintained when 
crossing foreign pipelines, utilities or other structures as required by USDOT.  Pipeline burial depths in 
areas requiring special construction techniques through rock will be in accordance with USDOT 
requirements, 49 CFR Part 192.  Prior to the commencement of construction activities, the following will 
be contacted to have underground utilities and foreign pipelines identified and marked: the “Pennsylvania 
One Call,” for Pennsylvania, the “Dig Safe” system for the states of New York, Massachusetts and New 
Hampshire, and the “Call Before You Dig” system for the state of Connecticut as well as the national 
“811” call system.  Trenching in the vicinity of these foreign utilities will begin only after completing the 
appropriate notification procedures. 
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In accordance with Tennessee’s Project-specific ECPs for each state, measures will be employed to 
minimize erosion during trenching operations and construction activities.  Measures also will be taken to 
minimize the free flow of water into the trench and through the trench into waterbodies.  Compacted earth 
for temporary trench breakers and sandbags for permanent trench breakers may be installed within the 
trench to reduce erosion. 

1.3.1.5 Pipe Stringing 

The stringing operation involves moving the pipe into position along the prepared ROW.  Pipe will be 
delivered to the Project area’s pipeline storage areas typically by truck and will then be moved by truck 
from the pipeline storage areas to the construction zone, where it will be placed along the ROW in a 
continuous line in preparation for subsequent lineup and welding operations.  Individual joints of pipe 
will be strung along the ROW parallel to the centerline and arranged so they are easily accessible to 
construction personnel.  The amount of pipe necessary for stream or road crossings will be stockpiled in 
pipeline storage areas in the vicinity of each crossing.  Stringing activities will be coordinated with the 
advance of the trenching and pipe laying crews to minimize the potential impact to the resources. 

1.3.1.6 Pipe Bending 

The pipe will be delivered to the Project site in straight sections.  However, bending of the pipe will be 
required to allow the pipeline to follow natural grade changes and direction changes of the ROW.  For 
this purpose, prior to line-up and welding, selected joints will be field-bent by track-mounted hydraulic 
bending machines.  For larger horizontal changes of direction, manufactured induction bends may be 
used. 

Pipe bending in the field will be utilized for turns involving slight deflections and/or large radii.  For turns 
involving larger deflections and/or small radii, often related to spatial limitations due to easement and 
topographic constraints, prefabricated elbow fitting (ells) will be utilized, rather than pipe bending on-site.  

1.3.1.7 Pipe Assembly and Welding 

Following stringing and bending, the joints of pipe will be placed on temporary supports adjacent to the 
trench.  The ends will be carefully aligned and welded together using multiple passes for a full penetration 
weld.  Only welders qualified according to applicable American National Standards Institute (“ANSI”), 
American Society of Engineers (“ASME”), and American Petroleum Institute (“API”) Standards will be 
permitted to perform the welding.  A Tennessee-approved welding inspector will conduct the welder 
qualification testing and document all test results.  A welder failing to meet acceptance criteria of the 
Kinder Morgan Company14 Standard Welder Qualification Test – API1104 will be disqualified.  Bending, 
welding, and coating in the field will comply with USDOT regulations (49 CFR Part 192). 

It has not yet been determined if automated welding will be implemented during pipe assembly.  
Tennessee believes that automated welding may be appropriate for portions of the proposed route, 
although the use of automated welding may prove impractical for steep construction areas.  Tennessee 

                                                      

14 Tennessee is an indirect wholly-owned subsidiary of Kinder Morgan, Inc. (“Kinder Morgan”) and is a member of Kinder 
Morgan’s natural gas pipeline group. 
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and the construction contractors will jointly determine whether automated welding is appropriate for 
portions of the Project. 

1.3.1.8 X-Ray and Weld Repair 

To ensure that the assembled pipe meets or exceeds the design strength requirements and to ensure weld 
quality and integrity, the welds will be inspected visually and tested non-destructively using radiographic 
(x-ray) or another approved test method, in accordance with API Standards.  Welds displaying inclusions 
(void spaces) or other defects will be repaired, or they will be cut out (removed) and new welds will be 
installed and retested. 

1.3.1.9 Coating Field Welds, Inspection and Repair 

Following welding, the previously uncoated ends of the pipe at the joints will be field-coated per 
Tennessee coating specifications.  Prior to lowering the pipe into the trench, the coating on the entire pipe 
Section will be visually inspected and jeeped using a holiday detector (inspection of pipe coating using 
electronic equipment).  Damaged areas will be repaired per Kinder Morgan’s coating repair 
specifications. 

1.3.1.10 Pipe Preparation and Lowering-In 

Once the pipeline has been welded together, coated, and inspected, the pipe is lowered into the trench.  If 
the bottom of the trench is rocky, methods to protect the pipe will be used, including the possible use of 
sandbags or support pillows at designated intervals along the trench.  Rock shield will be installed as 
needed to protect the pipe coating.  Trench dewatering may be required in certain locations to prevent the 
pipe from floating and also to perform certain limited activities in the trench.  Trench dewatering will be 
performed in accordance with Tennessee’s Project-specific ECPs for each state.   

1.3.1.11 Tie-Ins 

At select locations, such as waterbody crossings, road crossings, and terrain changes along the pipeline 
system, the pipe will be lowered into the trench in segments.  The segments then will be welded together 
or tied-in prior to backfilling.  A crew will be assigned to make these tie-ins at designated locations ahead 
of the backfill operations. 

1.3.1.12 Backfilling and Grade Restoration 

After lowering the pipe into the trench, the trench will be backfilled.  Backfill usually consists of the 
material originally excavated from the trench; however, in some cases, additional backfill from other 
sources may be required.  Any excess excavated materials or materials unsuitable for backfill will be 
handled, as approved by landowner or land management agency, or disposed of in accordance with 
applicable regulations.  In areas where topsoil has been segregated, the subsoil will be placed in the trench 
first and then the topsoil will be placed over the subsoil.  Backfilling will occur to approximate grade.  
However, a soil crown may be placed above the trench at the discretion of the Tennessee inspector to 
accommodate any future soil settlement.  
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1.3.1.13 Clean-up and Restoration 

After the completion of backfilling, disturbed areas will be graded, and any remaining trash and debris 
will be properly disposed of in compliance with federal, state, and local regulations.  The construction 
corridor will be protected through the implementation of erosion control measures including site specific 
contouring, permanent slope breakers, mulching, and reseeding or sodding with soil-holding vegetation.  
Contouring will be accomplished using acceptable excess soils from construction.  If sufficient soils are 
not available, additional soil will be imported and inspected by Tennessee prior to use.  

Tennessee will restore the construction workspace in accordance with Tennessee’s Project-specific ECPs 
for each state, applicable seed mix requirements from the NRCS or applicable County Conservation 
Districts and relevant landowner agreements.  

1.3.1.14 Hydrostatic Testing and Tie-Ins 

Hydrostatic testing procedures will be described in Tennessee’s Project-specific ECPs for each state.  
Tennessee will seek coverage under the Pennsylvania, New York, Massachusetts, Connecticut and New 
Hampshire state-required hydrostatic test water discharge permits.  If the proposed discharge location(s) 
do not allow for discharges covered under a General Permit, Tennessee will seek coverage under an 
individual permit.  Hydrostatic test water will be discharged within an upland area through a filter 
structure.   

The pipeline will be tested hydrostatically in accordance with the USDOT’s regulations, 49 CFR Part 
192.  The pipeline will be filled with water and maintained at a test pressure and duration in compliance 
with Kinder Morgan’s engineering standards and applicable federal regulations.  After the completion of 
a satisfactory test, the water will be discharged to the ground through a containment structure to a 
vegetated upland area.  The discharge rate of the test water will be regulated using values and energy 
dissipation devices to prevent erosion.  Tie-in locations will be cleaned and restored after hydrostatic 
testing.  Please refer to Resource Report 2 of this ER (which will be provided in a subsequent filing of the 
ER) for additional information regarding hydrostatic pressure testing of the pipeline including anticipated 
water volumes for each pipeline. 

1.3.1.15 Alternating Current Mitigation and Cathodic Protection 

During the design phase of the Project, if determined to be necessary by Tennessee’s technical services 
group and cathodic protection consultant, field work would be conducted to determine if soil conditions 
may affect the need for alternating current mitigation measures.  Specifically, soil resistivity, AC voltage 
and DC voltage measurements would be obtained at various locations along the proposed pipeline routes 
in the vicinity of existing transmission lines.  Additionally, information about the adjacent powerlines 
would be obtained from the applicable utility company including voltage levels, available fault current, 
and the location of transformers.  Special software modeling techniques would then be applied to predict 
potential induced voltages and determine if mitigation measures are needed for safety and cathodic 
protection.   

Cathodic protection equipment needed for the pipeline facilities will be determined in the design phase of 
the Project.  Where additional equipment is required, it is expected to consist of rectifiers, anode beds and 
AC mitigation devices.  Rectifiers and anode beds are routinely located outside the permanent ROW of 
the pipeline.  AC mitigation devices are located within the permanent ROW of the pipeline. Tennessee 
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will seek the appropriate approvals from landowners, regulatory agencies, and the Commission for all 
cathodic protection facilities located outside the permanent ROW of the pipeline. 

1.3.2 Specialized Construction Procedures 

Dependent upon site conditions, Tennessee may implement the following special pipeline construction 
methods in residential, agricultural, and environmentally sensitive areas.  Typical construction drawings 
for each of these specialized construction procedures are included, as applicable. 

1.3.2.1 Rugged Topography 

Rugged topography may be present along portions of several pipeline sections.  These areas have not 
fully been determined, therefore, Tables 1.3-2 and 1.3-3 will include a list of potential locations of rugged 
topography in a revised Resource Report 1 to be submitted in a subsequent filing of the ER.  Permanent 
trench breakers consisting of sandbags or foam will be installed in the ditch over and around the pipe in 
areas of slope with high erosion potential.  Trench breakers will be used to isolate wet areas and to 
minimize channeling of groundwater along the ditch line. 

In the areas of construction where the slope exceeds 30 percent, a special means of manipulating the 
construction equipment must be utilized.  The preferred method will be “winching” the equipment.  This 
process consists of placing and anchoring a tractor at the top of the slope and using a winch to manipulate 
the equipment up and down the slope.  Tables 1.3-2 and Tables 1.3-3 identifies areas along the proposed 
pipeline facilities where slopes 15 to 30 percent and greater than 30 percent, respectively, are encountered 
and the specialized construction techniques noted above may be implemented. 

TABLE 1.3-2 
STEEP SLOPES (15-30 PERCENT) CROSSED BY THE PROJECT 

Begin Milepost End Milepost Distance (miles) 

Pennsylvania 
TBD TBD TBD 

Pennsylvania Subtotal TBD 
New York 

TBD TBD TBD 
New York Subtotal TBD 

Massachusetts 
TBD TBD TBD 

Massachusetts Subtotal TBD 
Connecticut 

TBD TBD TBD 
Connecticut Subtotal TBD 
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TABLE 1.3-2 
STEEP SLOPES (15-30 PERCENT) CROSSED BY THE PROJECT 

Begin Milepost End Milepost Distance (miles) 

New Hampshire 
TBD TBD TBD 

New Hampshire Subtotal TBD 
Project Total TBD 
NOTE: Information related to steep slopes will be included in a revised Resource Report 1 to be submitted in a subsequent 
filing of the ER. 

 

TABLE 1.3-3 
STEEP SLOPES (>30 PERCENT) CROSSED BY THE PROJECT 

Begin Milepost End Milepost Distance (miles) 

Pennsylvania 
TBD TBD TBD 

Pennsylvania Subtotal TBD 
New York 

TBD TBD TBD 
New York Subtotal TBD 

Massachusetts 
TBD TBD TBD 

Massachusetts Subtotal TBD 
Connecticut 

TBD TBD TBD 
Connecticut Subtotal TBD 

New Hampshire 
TBD TBD TBD 

New Hampshire Subtotal TBD 
Project Total TBD 

NOTE: Information related to steep slopes will be included in a revised Resource Report 1 to be submitted in a subsequent 
filing of the ER. 

 

In areas along the ROW where steep side slopes are encountered, the two-tone cut and fill construction 
methods will be utilized for equipment and/or personnel safety considerations.  ATWS will be needed at 
these locations to accommodate excavated material from the temporary cut and fill areas, while allowing 
for the temporary storage of trench spoil, excess rock material, cut timber, and, in some cases, salvageable 
topsoil.  Tables 1.3-4 and Table 1.3-5 includes specific locations where two-tone cut and fill construction 
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methods are anticipated to be required.  When side slopes that require special construction are 
encountered, the two-tone construction technique will be employed, which entails benching into the side-
slope to provide a level work surface.  During grade restoration of side slope locations, the spoil will be 
placed back in the cut and compacted.  Any springs or seeps found in the cut will be carried down-slope 
through polyvinyl chloride (“PVC”) pipe and/or gravel French drains installed as part of the cut 
restoration. 

TABLE 1.3-4 
STEEP SIDE SLOPES (15-30 PERCENT) CROSSED BY THE PROJECT 

Begin Milepost End Milepost Distance (miles) 

Pennsylvania 
TBD TBD TBD 

Pennsylvania Subtotal  
New York 

TBD TBD TBD 
New York Subtotal TBD 

Massachusetts 
TBD TBD TBD 

Massachusetts Subtotal TBD 
Connecticut 

TBD TBD TBD 
Connecticut Subtotal TBD 

New Hampshire 
TBD TBD TBD 

New Hampshire Subtotal TBD 
Project Total TBD 

NOTE: Information related to steep side slopes will be included in a revised Resource Report 1 to be submitted in a subsequent 
filing of the ER. 

 

TABLE 1.3-5 
STEEP SIDE SLOPES (>30 PERCENT) CROSSED BY THE PROJECT 

Begin Milepost End Milepost Distance (ft) 
Pennsylvania 

TBD TBD TBD 
Pennsylvania Subtotal TBD 

New York 
TBD TBD TBD 

New York Subtotal TBD 
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TABLE 1.3-5 
STEEP SIDE SLOPES (>30 PERCENT) CROSSED BY THE PROJECT 

Begin Milepost End Milepost Distance (ft) 
Massachusetts 

TBD TBD TBD 
Massachusetts Subtotal TBD 

Connecticut 
TBD TBD TBD 

Connecticut Subtotal TBD 
New Hampshire 

TBD TBD TBD 
New Hampshire Subtotal TBD 

Project Total TBD 
NOTE: Information related to steep side slopes will be included in a revised Resource Report 1 to be submitted in a subsequent 
filing of the ER. 

 

In areas of rugged topography, ROW restoration will begin within 10 days of final pipeline installation to 
minimize potential erosion and sedimentation control problems, where weather and access issues allow.  
Tennessee will restore workspace locations within rugged terrain to pre-construction grades and contours.  
Excavated locations will be backfilled with the original substrate material and if necessary, permanent 
erosion control devices will be installed following site grading.  To facilitate revegetation of the ROW 
restored workspace locations will be seeded, fertilized and mulched in accordance with Tennessee’s 
Project-specific ECPs for each state. 

1.3.2.2 Residential Areas 

Detailed information relative to construction within residential areas, including techniques and mitigation 
measures to be implemented are discussed within Resource Report 8 (to be provided in the draft ER).  
Additionally, site specific drawings will be developed for occupied residential buildings within 50 feet of 
the construction workspace that will identify measures to minimize disruption and maintain access to the 
residences. 

Temporary construction impacts on residential areas could include inconvenience caused by noise and 
dust generated by construction equipment, personnel, and trenching of roads or driveways; ground 
disturbance of lawns; removal of trees, landscaped shrubs, or other vegetative screening between 
residences; potential damage to existing septic systems or wells; and removal of aboveground structures 
such as fences, sheds, or trailers from the ROW.   

Construction through or near residential areas will be done in a manner to ensure that all construction 
activities minimize adverse impacts on residences and that cleanup is prompt and thorough.  Affected 
landowners will be notified at least three to five days before construction commences, unless more 
advance notice is required pursuant to a landowner agreement.  Access to homes would be maintained, 
except for the brief periods essential for laying the new pipeline.  Tennessee would implement general 
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measures to minimize construction-related impacts on all residences and other structures located within 
50 feet of the construction ROW, including: 

• attempt to maintain, where feasible, a minimum distance of 25 feet between any residence and the 
edge of the construction work area;  

• install a safety fence at the edge of the construction ROW for a distance of 100 feet on either side 
of the residence;  

• fence the boundary of the construction work area to ensure that construction equipment and 
materials, including the spoil pile, remain within the construction work area;  

• attempt to leave mature trees and landscaping intact within the construction work area, unless the 
trees and landscaping interfere with the installation techniques or present unsafe working 
conditions;  

• ensure piping is welded and installed as quickly as reasonably possible to minimize the amount of 
time a neighborhood is affected by construction;  

• backfill the trench within 10 days after the pipe is laid or temporarily place steel plates over the 
trench during non-working hours; and  

• complete final cleanup, grading, and installation of permanent erosion control devices within 10 
days after backfilling the trench, weather and access permitting.   

To ensure that the trench is backfilled within 10 days after pipeline installation, Tennessee will use a 
typical pipeline construction sequence in which the pipeline installation crew is followed by a separate 
backfill crew.  Tennessee will require its contractor, by contractual agreement, to backfill trenches in 
residential areas as soon as practicable after the installation of the pipeline.  The minimal length of each 
construction spread will not require construction crews to be separated by significant distances during 
pipeline construction.  Pipeline construction crews will be in close proximity to each other and will be 
able to efficiently communicate during the entire construction phase of the Project.   

Topsoil in landscaped lawns will be segregated and replaced or topsoil will be imported.  Immediately 
after backfilling, residential areas will be restored and all construction debris will be removed.  
Compaction testing will be performed and soil compaction mitigation will be performed in severely 
compacted areas.  Lawns will be raked, topsoil added as necessary, and restored per landowner 
agreements.   

Private property such as mailboxes, fences, gates, and other structures that have been removed will be 
restored, unless alternate plans have been made with the landowner.  Sidewalks, driveways, and roads 
disturbed by pipeline construction will be restored to original condition upon completion of construction 
activities.  Additionally, Tennessee may test water wells within 200 feet of the construction workspace, 
both before and after construction.  After restoration is complete, a Tennessee representative will contact 
landowners to ensure that conditions of all agreements have been met and that the landowner has been 
compensated for damage incurred during construction. 

If the construction ROW crosses a road or driveway, Tennessee will maintain existing access, or provide 
alternative access so residents have ingress/egress to their homes.  If the road is open cut, one lane will 
remain open during construction or traffic will be detoured around the work area through the use of 
adjacent roadways.  Traffic safety personnel will be present during construction periods, and signage and 
safety measures will be developed in compliance with applicable state and local roadway crossing 
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permits.  To the maximum extent practicable, Tennessee will schedule work within roadways to avoid 
commuter traffic and impacts on school bus schedules.  

In general, Tennessee will implement the following practices during construction within residential areas, 
where necessary to minimize impact: 

1.3.2.2.1 Stove-Pipe Construction Method 

The stove-pipe construction method is typically used when the pipeline is to be installed in very close 
proximity to an existing structure and an open trench would have an adverse impact.  The technique 
involves installing one joint of pipe at a time in which the welding, weld inspection, and coating activities 
are all performed in the open trench, thereby reducing the width of the construction ROW.  At the end of 
each day, the trench is backfilled and/or covered with steel plates or timber mats, or protected by fencing.  
The length of excavation performed each day will typically not exceed the amount of pipe installed. 

1.3.2.2.2 Drag-Section Method 

The drag-section construction method is another method that reduces the width of the construction ROW 
and is normally preferred over the stove-pipe method.  This technique involves the trenching, installation, 
and backfill of a prefabricated length of pipe containing several segments all in one day.  As in the stove-
pipe method, the trench is backfilled and/or covered with steel plates or timber mats or protected by 
fencing at the end of each day after the pipe is lowered in, as necessary to ensure safety. 

1.3.2.3 Agricultural Lands 

To preserve soil productivity in agricultural lands, up to 12 inches of topsoil will be segregated and stored 
separately from subsoil during construction.  Tennessee will utilize the full ROW topsoil segregation, as 
required by landowner agreements, or as required by the NRCS or County Conservation District, or as 
appropriate based upon site-specific conditions.  Rock shall be removed from the top 12 inches (topsoil 
layer) or to the existing subsoil horizon during initial clean-up to a level such that the construction ROW 
is similar to surrounding areas.  During the backfilling and restoration phases, topsoil will be replaced, 
and any rock uncovered during construction will be returned to the construction work area similar to that 
of adjacent areas not disturbed by construction.  Any drain tiles damaged during construction will be 
repaired or replaced.  Please refer to Resource Report 8 of this ER (to be provided in a subsequent filing 
of the ER) for additional information regarding agricultural land crossed by the Project. 

1.3.2.4 Road and Railroad Crossings 

Prior to construction, Tennessee will locate all existing underground utilities and make provisions for 
traffic management in work areas as necessary.  The majority of road crossings will be completed using 
standard open cut or conventional boring methods.  Conventional boring entails drilling a hole beneath 
travel arteries through which the pipe will pass.  Additionally, any railroad alignments without rails in 
which the easement is no longer valid will be open cut.  Resource Report 8 of this ER (to be provided in a 
subsequent filing of the ER) provides additional information regarding the crossing of roadways and 
railroads associated with the Project.  
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1.3.2.5 Trenchless Construction Methods 

1.3.2.5.1 Conventional Bore 

Conventional boring consists of creating a shaft/tunnel for a pipe or conduit to be installed to minimize 
surface disturbance.  This is accomplished by first excavating a bore pit and a receiving pit.  The bore pit 
is excavated to a depth slightly deeper than the depth of the associated trench and is graded such that the 
bore will follow the proposed angle of the pipe.  A boring machine is then lowered to the bottom of the 
bore pit to tunnel using a cutting head mounted on an auger.  The auger rotates through a bore tube, both 
of which are pushed forward as the hole is cut.  The pipeline is then installed through the bored hole and 
welded to the adjacent pipeline.  The typical workspace configurations required for boring operations 
consists of staging areas (50 feet x 100 feet) for boring machine setup, cuttings/return settlement and 
storage pits, pipe storage, entrance and exit pit spoil storage and construction equipment necessary to 
support the operation.   

Major factors limiting the success of a boring operation include the crossing distance, subsurface soil and 
geologic conditions, and existing topography.  Boring operations typically occur over crossing distance of 
50 to 60 feet.  The maximum length a bore could achieve in ideal soil conditions typically does not 
exceed 400 feet.  Subsurface soil and geologic conditions must be conducive to establishing and 
maintaining a safe bore pit excavation, as well as provide the capabilities for the boring equipment to 
conduct a successful bore.  Loose packed sediment, free of rock material, is preferred when conducting 
boring operations.  The topographic conditions at a site may also limit the use of this method, as preferred 
locations are generally consistent with level or moderately convex terrain, such that the depth of the bore 
pit does not present concerns relative to constructability or safety constraints.  Most roads along the 
proposed pipeline facilities are expected to be crossed via conventional bore. 

1.3.2.5.2 Horizontal Directional Drill 

HDD is a trenchless method of installing pipelines in areas where traditional open cut excavations are not 
feasible due to sensitive resource areas or logistical reasons.  The greatest advantage of the HDD crossing 
technique is the fact that open cut trenching and equipment disturbance within sensitive resource areas are 
not necessary, and, as a result, environmental impacts on sensitive resource areas are minimized.  
However, a greater amount of equipment staging is required for HDD than for the open cut crossing 
method, and typical installation of an HDD segment generally occurs at durations two to three times 
slower than a conventional open cut crossing.   

A minimum workspace footprint of 200 feet wide by 250 feet long is required at the entry and exit points 
to support the drilling operation.  The amount of workspace required can vary significantly from site to 
site based on site specific conditions.  The entry-side equipment and operations typically will include the 
drilling rig and entry hole, control cab, drill string pipe storage, site office and tool storage trailers, power 
generators, bentonite storage, bentonite slurry mixing equipment, slurry pump, cuttings separation 
equipment, cuttings return/settlement pit, water trucks and water storage, and the heavy construction 
equipment necessary to support the operation. 

Exit-side equipment and operations typically will include the exit point and slurry containment pit, 
cuttings return/settlement pit, cuttings separation and slurry reclamation equipment, drill string pipe 
storage, and the heavy construction equipment necessary to support the operation.  In addition to the 
drilling operations to be conducted within this workspace footprint, ATWS will be required along the 
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working side ROW.  ATWS in the form of “false” ROW may be required to provide a straight corridor 
for handling pipe at HDD locations where the ROW changes direction, in which to prefabricate the 
pipeline into one continuous section in preparation for the pull-back.  Because this “false” ROW must be 
relatively straight to accommodate a long section of pipe before it is pulled through the annulus, a 
significant area of ATWS would be required outside of the standard pipeline construction workspace.  
Once assembled, the pipeline will be placed on pipe rollers so that it may be conveyed into the drill hole 
during the pull-back operation.  

The locations where proposed HDDs will be included in Table 1.3-6 as evaluations of HDD crossings are 
ongoing.  Locations of any HDDs as well as site-specific plans will be provided for these areas in a 
revised Resource Report 1 to be submitted in a subsequent filing of ER.  There are risks associated with 
HDD, including inadvertent returns during drilling operations and inaccessibility for visual inspection of 
the pipe and repairs post construction.  Each HDD crossing proposed will be analyzed to confirm 
feasibility during the detailed design of the Project, including geotechnical core borings at proposed 
locations.  For crossings where an HDD is determined to be not feasible, Tennessee will propose an 
alternative construction method at those crossings. 

TABLE 1.3-6 
HORIZONTAL DIRECTIONAL DRILL CROSSINGS FOR THE PROJECT 

Pipeline 
ID Milepost Length 

(feet) Township County / 
State Comment 

TBD TBD TBD TBD TBD TBD 
TBD TBD TBD TBD TBD TBD 
TBD TBD TBD TBD TBD TBD 
TBD TBD TBD TBD TBD TBD 

Project Total TBD TBD TBD TBD 
NOTE: Information related to HDDs will be included in a revised Resource Report 1 to be submitted in a subsequent filing 
of the ER. 

 

1.3.2.6 Rock Removal 

Rock encountered during trenching will be removed using one of the techniques detailed below.  The 
technique selected is dependent on relative hardness, fracture susceptibility, expected Volume, and 
location.  Techniques include: 

• Conventional excavation with a backhoe; 
• Ripping with a bulldozer followed by backhoe excavation; 
• Hammering with a pointed backhoe attachment or a pneumatic rock hammer, followed by 

backhoe excavation; 
• Blasting followed by backhoe excavation; or 
• Blasting surface rock prior to excavation. 

While some of this rock may be rippable by conventional excavation equipment, some of it may require 
blasting.  All blasting activity will be performed according to strict guidelines designed to control energy 
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release.  Proper safeguards will be taken to protect personnel and property in the area.  Please refer to 
Resource Report 6 of this ER (to be provided in a subsequent filing of the ER), for details relative to 
blasting.  Methods will be employed to prevent the scattering of rock and debris.   Tennessee will strictly 
adhere to all local, state, and federal regulations applicable to controlled-blasting and blast vibration limits 
with regard to structures and underground utilities while performing these activities.  Special care will be 
taken to monitor and assess blasting within 150 feet of dwellings and private or public water supply wells.   

Tennessee will develop a Project-specific Blasting Plan for the Project that establishes procedures and 
safety measures that Tennessee’s contractor will be required to adhere to while implementing blasting 
activities along the pipeline ROW during the Project.  Tennessee will also obtain all the necessary 
Federal, state, or local blasting permits prior construction.  Tennessee’s construction contractor will be 
required to submit a detailed Blasting Specification Plan to Tennessee that is consistent with the 
provisions of the Blasting Plan and Kinder Morgan Construction Specifications.  The construction 
contractor's plan, when approved by Tennessee, will be incorporated into the contractor's scope of work.  
Tennessee’s Blasting Plan will be provided in a subsequent filing of the ER.   

Excess rock is defined as all rock that cannot be returned to the existing rock profile in the trench or 
graded cuts or is not needed to restore the ROW surface to a condition comparable to that found adjacent 
to the ROW.  Excess rock will be hauled off the ROW and disposed of at an approved landfill or 
recycling facility unless approved for use as slope stabilization, windrowing or for some other use on the 
construction work areas as approved by the landowner or land managing agency.   

TABLE 1.3-7 
SHALLOW DEPTH TO BEDROCK FOR THE 

PROJECT 

Pipeline ID Length of Pipe 
(miles) 

Length of Pipe in 
Rock 
(ft) 

TBD TBD TBD 
TBD TBD TBD 
TBD TBD TBD 
TBD TBD TBD 
TBD TBD TBD 

Project Total TBD 
NOTE: Information related to HDDs will be included a revised Resource Report 
1 to be submitted in a subsequent filing of the ER. 

 

1.3.2.7 Wetland Crossing Construction 

Wetland locations along the pipeline segments will be described in Resource Report 2 and shown on the 
aerial alignment sheets and site-specific wetland plans (all to be provided in a subsequent filing of the 
ER).  Pipeline construction across wetlands will be performed in accordance with Tennessee’s Project-
specific ECPs for each state.   
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Tennessee will utilize one of the following methods for installing the pipeline within wetlands during 
construction.  The construction methods include: 

• Standard Pipeline Construction 
• Conventional Wetland Construction 
• Conventional bore 
• HDD 
• Push-Pull Technique 

These wetland crossing techniques will be described in detail in Resource Report 2 (to be provided in a 
subsequent filing of the ER).  Typical drawings depicting these construction methods will be provided in 
a subsequent filing of this ER.  The wetland impact summary tables will be located in Resource Report 2 
and the alignment sheets identifying the proposed crossing technique for each wetland and will be 
provided in a subsequent filing of this ER (all to be provided in a subsequent filing of the ER). 

1.3.2.8 Waterbody Crossing Construction 

Waterbody locations along the pipeline segments will be described in Resource Report 2 and shown on 
the aerial alignment sheets and site-specific wetland plans (to be provided in a subsequent filing of the 
ER).  Pipeline construction across waterbodies will be performed in accordance with the Tennessee’s 
Project-specific ECPs for each state and with applicable permit conditions.  It is not anticipated that any 
crossings will take place outside of the timeframes outlined in Tennessee’s Project-specific ECPs for each 
state.  If any crossings are required to take place outside of the specified timeframes, Tennessee will 
consult with the applicable state agencies to obtain concurrence to proceed with construction outside of 
the specified timeframes.  The waterbody tables to be included in Resource Report 2 and alignment sheets 
(all of which will be provided in a subsequent filing of the ER) identify the proposed crossing technique 
for each waterbody.  Typical drawings depicting these crossing techniques will be located in Tennessee’s 
Project-specific ECPs for each state to be provided in a subsequent filing of the ER.   

Tennessee will utilize one of the following methods for installing the pipeline across waterbodies: 

• Wet Open Cut Method 
• Dry Crossing Method 

− Flume crossing 
− Dam and pump 
− Cofferdam 
− Dry Open Cut (conventional trenching waterbodies that are dry or frozen at the time of crossing 

during periods of no flow)  
• Conventional Bore 
• HDD 

These waterbody crossing techniques will be described in detail in Resource Report 2.  The waterbody 
impact summary tables will be located in Resource Report 2 and the alignment sheets identifying the 
proposed crossing technique for each waterbody will be provided in a subsequent filing of the ER.  



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-70 
 

December 2014 

1.3.2.9 Project Specific Alternative Measures or Modifications to Commission’s 
Plan and Procedures 

Tennessee anticipates that it will request exceptions to the Commission’s Plan and Procedures as 
Tennessee continues to develop its route.  Proposed modifications to the Commission’s Plan and 
Procedures will be requested in a subsequent filing of the ER.  These exceptions will be incorporated in 
the Project-specific ECPs for each state. 

1.3.2.9.1 Upland Erosion Control, Revegetation, and Maintenance Plan 

Any exceptions to the Commission’s Plan will be requested in a subsequent filing of the ER. 

1.3.2.9.2 Wetland and Waterbody Construction and Mitigation Procedures 

Any exceptions to the Commission’s Procedures will be requested in a subsequent filing of the ER. 

1.3.3 Compressor Stations, Meter Stations, and Appurtenant Facilities 
(Aboveground) 

The new compressor stations, modifications to one existing compressor station, new meter stations, 
modifications to existing meter stations, and appurtenant facilities will be constructed in accordance with 
industry standards.  Preliminary plans which will be provided in a subsequent version of the ER, will 
detail the new compressor stations, modifications to one existing compressor station, new meter stations, 
modifications to existing meter stations, MLVs and pig launcher/receivers.  Construction of these 
facilities will coincide with construction of the pipeline facilities.  Cathodic protection will be installed at 
each compressor station location. Some appurtenant facilities may need cathodic protection (as 
determined by cathodic protection pre-and post-surveys). 

1.3.3.1 Clearing and Grading 

The sites for the aboveground facilities will be cleared of vegetation and graded as necessary to create 
level surfaces for the movement of construction vehicles on the sites and to prepare the areas for the 
building foundations, where required for specific aboveground facilities.  Tennessee will install silt fence 
and/or hay bales around disturbed areas, as appropriate to the land, soil, and weather conditions, to 
minimize the potential for erosion and for impacts to off-site wetlands and waterbodies.  Erosion and 
sediment controls will conform to Tennessee’s Project-specific ECPs for each state.   

1.3.3.2 Foundations 

Where required, building foundations are likely to be constructed of poured reinforced concrete.  Topsoil, 
if present, would be stripped from the area of the building foundations.  Such soil may be used on-site 
either for landscaping or to provide soil cover for the septic system leach field, if acceptable.  Additional 
soil or subsurface materials may be imported from approved sources to achieve the desired 
site/foundation grade. 
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1.3.3.3 Building Design and Construction 

The valve shed buildings will have the same size footprint with open walls and a sloping roof that will tie 
in to the compressor building roof line.  Each compressor building will house the natural gas fueled 
turbine driven-compressor packages and the electric-driven compressor package. 

Tennessee will perform air quality impact modeling to support its applications to the Pennsylvania 
Department of Environmental Protection (“PADEP”), New York State Department of Environmental 
Conservation (“NYSDEC), and Massachusetts Department of Environmental Protection (“MassDEP”) for 
air permits to construct and operate the proposed turbine-compressors.  Final stack heights will be 
determined through the applicable state-permit review process.  Air quality modeling reports will be 
submitted to the regulatory agencies in the respective states as part of Tennessee’s air permit applications.  
The modeling reports document that the proposed stack heights and other design parameters achieve 
acceptable dispersion of turbine exhaust emissions to comply with ambient air quality regulations and 
standards.  The compressor unit design will incorporate various safety features, discussed in Section 1.4.3 
of this Resource Report 1. 

During a typical building construction sequence, the steel frames would be erected followed by the 
installation of the roof system, exterior wall sheathing, wall insulation, and interior wall sheathing, as 
specified by the building design plans.  Cutouts for protrusions through the siding (e.g., inlet and exhaust 
vents) would be flashed to ensure that the buildings would be weather-tight.   

1.3.3.4 High Pressure Piping 

Tennessee proposes to design and construct the high pressure station piping in both the new compressor 
and meter stations and modified stations to meet the requirements of the USDOT, 49 CFR Part 192.  
Tennessee proposes to coat the station piping for protection against corrosion.   

1.3.3.5 Pressure Testing 

Prior to placing each of the compressor stations and meter stations (whether new or modified) in-service, 
Tennessee proposes to conduct pressure testing of the piping system.  Tennessee proposes to conduct this 
test in accordance with applicable state and local code or regulatory requirements.   

1.3.3.6 Infrastructure Facilities 

The installation of the infrastructure facilities includes the various compressors and auxiliary equipment, 
piping, and other electrical and mechanical systems.  These systems have been previously installed at the 
existing compressor station and meter station sites where modifications are planned.  Tennessee is still 
evaluating the potential need for new electric and communication utilities, in addition to domestic water 
service and sewer disposal systems in the form of on-site water wells and septic systems for the proposed 
new compressor stations. 

1.3.3.7 Control Checkout and Engine Startup 

Before the new compressor units are put into service at the new and modified compressor stations, 
Tennessee shall develop and implement station commissioning plans.  These plans would include the 
checking and testing of controls and safety features, including the blowdown silencers, relief valves, gas 



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-72 
 

December 2014 

and fire detection facilities, over-speed, vibration, and other on- and off-engine protection and safety 
devices.  

1.3.3.8 Final Grading and Landscaping 

Prior to construction, Tennessee will develop plans for the final grading and landscaping of the areas that 
will be disturbed during construction.  These final grading and landscaping plans will be consistent with 
Tennessee’s Project-specific ECPs for each state for the restoration of uplands.   

1.3.3.9 Erosion Control Procedures 

During the construction of the new and modified compressor stations, meter stations and other 
aboveground facilities, Tennessee will adhere to the applicable provisions of Tennessee’s Project-specific 
ECPs for each state.  As set forth in the referenced documents, Tennessee proposes to install appropriate 
erosion controls (e.g., silt fence and/or hay bales) to minimize the potential for erosion from construction 
of the facilities. 

1.3.4 Timeframe for Construction 

Construction of the Project will commence after private ROWs and federal and state ROWs and permits 
have been acquired for the Project.  Tennessee anticipates that it will file an application with the 
Commission seeking a certificate of public convenience and necessity for the Project in September 2015, 
which will request issuance of a certificate by October 2016.  Certain aspects of construction, including 
winter tree clearing to avoid Indiana bat breeding periods, compliance with the Migratory Bird Treaty Act 
(“MBTA”), installation of HDD segments, and pipeyard and contractor yard preparation are planned 
begin in the first quarter of 2017.  The 2017 construction activities for the Project are scheduled to 
commence in the spring of 2017, pending specific construction windows imposed on the Project.  Winter 
tree clearing for the 2018 construction activities is scheduled to commence in October 2017, with the 
2018 construction activities scheduled to commence in the spring of 2018.  All Project facilities are 
anticipated to go in-service November 2018 (with the exception of two proposed pipeline looping 
segments in Connecticut which would be placed in service by November 1, 2019).  The details regarding 
the 2017 and 2018 construction activities will be provided in a subsequent filing of the ER. 

Tennessee estimates that seven construction spreads will be required for the Pennsylvania to Wright 
Pipeline Segment and Wright to Dracut Pipeline Segment mainlines.  Each spread will consist of 
approximately 400-450 personnel depending upon the pipeline facility, and each spread will take 
approximately nine months to one year to complete, depending upon site-specific conditions for each 
pipeline facility. 

Construction of the new and modified compressor station facilities will require approximately nine 
months to one year to complete and will require up to 60-75 construction workers depending upon the 
facility.   

Construction of the new and modified meter station facilities will require approximately two months to 
six months to complete and will require up to 25 construction workers depending on the facility.   
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Tennessee anticipates there will be a need for additional permanent staff for operation of the new Project 
facilities, and new operations offices or district offices will be required for operation of the Project 
facilities have been identified as of the date of filing this draft Resource Report 1. 

1.3.5 Supervision and Inspection 

Tennessee will use a minimum of one qualified, full-time EI for each pipeline spread during Project 
construction, as well as a minimum of one Lead Environmental Inspector (“LEI”) to oversee the EI staff.  
The EIs assigned to oversee construction for the individual pipeline spreads will also oversee the 
construction of the new and modified compressor stations, meter stations and appurtenant facilities in the 
area.  Tennessee conducts in-house Environmental Inspector training to ensure that the EIs will be able to 
carry out their duties as described in this document and that construction activities will be in compliance 
with the Project-specific ECP requirements for each state and with requirements of applicable federal, 
state and local environmental permits and approvals and environmental requirements in landowner 
easement agreements.  Additionally, Tennessee will conduct environmental training in advance of 
construction, and the EIs would perform all duties as specified in Tennessee’s Project-specific ECPs for 
each state.  The level of training will be commensurate with the type of duties of the Project personnel. 

1.4 OPERATION AND MAINTENANCE PROCEDURES 

Tennessee will operate and maintain the newly constructed pipeline segments in the same manner as it 
currently operates and maintains its existing major interstate pipeline facilities in accordance with the 
requirements of the Commission, the USDOT’s PHMSA in accordance with 49 CFR Part 192, and 
industry-proven practices and techniques.  The facilities will be operated and maintained in a manner such 
that pipeline integrity is protected to ensure that a safe, continuous supply of natural gas reaches its 
ultimate destination.  Maintenance activities will include regularly scheduled gas-leak surveys and 
measures necessary to repair any potential leaks.  The latter may include repair or replacement of pipe 
segments.  All fence posts, signs, marker posts, aerial markers, and decals will be maintained to ensure 
that the pipeline locations will be visible from the air and ground.  The pipeline and aboveground 
facilities will be patrolled on a routine basis, and personnel qualified to perform both emergency and 
routine maintenance on interstate pipeline facilities will handle maintenance.  

The Project facilities will be patrolled on a periodic basis (see Section 1.4.2.1 below), as are Tennessee’s 
existing facilities.  This will provide information on possible leaks, construction activities, erosion, 
exposed pipe, population density, possible encroachment, and any other potential problems that may 
affect the safety and operation of the pipeline.  In addition, Tennessee is a participant in the 
“Pennsylvania One Call,” for Pennsylvania, the “Dig Safe” system for the states of New York, 
Massachusetts and New Hampshire, and the “Call Before You Dig” system for the state of Connecticut as 
well as the national “811” call system.  Under these systems, anyone planning excavation activities must 
call a dedicated telephone number to alert all utility companies.  Representatives of the utility companies 
that may be affected then visit the site and mark their facilities so that the excavation can proceed with 
relative certainty as to the location of all underground lines. 

1.4.1 Cleared Areas 

A typical post-construction permanent ROW of 50 feet will be maintained for the new pipeline segments 
in accordance with the Tennessee’s Project-specific ECPs for each state.  Maintaining a cleared ROW is 
necessary for the following reasons: 
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• Access for routine pipeline patrols and corrosion surveys; 
• Avoid pipeline damage from large roots 
• Access in the event that emergency repairs of the pipeline are needed;  
• Visibility during aerial patrols; and  
• To serve as a visual indicator to the public of an underground pipeline utility and easement. 

Operational vegetation maintenance of Tennessee's permanent ROW in uplands would be conducted on a 
frequency of approximately once every three years to maintain in an herbaceous to low scrub-shrub cover 
state.  Tennessee will annually maintain from edge to edge of right-of-way in uplands and a 10-foot 
corridor centered over the pipeline in wetlands to facilitate pipeline surveys and emergency access on an 
as-needed basis.  

Within wetlands, Tennessee will only maintain the 10-foot corridor centered over the pipeline, allowing 
the balance of Tennessee’s permanent easement to revert back to its natural, pre-construction vegetated 
cover state.  Additionally, within wetlands, Tennessee reserves the right to selectively cut and remove 
trees located within 15 feet of the pipeline with roots that could compromise the integrity of the pipeline 
coating.   

Post-construction management of the ROW will be conducted in accordance with the procedures outlined 
in the Project-specific Invasive Species Management Plans (“ISMP”) for each state that will be contained 
within Tennessee’s Project-specific ECPs for each state (to be provided in a subsequent filing of the ER).  
Vegetation maintenance (with respect to the control of invasive species) as well as yearly monitoring and 
mitigation measures will be detailed in the ISMP. 

Following construction of the pipeline facilities, areas used for TWS and ATWS will be allowed to revert 
to their pre-construction land use/land cover with no further vegetation maintenance by Tennessee.  
Additionally, crop production will be allowed to continue in agricultural areas, immediately following 
construction or the following growing season. 

1.4.1.1 Erosion Control 

Erosion problems on the pipeline ROW will be reported to the local operations supervisor.  These reports 
may originate from landowners or company personnel performing routine patrols.  Corrective measures 
will be conducted as needed. 

1.4.2 Pipeline Facilities 

The pipeline will be patrolled on a periodic basis as specified in Section 1.4.2.1.  This will provide 
information on possible leaks, construction activities, erosion, exposed pipe, population density, possible 
encroachment, and any other potential problems that may affect the safety and operation of the pipeline.  
Tennessee is a participant in the “Pennsylvania One Call,” for Pennsylvania, the “Dig Safe” system for 
the states of New York, Massachusetts and New Hampshire, and the “Call Before You Dig” system for 
the state of Connecticut as well as the national “811” call system. Under these systems, anyone planning 
excavation activities must call a single number to alert all utility companies.  Representatives of the utility 
companies that may be affected then visit the site and mark their facilities so that the excavation can 
proceed with relative certainty as to the location of all underground lines.  In addition, Tennessee employs 
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damage prevention personnel whose job it is to monitor, inspect, and assess all third-party activities near 
Tennessee’s pipeline facilities.  

Other maintenance functions will include:   

(1) periodic seasonal vegetation management of the ROW in accordance with the timing restrictions 
outlined in Tennessee’s Project-specific ECPs for each state;  

(2) terrace repair, backfill replacement, and drain tile repair as necessary;  
(3) periodic inspection of water crossings; and  
(4) maintenance of a supply of emergency pipe, leak repair clamps, sleeves, and other equipment 

needed for repair activities.   

Tennessee will not use herbicides or pesticides within 100 feet of a wetland or waterbody unless approved 
by applicable federal, state and local agencies and directly affected landowners. 

Cathodic protection of the pipeline will be conducted with impressed current systems that employ 
rectifier/groundbed systems.  Units will be installed at various locations perpendicular to the pipeline and 
aboveground test stations will be installed at various locations along the pipeline to gather accurate 
information for potential current adjustments.  The cathodic protection system will be regularly monitored 
to maintain required pipe-to-soil potential and will be achieved in accordance with the specifications set 
forth by Tennessee that meet USDOT regulations.  Locations of cathodic protection areas will be 
identified in Table 1.4-1 below in a revised Resource Report 1 to be submitted in a subsequent filing of 
the ER. 

In areas where the pipeline parallels high-voltage electric transmission lines, an alternating current 
mitigation system will be implemented as necessary to reduce stray current, to prevent possible shock to 
personnel during post-construction activities, and to prevent interference with the cathodic protection 
system.  This system will be primarily composed of zinc ribbon, grounding mats and solid state 
decouplers, or other suitable design. 

TABLE 1.4-1 
CATHODIC PROTECTION AREAS ALONG THE PROJECT 

Pipeline County Township Milepost 
TBD TBD TBD TBD 

NOTE: Information related to cathodic protection will be included in a revised Resource Report 1 to be submitted in a 
subsequent filing of the ER. 

 

1.4.2.1 Periodic Pipeline and ROW Patrols 

The pipeline and ROW will be patrolled on a periodic basis.  The frequency of the patrol of the pipeline 
by either aerial or ground surveys is determined by the size, operating pressure, class, terrain, weather and 
other relevant factors.  The interval between patrols may not be longer than the applicable USDOT 
regulations. 

Additional ground surveys are conducted on an as needed basis to respond to issues such as landowner 
concerns and third-party encroachments.  During ROW patrols, all permanent erosion control devices that 



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-76 
 

December 2014 

are installed during construction will be inspected to ensure that they are functioning properly.  
Additionally, attention will be given to: 

• Existing stormwater outfalls along the alignment; 
• Erosion and washouts along the ROW; 
• Water control devices such as diversions; 
• Condition of banks at drainage ditch crossings; 
• Fallen timber or other threats to the pipeline; 
• Shrubs and other vegetation planted during construction; and 
• Any other conditions that could endanger the pipeline. 

The local operations supervisor will be notified of any conditions that need attention.  Corrective 
measures will be performed as needed. 

1.4.3 Aboveground Facilities 

Tennessee will operate and maintain the proposed aboveground facilities in accordance with standard 
procedures designed to ensure the integrity of the facilities and to provide its shippers and the general 
public with a safe and dependable natural gas supply.  The facilities will be designed, constructed, and 
operated in accordance with requirements of the Commission, USDOT, industry-proven practices and 
techniques, and other federal, state, and local requirements as applicable.   

Responsibilities of Tennessee will include:  

(1) operation and maintenance of pipeline and aboveground facilities safely to provide the required 
gas flow;  

(2) inspection and maintenance of the pipeline system;  
(3) regular monitoring of the ROW;  
(4) development and implementation of an ongoing program of safety and environmental 

compliance;  
(5) regulatory compliance maintenance inspections;  
(6) administration; and  
(7) landowner relations.  All operational, environmental, and regulatory inspections will be followed 

per applicable Tennessee Operations & Maintenance procedure. 

In accordance with USDOT regulations, 49 CFR Part 192, the facilities will be regularly inspected for 
leakage as part of scheduled operations and maintenance.  Tennessee intends to follow the established 
Tennessee operations and maintenance procedures to ensure that the compressor stations operate safely.  
Standard Tennessee operations at existing compressor stations include activities such as the calibration, 
maintenance, and inspection of equipment, as well as the monitoring of pressure, temperature, and 
vibration data, and traditional landscape maintenance such as mowing.  Tennessee’s standard operations 
currently also include the periodic checking of safety and emergency equipment and cathodic protection 
systems. 

Project facilities will be marked and identified in accordance with applicable regulations.  Liaison will be 
maintained with the public as well as with government agencies regulating activities at compressor 
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stations.  Overall, maintenance activities will be in compliance with requirements of Tennessee’s Project-
Specific ECPs for each state, as well as other applicable regulatory requirements.  The compressor 
stations will be remotely linked to Tennessee’s information and data software networks and infrastructure 
which monitors the pipeline system on a 24-hour per day basis. 

1.5 FUTURE PLANS AND ABANDONMENT 

The addition of the pipeline facilities, the addition and modification of compressor and meter stations, and 
the installation of associated appurtenant facilities that comprise the Project are designed to efficiently 
meet market needs as discussed in Section 1.1.1, Purpose and Need, above.  The Project is in direct 
response to increased demand for natural gas pipeline transportation capacity in the Northeast U.S.   

This Project is a stand-alone project.  It does not require or necessitate the construction of any pipeline or 
compression facilities that are proposed as part of any pending or current project or anticipated to be 
proposed for any future project.  Tennessee will proceed with this Project even if no other expansion 
projects are proposed.  Any future expansion of the facilities proposed as part of this Project will be 
dependent upon a showing of additional demand for natural gas services.   

On July 31, 2014, Tennessee filed an application for a certificate of public convenience and necessity for 
the Connecticut Expansion Project with the Commission in Docket No. CP14-529-000.  The Connecticut 
Expansion Project involves the construction of three pipeline looping segments in New York, 
Massachusetts, and Connecticut, as well as minor modifications at its existing Agawam Compressor 
Station located in Massachusetts.  The Connecticut Expansion Project is a stand-alone project, limited in 
size and scope, and supported by binding precedent agreements for 100 percent of the firm transportation 
capacity to be created by that project.  Tennessee has requested a certificate order to be issued for the 
Connecticut Expansion Project in July 2015 so that it may construct and place the proposed facilities in 
service by November 1, 2016, the in-service date requested by the three shippers that have executed 
binding precedent agreements for all of the firm transportation capacity to be created by the Connecticut 
Expansion Project.   

The facilities that are proposed for the NED Project will not require modifications to the pipeline looping 
segments and appurtenant facilities proposed as part of the Connecticut Expansion Project.  However, 
Tennessee, as part of the NED Project, is proposing to extend one of the pipeline looping segments 
proposed as part of the Connecticut Expansion Project (this looping segment is referred to as the 
“Connecticut Loop”, a partial loop segment proposed to be installed on Tennessee’s 300 Line in 
Connecticut, in the certificate application for the Connecticut Expansion Project) in order to efficiently 
create the incremental capacity for the proposed NED Project.  This pipeline looping segment is referred 
to as the “300 Line CT Loop” in this Project filing.  In addition, Tennessee is proposing to add a co-
located pipeline on Tennessee’s 200 Line in New York as part of the NED Project that would be in close 
geographic proximity to the New York Loop, which was proposed as part of the Connecticut Expansion 
Project.  Tennessee identified these two limited areas where the project facilities for both projects may be 
adjacent or in close geographic proximity in Section 1.5, Future Plans and Abandonment, of Resource 
Report 1 that was submitted as part of the ER with the Connecticut Expansion Project certificate 
application.  As Tennessee noted, as the plans for the NED Project progress, Tennessee stated that it 
would update the Commission with information regarding any proposed facilities for the NED Project 
that potentially may impact the proposed facilities for the Connecticut Expansion Project.   
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Tennessee intends to submit information regarding areas where proposed facilities are adjacent or in the 
same geographic area for both projects in this proceeding, as well as in the Connecticut Expansion Project 
proceeding, to assist the Commission in its evaluation of cumulative impacts of the two projects.  
Tennessee anticipates that it will include information regarding cumulative impacts for the NED Project 
and Connecticut Expansion Project in subsequent filings of the ER, as well as updating the ER that was 
submitted with the certificate application for the Connecticut Expansion Project in that proceeding, to 
allow the Commission to perform a meaningful analysis of the cumulative impacts of the two projects.15  
Tennessee will also include in its cumulative impacts analysis for the NED Project other past, present or 
reasonably foreseeable projects identified in the areas of impact for resources impacted by the NED 
Project. 

Tennessee is also in the planning stages for a proposed backhaul project for the 300 Line, in which gas 
supplies would be transported from east to west on Tennessee’s 300 Line beginning in Susquehanna 
County, Pennsylvania, through Bradford and Tioga Counties, for deliveries in Potter County, 
Pennsylvania (referred to as the “Susquehanna West Project”).  Tennessee has conducted a binding open 
season to determine interest in that project.  The anticipated in-service date for the Susquehanna West 
Project is expected to be November 2017 or later.  Tennessee is determining the final scope and facilities 
needed for the Susquehanna West Project, but does not believe that any facilities required for that project 
will require any modifications to the pipeline looping segments proposed for the 300 Line as part of the 
NED Project.  Tennessee is also in the conceptual stage for other potential projects on the 300 Line, east 
of the location of the pipeline looping segments proposed for the NED Project.  Tennessee is determining 
if other such projects are economically justified and, if so, determining the proposed scope and facilities 
needed for such future projects.  Although the evaluation is not yet complete, Tennessee believes that any 
facilities required for future projects will not require any modifications to the pipeline looping facilities 
on the 300 Line proposed as part of the NED Project.  Tennessee will design any facilities (which may 
consist of pipeline looping and/or compression) needed for future expansions of the 300 Line to be 
compatible with Tennessee’s existing facilities, including the proposed NED Project facilities, and will 
undergo the applicable federal, state, and local regulatory review (including the filing of a separate 
application for a certificate of public convenience and necessity from the Commission) for any such 
future expansions. 

1.6 PERMITS AND APPROVALS 

All construction, operation, and maintenance of the Project will be conducted in accordance with 
Tennessee’s specifications and all applicable federal, state, and local permit requirements.  The 
environmental permits, licenses, approvals, and certificates that have been or will be sought for the 
Project are identified in Table 1.6-1.  Tennessee and its agents have consulted federal, state, and local 
regulatory officials and government agencies regarding this Project.  An updated list of regulatory 

                                                      

15 Tennessee notes that it submitted an application seeking a certificate of public convenience and necessity for the Niagara 
Expansion Project on February 21, 2014 in Docket No. CP14-88-000, and that certificate application remains pending.  As part 
of that filing, Tennessee is seeking authorization to install an approximately 3.1 mile 30-inch pipeline looping segment on its 
200 Line in Chautauqua County, New York, as well as to modify existing compressor facilities in Chautauqua County, New 
York and Mercer County, Pennsylvania, as well as modify the Hamburg Meter Station in Erie County, New York.  The 
proposed facilities for the Niagara Expansion Project, though also involving Tennessee’s 200 Line, are located approximately 
130 miles to the west of the Project facilities. 
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contacts is included in Volume II, Appendix A.  Updated agency correspondence will be provided in a 
subsequent filing of this ER. 

TABLE 1.6-1 
PERMITS, LICENSES, APPROVALS, AND CERTIFICATES REQUIRED FOR 
CONSTRUCTION, OPERATION, AND MAINTENANCE OF THE PROJECT 

Permit/Approval Administering Agency Status 
Federal 

Certificate of Public Convenience 
and Necessity 

Federal Energy Regulatory 
Commission 

Certificate application to 
be submitted September 

2015 

Section 404/Individual Permits 

United States Army Corps of 
Engineers-Baltimore District 

Applications to be 
submitted in September 

2015 

United States Army Corps of 
Engineers-New York District 
United States Army Corps of 

Engineers-New England District 

Endangered Species Act Section 7 
Clearance, Migratory Bird Treaty 

Act, Bald and Golden Eagle 
Protection Act  

United States Fish and Wildlife-
Pennsylvania Field Office 

Consultations in Progress United States Fish and Wildlife-
New York Field Office 

United States Fish and Wildlife-
New England Field Office 

National Oceanic and 
Atmospheric Administration 

(NOAA) 
Northeast Region Consultation in Progress 

Pennsylvania State 

401 Water Quality Certification PADEP Bureau of Water 
Quality Protection 

Applications to be 
submitted in September 

2015 

Water Obstruction and 
Encroachment Permits 

PADEP Bureau of Water 
Quality Protection 

Applications to be 
submitted in September 

2015  
National Pollutant Discharge 

Elimination System (“NPDES”) – 
Hydrostatic Test Water Discharge 

General Permit (PAG 10) or 
Individual Permit 

PADEP Bureau of Water 
Quality Protection 

Application to be 
submitted in January 2016 

NPDES Section 402 Chapter 102 
Erosion and Sediment Control 

Permit (“ESCGP-2”) for 
Construction Activities 

PADEP Bureau of Water 
Quality Protection and County 

Conservation Districts 

Applications to be 
submitted in December 

2016 
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TABLE 1.6-1 
PERMITS, LICENSES, APPROVALS, AND CERTIFICATES REQUIRED FOR 
CONSTRUCTION, OPERATION, AND MAINTENANCE OF THE PROJECT 

Permit/Approval Administering Agency Status 
Submerged Land License 

Agreement 
PADEP Bureau of Water 

Quality Protection 
Applications to be 

submitted in May 2016 

Water Allocation Permit Susquehanna River Basin 
Commission 

Application to be 
submitted May 2016 

Consumptive Use Permit for 
Horizontal Directional Drills 

Susquehanna River Basin 
Commission 

Application to be 
submitted May 2016 

Permit for Use of Explosives in 
Commonwealth Waters 

Pennsylvania Fish and Boat 
Commission 

Applications to be 
submitted in September 

2016 

State Species Consultations 

Pennsylvania Department of 
Conservation and Natural 

Resources 
Consultations in progress 

Pennsylvania Fish and Boat 
Commission Consultations in progress 

Pennsylvania Game 
Commission Consultations in progress 

Section 106, National Historic 
Preservation Act Consultation 

Pennsylvania Historical and 
Museum Commission Consultations in progress 

Plan Approval Permit 
PADEP Bureau of Air 

Quality—
Northeast/Northcentral Regions 

Applications to be 
submitted in September 

2015 

Highway Occupancy Permit Pennsylvania Department of 
Transportation 

Application to be 
submitted May 2016 

Highway Crossing Permit Pennsylvania Department of 
Transportation 

Application to be 
submitted May 2016 
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TABLE 1.6-1 
PERMITS, LICENSES, APPROVALS, AND CERTIFICATES REQUIRED FOR 
CONSTRUCTION, OPERATION, AND MAINTENANCE OF THE PROJECT 

Permit/Approval Administering Agency Status 
New York State 

Joint Permit including 
-Article 15 Protection of Waters 
(Stream Disturbance, Excavation 
and Fill in Navigable Waters), 
-Article 24 Freshwater Wetlands, -
-Article 15, Title 33 Water 
Withdrawal (Hydrostatic Test 
Water Withdrawal); and  
-401 Water Quality Certificate 

New York State Department of 
Environmental Conservation-

Division of Environmental 
Permits 

Applications to be 
submitted in September 

2015 

State Pollution Discharge 
Elimination System General 

Permit for Stormwater Discharges 
from Construction Activity 

New York State Department of 
Environmental Conservation- 

Division of Water  
Bureau of Water Permits 

Applications to be 
submitted in December 

2015 

Coastal Zone Consistency 
Determination (Federal and State 

Reviews) 

New York State Department of 
State 

Consultation to be 
submitted in September 

2015 

Water Allocation Permit Susquehanna River Basin 
Commission 

Applications to be 
submitted in November 

2015 

Water Allocation Permit Delaware River Basin 
Commission 

Applications to be 
submitted in November 

2015 

Temporary Revocable Permit 
New York State Department of 
Environmental Conservation-

Bureau of Forest Lands 

Applications to be 
submitted in November 

2015 

State Species Consultation 

New York Department of 
Environmental Conservation-
Division of Fish, Wildlife and 

Marine Resources 

Consultations in progress 

Agricultural Lands Consultation New York State Department of 
Agricultural Management 

Consultations to be 
submitted in March 2015 

Section 106, National Historic 
Preservation Act Consultation 

New York State Office of Parks, 
Recreation and Historic 

Preservation 
Consultations in progress 

Air State Facility Permit 
New York State Department of 
Environmental Conservation-

Air Quality 

Applications to be 
submitted in September 

2015 
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TABLE 1.6-1 
PERMITS, LICENSES, APPROVALS, AND CERTIFICATES REQUIRED FOR 
CONSTRUCTION, OPERATION, AND MAINTENANCE OF THE PROJECT 

Permit/Approval Administering Agency Status 

Highway Occupancy Permit New York State Department of 
Transportation 

Applications to be 
submitted in November 

2015 
Massachusetts State 

Massachusetts Environmental 
Policy Act (MEPA) Certificate 

(301 CMR 11.00) Environmental 
Notification Form  

Massachusetts Office of Energy 
and Environmental Affairs 

ENF to be submitted in 
July 2015 

Clean Water Act 401 Water 
Quality Certification 

Massachusetts Department of 
Environmental Protection-
Division of Environmental 

Permits 

Applications to be 
submitted in September 

2015 

Chapter 91 License 
(MA Waterfront Act) 

Massachusetts Department of 
Environmental Protection 

Applications to be 
submitted in December 

2015 
NPDES General Permit for 

Stormwater Discharges from 
Construction Sites 

United States Environmental 
Protection Agency 

Applications to be 
submitted in September 

2015 

Hydrostatic Testwater Discharge 
Permit 

United States Environmental 
Protection Agency 

Applications to be 
submitted in December 

2015 

Water Withdrawal Permit Massachusetts Department of 
Environmental Protection 

Applications to be 
submitted in May 2016 

Air Quality Permit Massachusetts Department of 
Environmental Protection 

Applications to be 
submitted in September 

2015 

State Species Consultation, MA 
Endangered Species Act 

Massachusetts Division and 
Wildlife and Fishers 

Consultation to be 
submitted in December 

2014 
Article 97 for Easements on State 

Lands 
Massachusetts State Legislature 

and Governor 
Application to be 

submitted in January 2016 
Section 106, National Historic 
Preservation Act Consultation 

Massachusetts Historical 
Commission Consultation in progress 

Massachusetts Wetland Protection 
Act 

Massachusetts Town and 
Conservation Commissions 

Applications to be 
submitted in January 2016 

Approval to Construct Massachusetts Energy Siting 
Board 

Coordination in 
September 2015 
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TABLE 1.6-1 
PERMITS, LICENSES, APPROVALS, AND CERTIFICATES REQUIRED FOR 
CONSTRUCTION, OPERATION, AND MAINTENANCE OF THE PROJECT 

Permit/Approval Administering Agency Status 

State Highway Access Permits Massachusetts Department of 
Transportation 

Applications to be 
submitted in May 2016 

Connecticut State 

Clean Water Act 401 Water 
Quality Certificate 

Connecticut Department of 
Energy and Environmental 
Protection-Bureau of Water 

Protection 

Applications to be 
submitted in September 

2015 

General Permit for Hydrostatic 
Discharges 

Connecticut Department of 
Energy and Environmental 
Protection-Bureau of Water 

Protection 

Applications to be 
submitted in March 2016 

General Permit for Stormwater 
and Dewatering Wastewater from 

Construction Sites 

Connecticut Department of 
Energy and Environmental 
Protection-Bureau of Water 

Protection 

Applications to be 
submitted in May 2016 

Water Diversion Permit 

Connecticut Department of 
Energy and Environmental 
Protection-Bureau of Water 

Protection 

Applications to be 
submitted in December 

2015 

State Species Consultation Connecticut Natural Diversity 
Database 

Consultation to be 
submitted in December 

2014 
Inlands Wetlands and 

Watercourses 
Connecticut Town Inland 

Wetland Commissions 
Applications to be 

submitted in January 2016 
Section 106, National Historic 
Preservation Act Consultation 

Connecticut State Historic 
Preservation Office Consultation in progress 

New Hampshire State 

New Hampshire Site Evaluation 
Committee 

New Hampshire Certificate of 
Site and Facility 

Application to be 
submitted in December 

2015 

Clean Water Act 401 Water 
Quality Certificate 

New Hampshire Department of 
Environmental Services-
Watershed Management 

Applications to be 
submitted in September 

2015 

Dredge and Fill Permit 
New Hampshire Department of 

Environmental Services-
Wetlands Bureau 

Applications to be 
submitted in May 2016 
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TABLE 1.6-1 
PERMITS, LICENSES, APPROVALS, AND CERTIFICATES REQUIRED FOR 
CONSTRUCTION, OPERATION, AND MAINTENANCE OF THE PROJECT 

Permit/Approval Administering Agency Status 

Shoreland Permit 
New Hampshire Department of 

Environmental Services-
Wetlands Bureau 

Applications to be 
submitted in May 2016 

NPDES Construction General 
Permit 

United States Environmental 
Protection Agency 

Applications to be 
submitted in December 

2015 
Large Groundwater Withdrawal 

Permit or Surface Water Use 
Registration 

New Hampshire Department of 
Environmental Services-
Watershed Management 

Applications to be 
submitted in December 

2016 

Alteration of Terrain 
New Hampshire Department of 

Environmental Services-
Alteration of Terrain 

Applications to be 
submitted in May 2016 

 

1.7 NON-JURISDICTIONAL FACILITIES 

Tennessee is not proposing nor is it aware of any non-jurisdictional facilities being construction by others 
as a direct result of this Project.  If, upon further evaluation of the Project, non-jurisdiction facilities are 
identified, further information will be provided in a revised Resource Report 1 to be submitted in a 
subsequent filing of the ER. 

1.8 LANDOWNER/AGENCY CONSULTATION 

Tennessee began its stakeholder outreach efforts in January 2014 to inform the public, including 
government officials about the Project.  Updated lists of Project Stakeholders (Federal and State 
Regulatory Agency Contact List, Governmental Official List and Non-Governmental Organizations 
(NGOs) Contact List, and Landowner Line List) since Tennessee’s November 5, 2014 filing have been 
provided in Volume II, Appendix A and C and Volume III (Privileged and Confidential), Appendix AA, 
respectively.  The objective in implementing a comprehensive stakeholder outreach strategy has been to 
identify and potentially resolve issues raised by stakeholders in a timely fashion. To that end, Tennessee 
met with governmental officials in advance of or nearly simultaneously with landowner notification 
beginning in Massachusetts, and New York, Connecticut and New Hampshire.  As discussed herein, 
Tennessee has been interacting with and informing the public and receiving feedback on the Project 
through meetings and discussions with landowners and other affected stakeholders and written materials.  

Key components of the outreach program include:  

• Timely notification to federal, state, county and municipal government officials, state legislative 
and U.S. Congressional delegation members, and leaders of tribal nations in advance of or  
simultaneously with notification to affected landowners to ensure that all parties have access to 
Project information in a timely fashion; 
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• Active coordination among all specialties within the Project team to facilitate information 
exchange and dissemination to interested stakeholders; and  

• Ongoing communication with interested parties as facility designs are reviewed and 
modifications considered based on the response to the open season and stakeholder feedback. 

For the Project, Tennessee has proposed facilities that seek to balance landowner and community 
concerns, environmental resource issues, and Project requirements.  In accordance with the guidelines 
adopted by the Commission, Tennessee encourages landowners; federal, state, county, and municipal, 
government officials; environmental groups; and other stakeholders to discuss their concerns with 
Tennessee as well as the Commission and to provide input on the most appropriate locations for the 
pipeline loops and related facilities associated with the Project.  Tennessee has attempted to address the 
concerns raised by various stakeholders and where it has not been possible to modify the Project facilities 
in the manner requested, to clearly identify the basis for that conclusion.  Moreover, Tennessee is 
continuing to collect the data necessary to fully evaluate various alternatives that have been advanced so 
that an informed decision may be reached.  

1.8.1 Landowner Consultation/Public Participation 

Tennessee has engaged individuals and organizations in Pennsylvania, New York, Massachusetts, and 
Connecticut and will start contacting landowners in New Hampshire in January 2015.  As noted above, 
beginning in early 2014, Tennessee has been in contact with (a) federal, state, county, and municipal 
government officials; (b) state legislators in the communities located along the proposed Project facilities; 
(c) state executive offices, state administration officials, state legislative leadership; and (d) the U.S. 
Congressional delegations and their staffs regarding the Project.  Additionally, Tennessee representatives 
have had multiple contacts with all 93 affected municipalities.  As part of that contact, Tennessee 
representatives have given 39 public presentations about the proposed Project that were attended by over 
4,100 members of the public.  An updated list of town presentations is included in Volume II, 
Appendix C. 

During meetings and telephone conversations and in correspondence, Tennessee provided these 
governmental officials with information regarding the open season, the proposed facilities, the status of 
the requests to landowners for survey permission, the timing and permitting process for the Project, and 
the Commission’s certificate process, including the National Environmental Policy Act (“NEPA”) 
environmental review process.  In addition, periodic updates have been provided to governmental 
officials and other stakeholders since the initial contact. 

An updated list of names and addresses of landowners whose property will be crossed by the Project is 
provided in Volume III, Appendix AA (Privileged and Confidential).  These landowners were contacted 
beginning in January 2014 to request access for civil and environmental surveys (wetland/waterbody 
delineations, habitat evaluations, cultural resources) for the pipeline routes, access roads, pipeyards and 
contractor yards, and aboveground facility sites.  Surveys have been commenced on many of the 
properties along the Project area where access permission has been granted.  The new landowners 
highlighted in Appendix will be contacted in January 2015. 

After Tennessee submits the certificate application for the Project in September 2015, in accordance with 
Section 157.6(d) of the Commission’s regulations, 18 CFR § 157.6(d) (2014), Tennessee will provide 
notification of the Project to affected and abutting landowners, towns, communities, and local, state, and 
federal government agencies within three business days following the date that the Commission issues a 
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notice of the certificate application for the Project.  In addition, within three business days of the date that 
the Commission assigns a docket number to the certificate application, an electronic copy of the 
certificate application will be placed in public libraries across the Project area (Table 1.8-1).  Tennessee 
will also have a public notice of the filing of the certificate application published twice in a daily or 
weekly newspaper of general circulation (Table 1.8-2) across the Project area no later than 14 days after 
the Commission assigns a docket number to the certificate application. 

TABLE 1.8-1 
LIBRARIES WITHIN THE PROJECT AREA 

Counties Town Library Name 

Pennsylvania 
Bradford Troy Allen F. Pierce Free Library 
Bradford Towanda Towanda Public Library 
Bradford Monroe Monroeton Public Library 
Bradford Troy Bradford County Library 

Susquehanna Montrose Susquehanna County-Montrose 
Susquehanna New Milford Pratt Memorial Library 

New York 
Broome Deposit Deposit Free Library 
Broome Binghamton Broome County Public Library 

Chenango Afton Afton Free Library 
Delaware Masonville Sidney Library-Masonville Branch 
Delaware Sidney Sidney Memorial Public Library 
Delaware Franklin Franklin Free Library 
Schoharie Schoharie Schoharie Free Library 
Schoharie Cobleskill The Community Library 
Schoharie Middleburgh Middleburgh Library 
Schoharie Schoharie Old Stone Fort Library 

Albany Berne Berne Public Library 
Albany Delmar Bethlehem Public Library 
Albany Feura Bush The Feura Bush Library 
Albany Voorheesville Voorheesville Public Library 
Albany Greenville Greenville Public Library 
Albany Guilderland Guilderland Public Library 

Rensselaer Castleton Castleton Public Library 
Rensselaer East Greenbush East Greenbush Community Library 
Rensselaer Rensselaer Rensselaer Library 
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TABLE 1.8-1 
LIBRARIES WITHIN THE PROJECT AREA 

Counties Town Library Name 

Rensselaer Stephentown Stephentown Memorial Library 
Rensselaer Nassau Nassau Free Library 

Massachusetts 
Berkshire Pittsfield Berkshire Athenaeum 
Berkshire Lanesboro Lanesboro Public Library 
Berkshire Cheshire Cheshire Public Library 
Berkshire Dalton Dalton Free Public Library 
Berkshire Hinsdale Hinsdale Public Library 
Berkshire Peru Peru Public Library 
Berkshire Windsor Windsor Free Public Library 
Hampshire Plainfield Shaw Memorial Library 
Franklin Ashfield Franklin 
Franklin Conway Field Memorial Library 
Franklin Shelburne Shelburne Free Public Library 
Franklin Shelburne Arms Library 
Franklin Deerfield Tilton Library 
Franklin Montague Carnegie Public Library 
Franklin Montague Millers Falls Library 
Franklin Montague Montague Center Library 
Franklin Erving Erving Public Library 
Franklin Shelburne Arms Library 
Franklin Deerfield Tilton Library 
Franklin Montague Carnegie Public Library 
Franklin Montague Millers Falls Library 
Franklin Montague Montague Center Library 
Franklin Erving Erving Public Library 
Franklin Northfield Dickson Memorial Library 
Franklin Warwick Warwick Free Public Library 

Worcester Bolton Berlin Public Library 
Worcester Berlin Berlin Public Library 
Worcester Bolyston Boylston Public Library 
Worcester Lunenburg Lunenburg Public Library 
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TABLE 1.8-1 
LIBRARIES WITHIN THE PROJECT AREA 

Counties Town Library Name 

Worcester Royalston Phinehas S. Newton Library 
Worcester Northborough Northborough Free Library 
Worcester Shrewsbury Shrewsbury Public Library 
Worcester West Boylston Beaman Memorial Public Library 
Worcester Winchendon Beals Memorial Library 
Middlesex Townsend Townsend Public Library 
Middlesex Methuen Methuen, Nevins Memorial Library 
Middlesex Andover Memorial Hall Library 
Middlesex Tewksbury Tewksbury Public Library 
Middlesex Wilmington Wilmington Memorial Library 
Middlesex Reading Reading Public Library 
Middlesex Reading Flint Memorial Library 
Middlesex Lynnfield Lynnfield Public Library 
Middlesex Dracut Parker Memorial Library 

Essex Middleton Flint Public Library 
Essex Danvers Peabody Institute Library of Danvers 
Essex Peabody Peabody Institute Library 

Connecticut 
Hartford Bloomfield Prosser Public Library 
Hartford Bloomfield P. Faith McMahon Wintonbury Library 
Hartford Farmington Main Library 
Hartford Farmington Barney Library 
Hartford Windsor Windsor Public Library 
Hartford East Granby East Granby Public Library 
Fairfield Stamford Ferguson Library – Main 
Fairfield Stamford Harry Bennett Branch 
Fairfield Stamford South End Branch 
Fairfield Stamford Weed Memorial & Hollander Branch 

New Hampshire 
Cheshire Winchester Conant Pubic Library 
Cheshire Richmond Richmond Library 
Cheshire Troy Gay Kimball Library 
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TABLE 1.8-1 
LIBRARIES WITHIN THE PROJECT AREA 

Counties Town Library Name 

Cheshire Fitzwilliam Fitzwilliam Town Library 
Cheshire Rindge Ingalls Memorial Library 

Hillsborough New Ipswich New Ipswich Library 
Hillsborough Greenville Chamberlain Public Library 
Hillsborough Temple Mansfield Public Library 
Hillsborough Wilton Wilton Public and Gregg Free Library 
Hillsborough Brookline Brookline Public Library 
Hillsborough Milford Wadleigh Memorial Library 
Hillsborough Amherst Amherst Town Library 
Hillsborough Merrimack Merrimack Public Library 
Hillsborough Litchfield Cutler Library 
Rockingham Londonderry Leach Library 

Hillsborough Hudson George H. and Ella M. Rogers Memorial 
Library 

Rockingham Windham Nesmith Library 
Hillsborough Pelham Pelham Public Library 
Hillsborough Hollis Hollis Social Library 
Rockingham Salem Kelley Library 

 

 

TABLE 1.8-2 
NEWSPAPERS WITHIN THE PROJECT AREA 

County Newspaper Name 

Pennsylvania 
Bradford The Daily Review 
Bradford Rocket Courier 
Bradford Troy Pennysaver 
Bradford Bradford-Sullivan Pennysaver 

Susquehanna Susquehanna Independent Weekender 
Susquehanna Susquehanna Transcript 

New York 
Broome Binghamton Press & Sun Bulletin 
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TABLE 1.8-2 
NEWSPAPERS WITHIN THE PROJECT AREA 

County Newspaper Name 

Chenango The Evening Sun 
Delaware Oneonta Daily Star 
Delaware Tri-Town News 
Schoharie Cobleskill Times Journal 
Schoharie Altamont Enterprise 
Schoharie Albany Times Union 

Albany Spotlight Newspapers Weekly 
Albany Albany Times Union 

Rensselaer The Eastwick Press 
Rensselaer The Record 

Massachusetts 
Berkshire Berkshire Eagle 
Hampshire Daily Hampshire Gazette 
Franklin Greenfield Recorder 

Worcester Worcester Telegram & Gazette 
Worcester The Lunenburg Ledger 
Worcester Coulter Press 
Worcester The Item 
Worcester The Banner 
Middlesex Lowell Sun 
Middlesex Town Crier 
Middlesex Reading Chronicle & Daily Time 
Middlesex Reading Advocate 
Middlesex North Reading Transcript 
Middlesex Nashoba Publications Newspapers 
Middlesex Haverhill Gazette 

Essex Lawrence Eagle Tribune 
Essex Haverhill Gazette 
Essex Andover Townsman 
Essex Peabody and Lynnfield Weekly News 

Connecticut 
Fairfield Stamford Times 
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TABLE 1.8-2 
NEWSPAPERS WITHIN THE PROJECT AREA 

County Newspaper Name 

Fairfield The Advocate 
Hartford Hartford Courant 

New Hampshire 
Cheshire Keene Sentinel 

Hillsborough Amherst Citizen 
Hillsborough The Telegraph 
Hillsborough Cabinet Press 
Hillsborough Londonderry Times 
Hillsborough Union Leader 
Hillsborough Nashua Telegraph 
Rockingham Eagle Tribune 

 

Tennessee developed a Public Participation Plan for the Project, which was filed with the Commission on 
September 15, 2014 with Tennessee’s request to use the Commission’s pre-filing process.  An updated 
Public Participation Plan is included in Volume II, Appendix D.  Tennessee is planning to conduct open 
houses in two phases.  Open houses will be conducted from January 2014 to March 2015.  Specific 
information on the location of the open house meetings will be provided to the Commission and 
stakeholders, including affected landowners, once they are finalized.  

1.8.2 Agency Consultation 

In addition to public outreach efforts with landowners and governmental officials described in 
Section 1.8.1, Tennessee has begun conducting an extensive planning and consultation process with 
federal and state regulatory agencies, resource agencies, Native American Tribes, and other groups having 
a stake in the Project.  The consultation process has involved briefings, meetings, letter requests for 
resource information, and telephone discussions and emails.  As of the date of this Resource Report 1, 
Project information and letters requesting environmental information have been sent to the state and local 
agencies in Pennsylvania, New York, and Connecticut.  Consultations in Massachusetts and New 
Hampshire are ongoing.  This section provides a brief description of the more significant agency and 
stakeholder consultations that have occurred.  An updated list of agencies contacted to date is provided in 
Volume II, Appendix A.  Copies of agency correspondence will be filed in a subsequent filing of the ER. 

1.8.2.1 Threatened and Endangered Species Consultations 

As required under Section 7 of the U.S. Endangered Species Act (“ESA”) and the endangered species 
laws in Pennsylvania, New York, Massachusetts, Connecticut and New Hampshire, Tennessee initiated 
informal consultations with federal and state resource agencies to update the known locations of federal-
or state-listed threatened and endangered species or candidate species that could potentially be affected by 
construction or operation of the Project.  As of the date of filing this Resource Report 1, Tennessee has 



 

 Environmental Report 
NED Project 

Resource Report 1 
General Project Description 

1-92 
 

December 2014 

provided preliminary information regarding the Project, including a project description, aerial mapping 
and 7.5-minute USGS topographic maps to the U.S. Fish and Wildlife Service (“USFWS”) (Pennsylvania 
and New York Districts) and the state agencies in Pennsylvania, New York and Connecticut.  Updated 
Project information incorporating Tennessee’s revised route presented in this Resource Report 1 will be 
sent to Pennsylvania, New York, and Connecticut agencies in December 2014.  Consultations with the 
federal agencies in Massachusetts, Connecticut and New Hampshire as well as the state agencies in 
Massachusetts and New Hampshire will also be sent in December 2014.  An updated listing of the federal 
and state agencies that Tennessee has contacted is provided in Volume II, Appendix A.  Updated agency 
correspondence will be provided in a subsequent filing of this ER.  

1.8.2.2 Interagency and Other Review/Resource Agency Meetings 

Beginning in 2013, Tennessee began contacting federal and state regulatory agencies in Pennsylvania, 
New York, Massachusetts, and New Hampshire with respect to the relevant permitting requirements for 
the Project.  Contact with federal and state regulatory agencies in Connecticut began in October 2014 and 
is ongoing.  Tennessee conducted several Project introduction meetings and provided the agencies with 
the Project Description, and advised these agencies of Tennessee’s intent to use the Commission’s NEPA 
pre-filing process.  A list of the agency meetings conducted to date is provided in Table 1.8-3.  An 
updated listing of the federal and state agencies that Tennessee has contacted is provided in Volume II, 
Appendix A.  Updated agency correspondence will be provided in a subsequent filing of this ER..  
Tennessee anticipates that it will file for the federal authorizations needed for the Project at or prior to the 
time that it submits the certificate application for the Project to the Commission, consistent with 
Commission Order No. 687. 

TABLE 1.8-3 
AGENCY MEETINGS CONDUCTED FOR THE PROJECT (AS OF DECEMBER 8, 2014) 

Agency Meeting Date Topic 
New Hampshire Office of Energy 

Planning 5/2/2013 Project Introduction 

New Hampshire Public Utilities 5/2/2013 Project Introduction 
Massachusetts Department of Public 

Utilities 5/3/2013 Project Introduction 

Maine Public Utilities Commission 6/4/2013 Project Introduction 
Maine Office of the Public Advocate 6/4/2013 Project Introduction 

Massachusetts agencies under 
Secretary of Massachusetts Office of 
Energy and Environmental Affairs 

3/27/2014 Project Introduction 

Massachusetts Department of Public 
Utilities 4/9/2014 

Project introduction discussion and 
petition for land survey permission 

process 
United States Army Corps of 

Engineers-New England District 4/9/2014 Project Introduction 

Massachusetts Department of 
Environmental Protection 5/21/2014 Project Introduction 
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TABLE 1.8-3 
AGENCY MEETINGS CONDUCTED FOR THE PROJECT (AS OF DECEMBER 8, 2014) 

Agency Meeting Date Topic 
Massachusetts Natural Heritage and 

Endangered Species Program 5/21/2014 Project Introduction 

Federal Energy Regulatory 
Commission 5/21/2014 Project Introduction 

United States Army Corps of 
Engineers-New York and New 

England Districts 
5/28/2014 Project Introduction 

Massachusetts Department of 
Conservation and Recreation 6/10/2014 Project Introduction 

Land Trust Coalition 6/25/2014 Project Introduction 
New York Agencies-Department of 
Environmental Conservation, State 
Historic Preservation Office, Parks 

Recreation and Historic Preservation 

6/27/2014 Project Introduction 

Massachusetts Department of 
Transportation 7/9/2014 Project Introduction 

Massachusetts Office of Energy and 
Environmental Affairs, Department of 

Conservation and Recreation, Fish 
and Game 

7/10/2014 Secondary discussion 

Massachusetts Department of 
Transportation 8/26/2014 Secondary discussion 

Massachusetts Office of Energy and 
Environmental Affairs 8/27/2014 Project update discussion 

Massachusetts Department of 
Transportation 10/1/2014 Project update discussion 

Massachusetts Office of Energy and 
Environmental Affairs 10/1/2014 Project update discussion 

United States Environmental 
Protection Agency 10/7/2014 Project Introduction 

New York State Department of 
Environmental Conservation 10/28/2014 Project Introduction 

Oneida Tribe 11/13/2013 Project update discussion 
Massachusetts Department of 

Environmental Protection 
(Commissioner), Massachusetts 

Department of Conservations and 
Recreation 

11/20/2014 Project update discussion 
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1.9 SUMMARY OF CUMULATIVE IMPACTS 

Tennessee is in the process of assessing Project cumulative impact analyses, including the resource-
specific temporal and geographic scope within which cumulative impacts may occur from the 
construction and operation of the Project.  Tennessee will provide a discussion on cumulative impacts, by 
resource, in a subsequent filing of the ER.  A summary of the Project’s cumulative impacts will be 
provided in a revised Resource Report 1 to be submitted in a subsequent filing of the ER. 
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Project Location Map 
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24
8

3

20 Hub Line
21 M&NP
22 M&NP & PNGTS Joint Facilities
23 PNGTS
24 M&NP
25 Iroquois
26 Constitution
27 Millennium
28 Dominion
29 Algonquin

Pipelines 30 Station 319 Upgrades
31 Supply Path Head Station 32,000 HP
32 Supply Path Mid Station 30,000 HP
33 Supply Path Tail Station 30,000 HP
34 Market Path Head Station 20,000 HP
35 Market Path Mid Station 1 90,000 HP
36 Market Path Mid Station 2 80,000 HP
37 Market Path Mid Station 3 80,000 HP
38 Market Path Mid Station 4 80,000 HP
39 Market Path Tail Station 23,000 HP
Specific locations for new compressor stations 
are to be determined. See draft resource 
reports and detailed mapping for further 
information.

Compressor Stations
40 Fitchburg Lateral Check 54 Cranston (20750)
41 200-1 Check 56 Lawrence (20121)
42 Haverhill Check 57 Granite/Pleasant St. (20206)
43 200-2 Check 58 Longmeadow
44 North Adams Check 60 Dalton 
45 NED/200 Line Bi-Directional OPP & Check 61 West Nashua
46 IGT-Constitution Bi-Directional Meter 62 Maritimes
47 Long Ridge (20434) 63 North Worcester
48 Stamford (20124) 64 Everett
51 New Britain (20129) 65 West Greenfield
53 North Adams Custody (20103) 66 NED Check

MeteringNED Pipeline Components MAOP MOP State Dia Length (mi)
1 Haverhill Lateral 1460 1460 MA/NH 16" 7.72
2 Lynnfield Lateral 1460 1460 MA 20" 15.91
3 Concord Delivery Line 1460 1460 MA 24" 0.51
4 Fitchburg Lateral Extension 1460 1460 MA 12" 13.98
5 North Worcester Lateral 1460 750 MA 12" 14.15
6 300 Line CT Loop 800 800 CT 24" 14.72
7 Stamford Loop 1460 719 CT 12" 1.51
8 Maritimes Delivery Line 1460 1460 MA 30" 1.21
9 Peabody Lateral 1460 1460 MA 24" 5.30
10 Loop 319-3 1200 1170 PA 36" 9.05
11 Loop 317-3 1200 1170 PA 36" 22.92
12 Pennsylvania to Wright Pipeline Segment 1460* 1460* PA/NY 30" 135.00
13 Wright to Dracut Pipeline Segment 1460 1460 NY/MA/NH 36" 187.82

*MAOP/MOP between Troy to Wright Tail Station & Wright is 1600
*MOP upstream of Supply Path Head Station is 1170
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